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Figure 2 — Sequencing Plan
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Kettle Removal

This work plan provides additional implementation information for the Gantry System Method
discussed in Exide’s September 29, 2016 submission. This work plan applies to removal of seven kettles
containing hardened lead that are too heavy to be removed with the existing Smelter Building cranes,
specifically Kettles B, E, F, G, 3, 4, and 7. Prior to implementation of this work plan, the Segment 2 Full
Enclosure will have been installed, and the former Interim Status units and equipment and Smelter
Building and Blast Furnace Feed Room will have been decontaminated and deconstructed. Sketches of
the gantry system layout are provided in Attachment A.

American Integrated Services Intends to use the services of Bigge Crane — Rigging &
Transportation Division of La Mirada, California for Installation and operation of the Lift-N-Lock 1400
Series Hydraulic Boom Gantry or equivalent. Equipment information is provided in Attachment B. The
gantry system power pack includes a 68 horsepower diesel engine which is compliant with California Air
Resources Board (CARB) requirements. Bigge Crane’s gantry system design is also provided in Attachment
B. The gantry system design includes plan views, isometric view, and cross-section drawings of the gantry
system and its track assembly and engineering calculations.

Paired with Bigge’s in-house engineering staff, Sigma Engineering of Las Vegas, NV has verified
the existing Smelter Building and Blast Furnace Feed Room slabs, the Smelter Building basement walls,
and underlying soil have enough integrity to withstand the combined weights of the Gantry system and
kettles. Postand beam shoringis required for Smelter Building floor support where the gantry rail crosses
over tunnels (where columns lines C and 8 intersect and where B and 13 intersect as shown in Attachment
A). Sigma Engineering’s evaluation is provided in Attachment C.

Health and safety procedures, including daily safety meetings, personal protective equipment,
personnel air monitoring, and emergency procedures, will be conducted in accordance with the AlS Health
and Safety Plan, which will be submitted as Attachment 4 of the AIS Implementation Plan. Example Job
Hazard Analyses (JHA) for specialized rigging, decontamination, deconstruction, scaffold/enclosure
construction and use of construction saws are provided in Attachment D. JHAs and potential hazards will
be reviewed daily with field personnel prior to conducting the work, and JHAs will be modified as needed
based on field conditions.

Several weeks prior to any kettle removal work, AIS will conduct a pre-work site meeting including
the AIS Project Manager, AlS Supervisor, AIS H&S Director, Bigge personnel, Sigma’s engineer, Exide, the
Construction Manager, and the Resident Engineer/QA Official to ensure that all existing site conditions
are consistent with assumptions and review remaining safety concerns. Regulatory agency field
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representatives will also be invited to attend. The Post and beam shoring required for floor support where
the Gantry rail crosses over tunnels (where column lines C and 8 intersect and where B and 13 intersect
as shown in Attachment A) will be discussed along with general Gantry layout and work area limits. A
shop drawing for shoring will be prepared prior to the pre-work site meeting. Working areas will be
marked with white paint at this time also.

Once mobilized, crews will begin installing the gantry crane system. Timber cribbing and/or
matting for two parallel 4’ wide rail sets will be placed on the concrete slab running the length of the
anticipated path of travel along column lines B & C shown in the sketches in Attachment A. The I-beam
type railing will be set on top of the timber cribbing and/or matting in 10’ or 20’ sections and fastened to
each other by bolts through the welded tabs on each end. The I-beam railing is designed to be held in
place by the weight of the gantry system and is not fastened to the existing floor. Drawings for the I-beam
railing are provided in Attachment B. The I-beam railing will be located directly over the load-bearing
walls at the edges of the Smelter Building basement. The four Gantry lift housing assemblies will be
mounted onto the railing, aligned, and leveled. Drawings of the lift housing assemblies are provided in
Attachment B. After the four Gantry lift housing assemblies are placed on the railing and levelness has
been checked, the control module with hydraulic pressure hoses, cylinders, drive system, and cam locks
will be laid out and installed. Next, after all system testing is complete, the four Gantry lift housing
assemblies will be aligned and Connecting and Lift beams will be set on top and bolted to the Gantry lift
housing assemblies as shown in Attachment B. In addition to being bolted to the Gantry lift housing
assemblies, stabilizer bars may be attached between the lift beams and lift housing assemblies to assist in
preventing any sway while under load. Drawings of the connecting and lift beams and stabilizer bars are
provided in Attachment B.

After all systems have been checked for correct installation and operation, crews will begin at the
lightest kettle (Kettle G) first then decide which kettles to remove based on field observations. A rigging
system will be used to connect the kettle to the gantry system. The rigging system will consist of shackles
and a wire rope assembly that will be attached to a minimum of four equidistant lifting lugs located around
the top ring of the kettle. An engineering evaluation has been conducted which indicates that the existing
lifting rings can be used in their current condition or with minimal modifications. The evaluation is
provided in Attachment C.

The kettle will be inspected for proper rigging and verification that it is clear of any obstacles that
may prevent it from being lifted. Next, the kettle will be lifted vertically until it is clear of its setting, moved
laterally (west or east) to the center of its primary path of travel, then transported south and lowered
onto timber cribbing at the former Blast Furnace Feed Room floor.

After a kettle is delivered to the former Blast Furnace Feed Room, it will be placed in structurally
welded or bolted cribbing and held in an upright position. See Attachment E for a preliminary sketch of
the cribbing design. The cribbing will support the kettle during cutting and lead removal activities. The
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cribbing is designed to be self-supporting and does not need to be anchored to the floor. Modifications
may be required based on field conditions. The existing floor of the Blast Furnace Feed Room will support
the gantry system, kettle, kettle contents, cribbing, excavator and other construction equipment as the
existing floor is supported by soil as discussed in Attachment C. The Blast Furnace Feed Room does not
have a basement.

Depending on the volume of lead in the kettle, crews will then begin cutting the kettle steel
(approximately 1 1/2” thick) using either powered hand saws and blades, shear, and/or excavator-
mounted breaker with impact cutter tip. A typical powered hand saw (Hilti Models DSH700 and DSH900)
is provided in Attachment F. AIS has successfully used Hilti Model DSH700 and DSH900 cutting saws, and
equivalents, to cut steel of 1 %” and greater thickness. All workers will utilize required safety equipment
and have specific training for use of selected cutting saws. AIS will cut the kettle into approximately 1/8
sections. Cutting will begin at the top and progress downward stopping approximately 28” from the
bottom of the kettle, then a lateral cut will be made beginning where the vertical cut stops to complete
separating the section. Because each kettle has a different amount of lead remaining in it, size and number
of sections to be removed will be determined in the field. A typical cutting pattern is provided in
Attachment G. The exposed lead will be hammered out via an excavator with breaker attachment and
standard or chisel-shaped tips. Lead will be removed below the cut line of the remaining 28" kettle
bottom. Next the kettle bottom will be inverted and hammered from above with breaker attachment until
the lead “heel” is loosened and falls away. This last lead piece will be separated into large sections and
prepared for removal. The excavator breaker attachment is BXR120, or similar as shown in Attachment
H. The BXR120 applies 12,000 ft-Ibs of force to cut lead. Exide’s plant experience shows that a demolition
tool such as a jack-hammer with 60 ft-Ibs of force can easily cut lead. As the BXR120 applies significantly
greater force than tools which have been proven to cut lead (i.e., 12,000 ft-lbs is greater than 60 ft-lbs),
the BXR120 excavator attachment is adequate to cut the lead.

Removed lead will be collected by skid steer with grapple bucket or excavator with bucket and
thumb attachments and placed inside awaiting roll-offs or on a flat bed trailer. When the transport vehicle
has been loaded, they will be decontaminated and moved to the Corridor and await transport. The
remaining kettle sections will be decontaminated and loaded into roll-offs then transported off-site.
Loading, preparation for transport, and transport for off-site disposal or recycling will be conducted per
the Closure Plan, including Closure Plan Appendix G.

The kettle housings associated with the seven kettles will be decontaminated and removed. The
Smelter Building and Blast Furnace Feed Room floor slab footprint used for kettle removal and cutting will
be decontaminated. The Segment 2 Full Enclosure will be removed.
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Schedule

As indicated in the AIS Implementation Plan, AIS’s work schedule is four days per week (Monday
through Thursday), 10-hours per day. Gantry system mobilization and installation is anticipated to require
approximately 9 work days. Once the system has been installed, kettle removal and movement to the
Blast Furnace Feed Room is anticipated to require 14 work days. Cutting of the kettle and lead and loading
of transport vehicles will begin when the first kettle is moved to the Blast Furnace Feed Room, and will
occur concurrent with movement of the remaining kettles. The overall schedule for the Gantry System
Method is approximately 22 work days or approximately six 4-day weeks. Please see Attachment | for a
preliminary schedule.
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Attachment A

Sketches
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Attachment B

Bigge Gantry System
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1400 SERIES

TELESCOPIC OCTAGON BOOM GANTRY

MODEL T1402-4-39
FOUR LIFT HOUSINGS

|

470 TON
(426 M TON
LIFT CAPAQITY
3D FEET & INCHES
(12.014 MET=RS)

700 TON

{ B35 M TON)
LIFT CAPACITY

31 FEET 6 INCHES
{9.601 METERS)

HIGH SIKENC I+
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I"A EN
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(2.59 M)

4F.35In
(1.328 M}

STANDARD EQUIPMENT

*Telescopic Octagon Booms

*Two Speed Extension System
*Qscillating / Rotating Header Plates
*Pressure Compensated Piston Pump

OPTIONAL EQUIPMENT

*Propel Track / Lift Beams
*Bolt On Boom Extensions

*Independent Control Module
*Automatic Cam Lock System
*Power Up and Down Cylinders
*Integral Lift Cylinder Lock Valves

*Continuous Planetary Self Propel
*Diesel, Propane or Electric Power
*Synchronized Proportional Control
*Full Power Manual Boom Sections

*Lifting Links
*Stabilizer Bars

*Digital Height Indicator System
*Self Propelled Beam Powerlinks

J & R Engineering Company, Inc.

538 Oakland Avenue

262-363-9660
800-466-RSVP

P.O. Box 447
Mukwonago, WI 53149 US.A.

FAX 262-363-9620
E-MAIL / jreng@execpc.com

SPECIALIZED LIFTING AND TRANSPORTA%ON EQUIPMENT



LIFT-N-LOCK HYDRAULIC BOOM GANTRY
SPECIFICATIONS

MODEL # T1402-4-39

DESCRIPTION SPECIFICATIONS
LIFT HOUSING WEIGHT 22300 LBS. (RETRACTED); 22,855 LBS. (EXT.)’
LIFT HOUSING LENGTH 108" / 2.743 M
LIFT HOUSING WIDTH 51.625" / 1.311 M
RETRACTED HEIGHT 166" (13'-10")/ 4.216 M
MANUAL EXTENDED 272.5" (22-85") 1 6.921 M
1% STAGE EXTENDED 273" (22-9") 1 6.934 M
1% STAGE & MANUAL EXTENDED 379.5" (31'-7.5") / 9.662 M
2" STAGE & 1% STAGE EXTENDED 368" (30'-8") / 9.347 M
2" 1% STAGES & MANUAL EXTENDED 474" (39'-6") / 12.039 M
1% STAGE STROKE 107" (8-11") / 2.717 M
2! STAGE STROKE 95" (7-11") / 2.413 M
MANUAL CAPACITY /4 LIFT HOUSINGS 700 TON /635 METRIC TON
1% STAGE CAPACITY / 4 LIFT HOUSINGS 700 TON /635 METRIC TON
2! STAGE CAPACITY /4 LIFT HOUSINGS 470 TON /426 METRIC TON
WHEEL SPECIFICATION 9" (229 mm) DIA. X 45" (114 mm) WIDE
WHEEL QUANTITY 8 WHEELS PER LIFT HOUSING
WHEEL GUIDE ROD CENTERS 36" (914 mm)
WHEEL BASE (CENTER TO CENTER) 93.5" (2,375 mm)
CONTROL MODULE WEIGHT 6500 LBS. / 2950 KG.
CONTROL MODULE POWER KUBOTA DIESEL ENGINE
ENGINE SPECIFICATIONS 68 HORSE POWER
TWO SPEED SHIFTING SYSTEM 1100 TO 1200 PS!
HYDRAULIC RESERVOIR CAPACITY 400 GAL. /1514 L

'(PER J&R, THE EXTENDED WEIGHT ACCOUNTS FOR 77 GALLONS OF HYDRAULIC OIL IN THE LIFT CYLINDER

AT FULL EXTENSION
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NOTES:

1. ONLY HIGHLIGHTED KETTLES WILL BE HANDLED WITH THE BIGGE GANTRY SYSTEM.

2. GANTRY SIDE SHIFT SHALL BE USED TO REPOSITION RIGGING FOR THE DIFFERENT EAST/WEST
KETTLE LOCATIONS BUT NOT TO MOVE KETTLES WHILE SUSPENDED.

3. ESTIMATED MAXIMUM STATIC BEARING PRESSURE UNDER TRACK = 4.5 KSF.
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PARTIAL PLAN VIEW

KETTLE LIFT GENERAL ARRANGEMENT
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TYPE: J&R 1400 SERIES

EXTENSION: 28'-4 1/2" (30'-7" MAX)

2ND

STAGE AT EXTENSION: (WITHOUT MANUAL EXTENDED)

RATED CAPACITY PER SINGLE
GANTRY AT EXTENDED STAGE: 235,000 LBs
PRESSURE AT RATED CAPACITY: 3,000 PSI
MAX LOAD TO SINGLE GANTRY: 141,500 LBS
ESTIMATED MAX PRESSURE FOR 1806 -
MAX LOAD TO SINGLE GANTRY: ’

% CAPACITY FOR MAX LOAD 60,25

TO SINGLE GANTRY: =%

*THIS DATA SHOWN IS FOR THE WORST CASE SINGLE GANTRY LOAD,
WITHOUT IMPACT (WEST GANTRIES FOR 152T LIFT)
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SET GUIDES TO HEADER WIDTH

r\ REFERENCE KETTLE

MAX WT = 152T (304,000 LBS)

\ /

./
AN

3

<

IS
PN

ISOMETRIC VIEW

TRACK NOT SHOWN,
TRACK LAYOUT PER BIGGE
DWG 10-04-032165-030
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PARTS LIST

ITEM | QTY PART No. DESCRIPTION WEIGHT EA (LBS) | WEIGHT TOTAL (LBS)
1 4 HG700 J&R 1400 SERIES HYDRAULIC GANTRY (700T CAP) 22300 89200
2 1 MWB14-15 MODIFIED W14x426 x 19'-1" (A992) 8471 8471
3 1 MWB14-14 MODIFIED W14x426 x 19'-1" (A992) 8471 8471
4 1 MWB14-22 MODIFIED W14x730 x 47'-4" (A992) 34545 34545
5 1 MWB14-23 MODIFIED W14x730 x 47'-4" (A992) 34547 34547
6 2 SIDE SHIFT - DRIVE - LIFT SYSTEMS 100T CAPACITY 2441 4882
7 2 RL90-17 90° LINK 411 822
8 2 RP4-4 @3.975" X 1'-11" RIGGING PIN 78 157
9 1 SB-187 250T SWIVEL SPREADER 1907 1907
10 1 300T CROSBY G-2160 WIDE BODY SHACKLE, OR EQ. 777 777
11 2 IWRC EIPS @2 1/4" X 15'-0", VERTICAL STRAIGHT SWL=44T, OR EQ. 220 440
12 1 IWRC EIPS @2 1/2" X 30'-0", VERTICAL BASKET SWL=109T, OR EQ. 500 500
13 4 40T CROSBY G-2160 WIDE BODY SHACKLE, OR EQ. 46 184
14 4 40T CROSBY G-2140 ALLOY BOLT TYPE SHACKLE, OR EQ. 34 135
15 4 HG700 TIE STRUT, ~18'-4" LONG, FOR 10'-0" GAUGE 162 647

TOTAL WT (LBS) = 185,685

NOTES:

1. ALL PINS SHALL HAVE SUITABLE KEEPERS.

2. REPLACE THE SIDE SHIFT SYSTEM LOAD HOLDER ATTACHMENT (BOTTOM LINK) WITH RL90-17 SO IT CAN
CONNECT WITH SB187 (ITEM #9).

3. COMMON HEADER BEAM LOCATIONS ARE INTERCHANGEABLE, I.E. ITEMS #2 & 3, OR #4 & 5, CAN BE SWAPPED.

4. KETTLE RIGGING POINTS TO BE MODIFIED BY OTHERS AS NECESSARY TO FACILITATE THE INDICATED SHACKLE
CONNECTION AND SAFE HANDLING OF THE KETTLES.

0 ORIGINAL ISSUE 11/23/2016 | MIA | 11/23/2016 | MIA | #i/30/20t6 | OP#
DATE BY DATE BY DATE BY
NO. REVISIONS
DRAWN CHECKED APPROVED

This drawing contains information proprietary to Bigge Crane and Rigging Co. It is submitted in confidence and
be used solely for the purpose for which it is furnished and returned upon request. This drawing and such
information is not to be reproduced, transmitted, disclosed or used in whole or in part without the written

authorization of Bigge Crane and Rigging Co.
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NOTES:

1. ENSURE SHACKLE (ITEM #10) IS ORIENTED SO SLINGS ARE NOT TWISTED OR BOUND
PRIOR TO LIFTING A KETTLE.

2. ITEM #12 (BASKET SLING) SHALL BE CONNECTED TO ADJACENT RIGGING POINTS ONLY
(NOT OPPOSITE), TO PROVIDE A STABLE 3-POINT LIFT SYSTEM.

Date Signed: 12/06/2016
Digitally Signed by Damian Gronsky
0 | ORIGINAL ISSUE 11/23/2016 | MIA |11/23/2016 | MIA | #/30/20t6 | OP%
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NOTES:

1. ALTERNATE GANTRY TRACK AND TIMBER MAT LENGTHS MAY BE USED AS NECESSARY TO ADDRESS FIELD CONDITIONS.

2. INDICATED FLOOR ELEVATIONS ARE BASED ON ORIGINAL BUILDING PLANS AND DO NOT INDICATE SLOPE OR OTHER
FEATURES THAT WILL LIKELY NEED TO BE ADDRESSED. A SURVEY OF THE EXISTING FLOOR CONDITIONS SHOULD BE
OBTAINED PRIOR TO RUNWAY INSTALLATION TO CONFIRM ACTUAL ELEVATIONS AND CRIBBING REQUIREMENTS.

ISOMETRIC VIEW

PARTS LIST

44

ITEM QTY PART No. DESCRIPTION WEIGHT EA (LBS) | WEIGHT TOTAL (LBS)
1| 18 HGR-3 HYDRAULIC GANTRY TRACK, 20'-0" 5153 92761
2 | 18 4'x 20' x 12" TIMBER MAT 3200 57600
3|2 4'x 10' x 12" TIMBER MAT 1600 3200
4 |19 TIMBER, 6" x 8" x 48" 46 8708
5 | 144 HEX HEAD CAP SCREW, 3/4"-10 UNC x 3.5", SAE 1429 GRADE 5, ZINC COATED 1 84
6 | 288 WASHER, 3/4", SAE THRU HARDENED, ZINC COATED 0 13
7 | 144 HEX NUT, 3/4"-10 UNC, SAE 1995 GRADE 5, ZINC COATED 0 20
8 | 2 HGR-1 HYDRAULIC GANTRY TRACK, 10'-0" 2741 5482

TOTAL WT (LBS) = 167,868

LENGTHEN TRACK TO HANDLE KETTLE "G"

12/2/2016

MIA

12/2/2016 | MIA
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0 ORIGINAL ISSUE
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NOTES: Digitally Signed by Damian Gronsky

1. 6x8 TIMBERS (ITEM #4) SHALL BE ORIENTED WITH THE SHORT DIMENSION VERTICAL, AND A MAX. SPACING OF 2'-6" ON CENTER.
(3) 6X8'S SHALL BE LOCATED AT EACH TRACK JOINT AS SHOWN. STAGGER TRACK AND MAT JOINTS 5'-0" MINIMUM.

2. PROVIDE ADDITIONAL CRIBBING AND SHIMS AS NECESSARY TO MAINTAIN A LEVEL TRACK PER SC&RA GUIDELINES.
ENSURE CONTINUOUS CONTACT BETWEEN TRACK, 6X8'S, MATS, AND CONCRETE.

3. HARDWARE QUANTITIES MAY BE REDUCED BY 50% WITH A MINIMUM OF (2) BOLTS INSTALLED AT EACH INDIVIDUAL
TRACK BOX BEAM CONNECTION.
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Calculation No.: C1
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Project Title:
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Calculation Title:
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Prime Contractor:

Contractor Job No.:

Customer: American Integrated Services Customer Ref. No.:

Prepared by: Mike Anderson Date: 11/29/2016

Reviewed by*: Trace Higgins Date: 11/30/2016

Approved by: Trace Higgins Date: 11/30/2016
REVISION RECORD
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Prepared by: Date:
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Approved by: Date:
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Additional Notes:

Engineer's Seal:

Date Signed: 12/06/2016
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* Reviewer asserts this calculation is satisfactory by addressing where applicable: (a) correctness of design assumptions,

design input, mathematics, computer programs, and output; and (b) suitability of specified materials, parts, processes,
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SECTION PROPERTIES

A =28.5in"2

Iz = 1151.4in"4
Iy = 299.2 in"4
Szmax =148.6 in"3
Szmin =148.6 in"3
Symax = 49.9 in"3
Symin = 49.9 in"3
Zz = 169.5in"3
rz=6.36in

ry =3.24in

TRACK BEAM SECTION

SCALE: 1"=1'-0"
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Purpose and Scope

This calculation evaluates Bigge Crane and Rigging Company's hydraulic gantry system and rigging used for lifting and transfering
Kettles for the Exide kettle removal project. For this particular project, a 700T Gantry System (HG700 (J&R 1400 Series)) will

be used to transfer the components from their original position to the kettle demo area. This calculation will develop loads
delivered to the hydraulic gantry system and rigging, then evaluate the system and rigging subject to that load.

Codes and Standards

Gantry Manufacturer Ratings: J&R 1400 Series Hydraulic Gantry (700T Capacity)

ASME B30.20 (Below the Hook Rigging Devices), B30.9 (Slings), B30.26 (Rigging Hardware)
ASME BTH-1, 2011 (Design of Below the Hook Rigging Devices)

AISC, Manual of Steel Construction, 13th Edition

References

Bigge Drawings:

10-04-032165-001 Kettle Lift General Arrangement - Rev 0
10-04-032165-010 Gantry Assembly - Rev 0
10-04-032165-030 Track Assembly - Rev 0

& Associated Bigge Equipment Drawings

Customer Drawings:

V-D6-88 (Vernon - 100 Ton Kettle - Rev 1)
DC-210 - Rev 2 (with customer markups)
DC-211 - Rev 3 (with customer markups)

Load Factors ;For setting Dynamic Force Variables based on lifting condition
. . - "static" = lift and set condition
Lift_Type := "dynamic "dynamic" = lift roll and set condition
[+]
I1:=110% ;Vertical Impact Load Factors
Htransy = 5:0-% ;Horizontal Misalignment Load

(perpendicular to travel)

Hlong =10.0-% ;Longitudinal Load Factor
(parallel to travel)

Wind Loads

Wind loads on the gantry system structural components are relatively small and considered insignificant compared to
other loads. General industry practice considers the exclusion of wind loads from the evaluation to be appropriate as the
lifted loads are typically very heavy relative to the effective sail area and lifts are usually performed in wind speeds of 20
mph or less at heights of 40 ft or less.

Load Cases

1. I"LL + DL (vert) Hoisting

2. T*LL + DL (vert) + Hy 40 *LL (horiz) Hoisting + Traveling (transverse case)

3. T*LL + DL (vert) + H,ong*LL (horiz) Hoisting + Traveling (longitudinal case)

Applicable Constants

E := 29000ksi G := 11200ksi kip = 1000 Ibf tonf = 2kip tonnef = 2.2kip g-= 32.2-£2 T := 2000Ibf
s
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1. RIGGING ANALYSIS

KettIeWT_maX := 304kip Riggingy := 12kip

P:= KettIeWT_maX + Rigging\yT = 316.0kip

Lsling := 15ft + 7in + 9.03in = 196.0in
Xdim = 57in
Xdi

O = acos( d mj =73.1-deg
I-inng

P
Peling = = 82.6ki
sling ﬁmsin on p

IWRC EIPS @2 1/4 X 15'-0" - (010) ITEM 11
d :=2.25in

Nominalgg := 247T = 494.0-kip
Timech_splice = 90%
DF:=5

NominaIBS'nmech_splice
DF

PSLING_SWL = = 88.9-kip

IWRC EIPS @2 1/2 X 30'-0" - (010) ITEM 12
d := 2.50in
Nominalgg := 302T = 604.0-kip

Timech_splice = 90%

DF:=5
D := 12.26in
D
Rp g=— =49
D_d=7
p_d= {(100—%}@} if Rp 426.0 =77.4%
Rp_d

KIOO— >0 j%} otherwise
Rp_d

;rigging weight (DWG 010) includes items 6 thru 14 +
allowance,

conservatively added to Kettle weight in rigging
analysis

;distance from shackle pin connection to kettle to cg, TYP

;Angle of sling from horizontal, ~TYP each leg

;Max load to sling, due to rigging configuration all 4
legs share the load, include for sling fleet
amplification

;Sling nominal diameter

;Nominal breaking strength, EIPS rope
;Mechanical Splice Effeciency

;Design Factor, 5:1 for slings

Pinng

Capacity per sling leg =
PSLING_SwL

=0.93

;Sling nominal diameter
;Nominal breaking strength, EIPS rope

;Mechanical Splice Effeciency

;Design Factor, 5:1 for slings
;break over 300T WB Shackle

;WB break over to sling diameter ratio

;D/d reduction factor (body of sling over WB)

Nominalgg-min(np ¢.7M i ) ) P

PSLING_SWL = 55 Mn(1D_dmech spice) _ 03.5kip  Capacity persiingleg  |— "9 _ggg

- DF PSLING_SWL
40T SHACKLES - (010) ITEM 13 & ITEM 14

F'sling

Shackle := 40tonnef = 88.2ki — = - 0.94

40t_cap P Shackleqgr, cap
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300T SHACKLE - (010) ITEM 10

. P
Shackle300t_cap := 300tonnef = 661.4kip m =0.48
SB-187 250T SWIVEL SPREADER - (010) ITEM 9
P
SB_187 := 250T = 500.0kip ————— = 0.63
250t cap SB—187250t_cap
RP4-4 PIN CHECK - (010) ITEM 8
Fy := 90ksi Fy = 100ksi
Dp :=3.97in
Ng = 2.00 ;Design Category A, Service Class 0
Vimax ::% = 79.0kip Mmax := Vmax 2in = 158.0-kip-in ;simple span max internal loads
CALCULATED PROPERTIES OF PIN
Ag:= %Dpz - 12.4.in° S:= %~Dp3 - 6.14in°
CALCULATED STRENGTHS
M 1.25-F f
iy = — X _ 25.7.ksi Fip = Y 56.2ksi D _ 046
S Ng Fp
V F f,
foma MO g 5 ksi Fy=—Y— = 26.0ksi Y _0.33
3 Ag Ng+/3 Fy
RL90-17 100T 90° LINK - (010) ITEM 7 CHECK -
2
RL90_17 := 100T = 200.0kip =0.79
100t_cap RI-90—17100t_cap
SIDE SHIFT - DRIVE - LIFT SYSTEMS 100T CAPACITY - PIN CHECK - (010) ITEM 6
Fy := 85ksi Fy = 100ksi ;ASTM A193 GRB16 HR&HT
Dp := 5.438in
Ng = 2.00 ;Design Category A, Service Class 0
Vmax ::% = 79.0kip Mmax := Vmax 2in = 158.0-kip-in ;simple span max internal loads
CALCULATED PROPERTIES OF PIN
Ag:= %Dpz - 23.2:in” S:= %~Dp3 - 15.79-in’
10700 igge Ave, senLeancro, A 4577 | SUBJECT: GANTRY ANALYSIS SHEET: 1.3

.Bi G GE Established 1916

CRANE und RIGGING CoO. FILE: 10-04-0321&40 BY: MJA

CHK/APP:

DATE: 11/30/16 | REVISION:

0




CALCULATED STRENGTHS

M
iy = — X _ 10.0-Ksi Fp =
vV
fy =t M _ g5 ki Fy =
3 Ag

1.25. Fy
= 53.1-ksi
Ngd
F
y .
= 24.5-ksi
Nd~\/§

f

® 019
Fb

f

Y _0.18
FV

SIDE SHIFT - DRIVE - LIFT SYSTEMS 100T CAPACITY - GENERAL CHECK - (010) ITEM 6

P

2

LIFT_SYS_SS := 100T = 200.0ki =0.79
—7>->°100t_cap P LIFT_SYS_S5100t_cap
The indicated rigging is acceptable. Kettle rigging points to be modified by others as necessary to facilitate the indicated
shackle connection and safe handling of the kettles per Bigge DWG 010.
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2. Main Header Beam Analysis

D]

MEMBER = "Main Header Beam"

SHAPE = "W14X730"

Section and Material Properties

d = 22.40in
ty = 3.07in
bf = 17.90in

tr = 4.91in

Ag = 215.0-in’

Ay = d-ty = 68.8in°

Ayz = 2-bgte = 175.8-in”

Fy := 50ksi

LOADCASE = "MAX DEVELOPED"

I, = 4720.0-in" I, = 14300.0-in*
.3 . 3
Sy = 527.0:in S, =1280.0-in
ry = 4.69in r; = 8.17in
.3 . 3
Zy = 816.0:in Z, = 1660.0-in
3 = 1450.0:-in” g = 5.68in
Kges = 5-51in Cyy = 362000.0-in°
hg = 17.49in h =11.38in
F = 65ksi E = 29000.0-ksi

Check Width-Thickness Ratios

CONFIRM ALL ELEMENTS OF THIS SECTION ARE COMPACT FOR BENDING AND SHEAR AND NON-NONSLENDER
FOR COMPRESSION, USING AISC TABLE B4.1 OR AS NOTED:

Mlange = 1.82

Mweb = 3.71

AISC Case 1 >‘p_f|ange_bend = 0.38# E -+ Fy =9.15

AISC Case 3

AISC Case 9

Ar_flange_compr = 0.56+E + Fy = 13.49

>\p_web_bencl = 376,' E -+ y = 90.55

AISC Case 10 N web_compr = 1.49~,/ E+Fy=3588

AISC G2.1a

Aweb_shear_yield = 224/ E+ Fy = 53.95

[0} ]

bf

is(>‘flange < >‘p_flange_bend) = "Yes, OK"

is(>‘flange < >‘r_ﬂange_compr) = "Yes, OK"

is(Meb < \p_web_bend) = "Yes, OK"

is(\eb < *r_web_compr) = "Yes, OK"

is(M\web < >‘web_shear_yield) = "Yes, OK"
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MEMBER = "Main Header Beam"

Header Beam Internal Loads

SHAPE = "W14X730"

Span := 42.5ft = 510.0in

LOADCASE = "MAX DEVELOPED"

Lypg := 47.33ft  ;length of header beam
. Wty Ibf .
Wty == 36kip  ;weight allowance for header beam WHB = —— = 761-— ;allowance of dist load
LHB ft for header beam
KettIeWT_maX = 304.0kip
RiggingyyT = 12.0kip
a = 384in b := 126in Lspan :=510in
I=110.0-% Hiransy = 5.0-% Hlong =10.00%
Kettl + Rigging -1
Py = (KettewT_max wr) - 173.8-kip
2
2
Wt WHR-Span
Vay = Py.( 2 j+ 1B _ 148.9kip Magz i= Vay b+ — = — 20817.3-kip-in
Lspan
Kettl + Rigging
Pay = ( eWT_ma>2( WT | Hyraney = 7.9-kip Toy = OKip-in
Kettl + Rigging
Vaz :=( OWT._max Wt [ 2 )ang = 11.9.kip May = Vaz'b = 1499.0-kip-in
2 Lspan
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MEMBER = "Main Header Beam" SHAPE = "W14X730"

Beam-Column Geometry

Stiffener := "no" Bracing := "no"

Lspan = 510.0in

d(t)’
Lspan +—|—| =525.3in
it

Lp = Lgpan = 510.0in

Lp:= |Lp if Stiffener = "yes" v Bracing = "yes"
3
d (%) ¢ o . e d bf
Lspan+—| 7| | if Stiffener ="no" A Bracing = "no" A — <100 A — < 1
6 | ty tw d
"NG" otherwise
Lp = 525.3in =1
Ly := Lp = 525.3in Ky =1
L, == Lp = 525.3in Kz:=1

L = Lp = 525.3in

Compression Design Strength (Pnx_Q) - AISC E3

Slenderness Ratios

LOADCASE = "MAX DEVELOPED"

= 525.3in

;Lb of span if stiffeners, or Lb of bracing if provided

Ky = 1.0 Ly = 525.3in K,=10 L,=05253in
Ky-L K- L
vy =Y - 1120 Wy ==L 643 ¥ = max( ¥y, ) = 112.0
ry rZ
’ E
Ty = 4.71 == 113.4
y
Strength
Qc = 1.67
Fy
5 Y
n-E . ( Fej . . -2
Fe:= — = 22.8-ksi Fer:= [\0.658 °/)-Fy if ¥ < W, =20ksi Ag = 215.0-in
NG
0.877-Fg otherwise
[y
Py = ——3 = 2573kip
B C
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MEMBER = "Main Header Beam" SHAPE = "W14X730" LOADCASE = "MAX DEVELOPED"
Shear Strength Web (Vny_Q) - AISC CHAPTER G E = 29000.0-ksi Fy = 50.0-ksi
h = 11.4in ty = 3.1in
Mweb = 3.7 Ayy = 68.8in°
transverse_stiffeners := "no" ;either "no" or "yes"
a:=1lin ;transverse stiffener spacing
ky = | ky <= 5 if transverse_stiffeners = "no" A Nyep < 260 =5.0
ky < 5+ if transverse_stiffeners = "yes"
a
h
a a [ 260 |
ky <~ 5 if transverse_stiffeners = "yes" A i 3.0v redaeY
(twj
ky < "Web too Slender, Redesign" if M\yep > 260
return ky,
E
Cuy = |Gy« 1.0 if Nyep < 2.24 = =1.0
Y
kv E
Cy < 1.0 if \ygp < 1.10-
ky-E
1.10 [——
v E kV-E
Ge—p — i 110 <xweb<137 -
web Y
1.51-E-ky,
CV<——2 if M\yep > 1.37: F
Aweb “Fy y
return C,
Vny = 0.6-Fy-Ayy-Cyy = 2063.0kip
Strength
Qyi= |Qy« 1.50 if Ayep < 2.24 fi =15
Fy
Qy « 1.67 if N >224-£
Y, . web : Fy Vny_Q LA 1375-kip
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MEMBER = "Main Header Beam" SHAPE = "W14X730"

LOADCASE = "MAX DEVELOPED"

Shear Strength - Flanges (Vnz_Q) - AISC SECTION G7

Qyp = 1.67 Ayy = 175.8in’ Fy = 50.0-ks

Cyz=1.0

Viz := (0.6Fy)-Ayz Cy = 5273kip

Bending Strength - Strong Axis (Mnz_Q) - AISC F2

Span Geometry

Lp = 525.3in Cp = 1.00

Limiting Lengths

’ E .
Lp =1.76 F—y~ry = 198.8in

Strength
Qb =1.67

Mpg := Fy-Z; = 83000-kip-in
Myz := 0.7F-S; = 44800-kip-in

Mnz:= |Mpz if Lp<Lp

_ oL _
) p )
min Cb-{Mpz— (Mpz- Mrz)(Lr_—Lpﬂ,Mpz if Lp<Llp<Ly

i 2 2
Cpm>E e (L
min| S| —2 - -j1 +0.078— -(—b]

zho \rts

L "ts i

Mpz| otherwise

VZ

V
Viz 0= Q—”Z = 3158 kip

Lp = 43.8:ft

Lp = 16.6-ft

L, = 275.5-ft

= 78986-kip-in

M
Mnz (= Q—”bz - 47297-kip-in
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MEMBER = "Main Header Beam"

SHAPE = "W14X730"

Bending Strength - Weak Axis (Mny_«Q) - AISC F6

LOADCASE = "MAX DEVELOPED"

;take weak bending into 1 flange

tr = 4.91in bf = 17.90in Sflange = < =262.2-in Zflange :=—— =393.3in
Mp_flange = Fy‘ZfIange = 19665-kip-in My_ﬂange = 1.6Fy-5f|ange = 20976-kip-in
Mpy = min(Mp_flange-My_flange) = 19665-kip-in
Mn
y L
Mpy o :=—— = 11776-kip-in
-2,
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MEMBER = "Main Header Beam"

SHAPE = "W14X730"

Axial Compression & Flexure Strength Ratios

Prx_q = 2572.6-kip

Mny_q = 11775.5kip-in

Mnz_0 = 47296.8-kip-in

Shear Strength Ratios

Vny_q = 1375.4kip

Vnz_q = 3157.7kip

Pax = 7.9-kip

May = 1499.0-kip-in

Mgz = 20817.3-Kip-in

Vay = 148.9Kip

Vg = 11.9kip

LOADCASE = "MAX DEVELOPED"

Pax

SRpy = = 0.00

nx_9

M
SRz = 2 _0.44

Vaz

SRy = = 0.00

nz_Q
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MEMBER = "Main Header Beam" SHAPE = "W14X730" LOADCASE = "MAX DEVELOPED"

Axial Compression + Flexure Interation Ratio (AISC H1)

P M M P
Ryp 1= |—= +§.( i j if max( X jzo.z - 0.57
- an_Q 9 IV'ny_Q an_Q an_Q

1 Pax +[ May Maz

+ j otherwise
2P 0 My o Mnzo

|is(max(IRH1_1) < 1.0) = "Yes, OK"

(W)
Pox. 2 9 My 0 Mnzo

P M M
2P 0 My 0 Mnzo

;for reference

Deflection - Center Span

L := Lgpan = 510.0in I, = 14300.0-in* E = 29000.0-ksi KettlewT mayx = 304.0kip
a:= 384in b := 126in RiggingyyT = 12.0kip
et R WHB = 760.6-%
ettle + Rigging
P WT_max WT _ 158.0-kip
2
P-a-b-(a+2:b)+/3 55) Swhgl’ L L
5 ym (a+2b)v3a(a+2b) — 0.86in — - 590.7 isl — > 480 | = "Yes, OK"
- 27-ELL 384-E-, 5y 5 y
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MEMBER = "Main Header Beam" SHAPE = "W14X730"

Concentrated Load Checks - End Reactions
cf_restrain ;= "no" ;if the compression flange is restained against rotation - "yes"
if the compression flange is not restrained against rotation - "no"

LOADCASE = "MAX DEVELOPED"

stiff R := "no" ;if bearing stiffeners provided - "yes"
if bearing stiffeners not provided - "no"
d = 22.40in  t, = 3.07in tf = 4.91in Kdes = 5-51in Fy = 50.0-ksi Fy = 65.0-ksi E = 29000.00-ksi
Lyg—L
Lioad = _HB_7SPan _ 59.0in ;distance of load from the end of the member
N := Oin ;length of bearing (conservative)
Vay = 148.9kip Rmax = Max(Vay) = 148.9kip ;max reaction at leg
Web Local Yielding (AISC J10.2)
3102 =1.50  kgeg = 5.51in N=00  F,=50.0ksi ty=3.07in Lioad = 28.98in d = 22.40in
Rn_310.2 = |[(5-kdes+ N)-Fy-tw] if Ligag>d = 4228.9kip
[(2.5-kges + N)-Fyty] otherwise
R R
Rn_110.2 0 = %10'2 - 2819.3kip 2 0.05
J10.2 n_J10.2_0
Web Crippling (AISC J10.3)
0310.3:=2.00  t, = 3.07in N=0.0 d=2240in  tf=4.91in E = 29000.0-ksi  Fy =50.0-ksi Ly oaq = 28.98in
1.5
t E-Fy-t
Rp 310.3 = {o.so.th.{1 +3(%)[t_vaj } / ty f} if Load z% = 11482.1kip
w
otherwise
| t )| [EFy
0.40-t,, % 1+3-(ﬁ)- W2 e N
i d tr tw d
i 1.5
t E-F -t
0.40t,%| 1 (ﬂ-oz). WL e N
tf tw
R R
Rn 11030 ;=%10'3 — 5741.1kip - e 0.03
J10.3 n_J10.3_©
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MEMBER = "Main Header Beam"

SHAPE = "W14X730" LOADCASE = "MAX DEVELOPED"

Web Sidesway Buckling (AISC J10.4)

23104 = 1.76 tw = 3.07in

h=11.4in

cf_restrain = "no"

stiff R = "no"

Mgz = 20817.3-Kip-in

N=0.0 d=2240in tf=4.91in E = 29000.0-ksi Fy = 50.0-ksi

| = Lp = 525.3in

;if the compression flange is restained against rotation - "yes"
if the compression flange is not restrained against rotation - "no

;if bearing stiffeners provided - "yes"
if bearing stiffeners not provided - "no"

M, := max(Mgz) = 20817.3-kip-in

Cr:= |960000ksi if 1.5-M, <M, = 960000.0-ksi

Y
480000ksi if 1.5-M, > My

;for reference

-

My =S, Fy = 64000.0-kip-in

L oad = 28-98in

Rn_J10.4 = if cf_restrain = "yes" = 849.1kip
h\3
Crtw’t ty h |
S 04| | | if (—) N (_j <23
h? x tw) \bf
br
"J10.4 does not apply" if LA > 2.3
tw bf
if cf_restrain = "no"
h 3
Coty -t
U P B lj+(_'js1.7
h? i tw) \bf
by
n n h |
J10.4 does not apply" if |—|+|—|> 1.7
tw bf
R R
Rn 1104 0 = —=2 _ 482.4kip | MIX 031
04 3104 Rn_J10.4_0
[+]
SUMMARY = "All applicable concentrated load checks OK without stiffeners"
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3. Cross Beam Analysis

[+
MEMBER = "Cross Beam"

SHAPE = "W14X426"

Section and Material Properties

d = 18.70in
ty = 1.88in
bf = 16.70in

tf = 3.04in

Ag = 125.0-in°
Ay = dty = 35.21in°

Ayz = 2-bgte = 101.5.in”

Fy := 50ksi

. 4
Iy = 2360.0-in
S, = 283.0-in°
y = 283.

ry = 4.34in

w

Zy = 434.0-in

3 = 331.0-in*

Kges = 3-63in

hg = 15.66in

Fy := 65ksi

Check Width-Thickness Ratios
CONFIRM ALL ELEMENTS OF THIS SECTION ARE COMPACT FOR BENDING AND SHEAR AND NON-NONSLENDER

FOR COMPRESSION, USING AISC TABLE B4.1 OR AS NOTED:

Mlange = 2-75

\web = 6:08

AISC Case 1 >‘p_f|ange_bend = 0.38# E -+ Fy =9.15

AISC Case 3

AISC Case 9

AISC G2.1a

Xr_flange_compr := 0.56-\/E + Fy, = 13.49
>\p_web_bencl = 376,' E -+ y = 90.55
AISC Case 10 >‘r_web_compr = 1.49. 'E - Fy = 35.88

Aweb_shear_yield = 224/ E+ Fy = 53.95

LOADCASE = "MAX DEVELOPED"

I, = 6600.0-in"

.3
S, =706.0-in
r; = 7.26in

Z, = 869.0-in°

ftg = 5.11in
Cyy = 144000.0-in°

h =11.44in

E = 29000.0-ksi

b

bf

is(>‘flange < >‘p_flange_bend) = "Yes, OK"

is(>‘flange < >‘r_ﬂange_compr) = "Yes, OK"

is(Meb < \p_web_bend) = "Yes, OK"

is(\eb < *r_web_compr) = "Yes, OK"

is(M\web < >‘web_shear_yield) = "Yes, OK"
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MEMBER = "Cross Beam" SHAPE = "W14X426" LOADCASE = "MAX DEVELOPED"
Cross Beam Internal Loads Span := 10ft = 120.0in
Lcg = 19ft + 1in ;length of cross beam

. Wtcg Ibf .
Wtcpg = 9kip ;weight allowance for cross beam Wcgi=—— =472 — ;allowance of dist load

Lce ft for cross beam
KettIeWT_maX = 304.0kip
RiggingyyT = 12.0kip
Wtyg = 36.0kip
a:= 37.0625in Lspan = 120in
I1=110.0-% Hiransy = 5.0-% Hlong = 10.0-%
Kettl + Rigging -1 Wt

Py = ( eWT_max WT) (384) L HB 148.9-kip

2 510 2

2
Wtcg . wcg Span -
Vay = Py +T = 153.4-kip Mgz = Vay~a + = 5754.7-kip-in
KettlewT max *+ RIggingwr | (384 . o
Pax = ( 5 -(510)-H|0ng = 11.9-kip Tax := Okip-in
Kettl + Rigging

Vay = ( EWT_max WT .(384).Htrans\, - 5.9:kip May := Vaz-a = 220.5-kip-in

2 510
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MEMBER = "Cross Beam"

Beam-Column Geometry

Stiffener := "no" Bracing := "no"

Lspan = 120.0in

d(t ’
Lepan + —| — | = 133.2in
span " g [twj

Lp = Lspan = 120.0in

SHAPE = "W14X426"

W

Lp:= |Lp if Stiffener = "yes" v Bracing = "yes"
3
L +E. i
span "¢ tyy

"NG" otherwise
Ly = 133.2in
Ly =Llp= 133.2in Ky =1
Ly=Lp= 133.2in Ky=1

Ly = Lp = 133.2in

Compression Design Strength

Slenderness Ratios

(Pnx_Q) - AISC E3

LOADCASE = "MAX DEVELOPED"

= 133.2in

b
if Stiffener = "no" A Bracing = "no" A ti <100 A ?f <1

;Lb of span if stiffeners, or Lb of bracing if provided

Ky=1.0  L,=1332in Ky=1.0 Ly=133.2in
Ky L K, L.
v, =—2Y _307 W, = ——2 - 183 W = max( W, ¥y) = 30.7
ry ry
E
U= 471 /F— = 113.4
y
Strength
Qc = 1.67
Fy
5 Y
n-E . ( Fej . . -2
Fe:= — = 304.0-ksi Fer = |\0.658 ~Fy if U<, =46.7ksi A(_:J = 125.0:in
3
0.877-Fg otherwise
Fer-A
Prx (= ——2 = 3494kip
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MEMBER = "Cross Beam" SHAPE = "W14X426" LOADCASE = "MAX DEVELOPED"
Shear Strength Web (Vny_Q) - AISC CHAPTER G E = 29000.0-ksi Fy = 50.0-ksi
h = 11.4in tw = 1.9in
Mweb = 6:1 Ay = 35.2in°
transverse_stiffeners := "no" ;either "no" or "yes"
a:=1lin ;transverse stiffener spacing
ky = | ky <= 5 if transverse_stiffeners = "no" A Nyep < 260 =5.0
ky < 5+ if transverse_stiffeners = "yes"
a
h
a a [ 260 7
ky <~ 5 if transverse_stiffeners = "yes" A i 3.0v redaeY
(twj
ky < "Web too Slender, Redesign" if M\yep > 260
return ky,
E
Cuy = |Gy« 1.0 if Nyep < 2.24 = =1.0
Y
kv E
Cy < 1.0 if \ygp < 1.10-
ky-E
1.10 |[——
v E kV-E
& e—pr —— If 110 <xweb<137 -
web Y
1.51-E-ky,
CV<——2 if M\yep > 1.37: F
Aweb “Fy y
return C,
Vny = 0.6-Fy-Ayy-Cyy = 1054.7kip
Strength
Qyi= |Qy« 1.50 if Ayep < 2.24 fi =15
Fy
Qy <« 1.67 if Nyep > 2.24 E V,
v . we 24 |— n .
Fy Viy = Q—y - 703-kip
v
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MEMBER = "Cross Beam" SHAPE = "W14X426"

LOADCASE = "MAX DEVELOPED"

Shear Strength - Flanges (Vnz_Q) - AISC SECTION G7

Qyp = 1.67 Ay; = 101.5.in° Fy = 50.0-ks

Cyz=1.0

Viz := (0.6:Fy)-Ayz Cy = 3046kip

Bending Strength - Strong Axis (Mnz_Q) - AISC F2

Span Geometry

Lp = 133.2in Cp = 1.00

Limiting Lengths

’ E .
Lp =1.76 F—y~ry = 184.0in

Strength
Qb =1.67

Mpgz = FyZ; = 43450-kip-in
Myz := 0.7FS; = 24710-Kip-in

Mnz:= |Mpz if Lp<Lp

_ oL _
) p )
min Cb-{Mpz— (Mpz- Mrz)(Lr_—Lpﬂ,Mpz if Lp<Llp<Ly

VZ

Vnz .
Vnz 0= o 1824-kip

Lp = 11.1.ft

Lp = 15.3-ft

Ly = 168.6.ft

= 43450-kip-in

Cp--E I C
min| S, —[1+0.078

S,hg

6

M

Its

pz| otherwise

M
Mnz (= Q—”bz - 26018-kip-in
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MEMBER = "Cross Beam" SHAPE = "W14X426"
Bending Strength - Weak Axis (Mny_«Q) - AISC F6

2
. . t-bf 3
tr = 3.04in bf = 16.70in Sflange = T = 141.3-in

LOADCASE = "MAX DEVELOPED"

;take weak bending into 1 flange

ZfIange =

Mp_flange = Fy‘ZfIange = 10598-kip-in My_ﬂange = 1.6Fy-5f|ange = 11304-kip-in

Mpy = min(Mp_flange-My_flange) = 10598-kip-in

2
b
o o0

M
Mny 0= Q—”by = 6346-Kip-in
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MEMBER = "Cross Beam"

Axial Compression & Flexure Strength Ratios

Prx_q = 3493.5-kip

Mny_g = 6346.0-ip-in

Mnz_q = 26018.0-kip-in

Shear Strength Ratios

Vny_q = 703.1kip

Vnz_q = 1824.0kip

SHAPE = "W14X426"

Pay = 11.9-kip

May = 220.5-kip-in

Mgz = 5754.7-kip-in

Vay = 153.4kip

V57 = 5.9kip

LOADCASE = "MAX DEVELOPED"

P
SRpy = — = = 0.00
nx_$
SRy = —2— = 0.03
ny_Q
M
SRy = —2— = 0.22
Mhz_o

Vaz

SRy = = 0.00

nz_Q
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MEMBER = "Cross Beam" SHAPE = "W14X426" LOADCASE = "MAX DEVELOPED"

Axial Compression + Flexure Interation Ratio (AISC H1)

P M M P
Ryp 1= |—= +§.( i j if max( X jzo.z - 0.26
- an_Q 9 IV'ny_Q an_Q an_Q

1 Pax +[ May Maz

+ j otherwise
2P 0 My o Mnzo

|is(max(IRH1_1) < 1.0) = "Yes, OK"

P M M
SRR

Prx_Q My 0 Mnz o
;for reference

P M M
2P 0 My 0 Mnzo

Deflection - Center Span

L := Lgpan = 120.0in I, = 6600.0-in” E = 29000.0-ksi KettlewT max = 304.0kip Wty = 36.0kip
a:= 37.0625in RiggingyyT = 12.0kip
o WeB = 471.6-E
KettlewT max + RigginowT (384 WtHp . ft
P = = + = 137.0-kip
2 510 2
5-weg L
y= Pa_ (3.2-429)+>—B" _ 0 .04in L1 is = > 480 = "Yes, OK"
=V 24EL, 384-E L 5 y 5y
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MEMBER = "Cross Beam" SHAPE = "W14X426" LOADCASE = "MAX DEVELOPED"
Concentrated Load Checks - End Reactions
cf_restrain := "no" ;if the compression flange is restained against rotation - "yes"

if the compression flange is not restrained against rotation - "no"

stiff R := "no" ;if bearing stiffeners provided - "yes"
if bearing stiffeners not provided - "no"
d=18.70in  t, = 1.88in tf = 3.04in Kdes = 3-63in Fy = 50.0-ksi Fy = 65.0-ksi E = 29000.00-ksi
Leg— L
Lioad = w = 54.5in ;distance of load from the end of the member
N := Oin ;length of bearing (conservative)
Vay = 153.4kip Rmax = Max(Vay) = 153.4kip ;max reaction at leg
Web Local Yielding (AISC J10.2)
0310.2:=1.50  Kgeg = 3.63in N=0.0 Fy =50.0-ksi  t, = 1.88in LLoad = 54-50in d = 18.70in
Rn_110.2 = |[(5-kdes+ N)-Fy-tw] if Ligag>d = 1706.1kip
[(2.5-kges + N)-Fyty] otherwise
R R
Rn 310.2.0 ;:%10'2 = 1137.4kip - M _0.13
J10.2 n_J10.2_Q
Web Crippling (AISC J10.3)
0310.3:=2.00 t, = 1.88in N=0.0 d=1870in  tr=3.04in E =29000.0-ksi  Fy =50.0-ksi Ly aq = 54.50in
1.5
t E-Fy-t
RI’I_J].O.3 = |:0.80-tW2-|:1 + 3(%)[%:} :| ty f:| if L oad Z% = 4329.6kip
\} w
otherwise
i t )| [EFy
0.40-t,, % 1+3-(ﬁ)- W2 e N
i d tr tw d
i 1.5
t E-F -t
0.40-t, % 1+ (ﬂ - 0.2). WL e N
| d tr tw d
R R
Rn_110.3_0 ;:%10'3 = 2164.8kip - M _0.07
J10.3 n_J10.3_Q
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MEMBER = "Cross Beam"

SHAPE = "W14X426"

Web Sidesway Buckling (AISC J10.4)

29104 = 1.76

h=11.4in

ty = 1.88in N=0.0 d=18.70in

| = Lp = 133.2in

tf = 3.04in

LOADCASE = "MAX DEVELOPED"

E = 29000.0-ksi Fy = 50.0-ksi

cf_restrain = "no"

stiff R = "no"

;if the compression flange is restained against rotation - "yes"
if the compression flange is not restrained against rotation - "no

;if bearing stiffeners provided - "yes"

if bearing stiffeners not provided - "no"

Mgz = 5754.7-Kip-in M, := max(Mg) = 5754.7-kip-in

Cr:= |960000ksi if 1.5-M, <M, = 960000.0-ksi

Y
480000ksi if 1.5-M, > My

;for reference

&)

My =S, Fy = 35300.0-kip-in

Lioad = 54.50in

Rn_310.4 = |if cf_restrain = "yes" = 26332.2kip
h\3
Crtw’t ty h |
S 04| | | if (—) N (_j <23
h? x tw) \bf
br
n n h |
J10.4 does not apply" if |—|+|—]|> 2.3
tw bf
if cf_restrain = "no"
h 3
Coty -t
P ol | | lj+(—'j<17
h? o tw) (bf
by
n n h |
J10.4 does not apply" if |—|+|—|> 1.7
tw bf
R R
Rn 3104 0= —=220% _ 14961.4kip T _o.01
04 3104 Rn_J10.4_0
[+]
SUMMARY = "All applicable concentrated load checks OK without stiffeners"
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4. Gantry Analysis - 700T Gantry System (HG700 (J&R 1400 Series))

Gantry Leg Capacity Check

KettlewT max = 304.0kip ;from before

RiggingyyT = 12.0kip Wty = 36.0-kip Wtcg = 9.0kip ;allowances
Wtyg + Wt Kettle + Rigging
Py = He * Wice | WT_max WT (384) _ 141 5kip
2 2 510
Pg = 141.5-kip ;gantry max unfactored vertical load at top of gantry leg.
Gantrygcope = 30.58ft = 367.0in ;maximum anticipated leg scope during operation

;for use of gantry as shown on DWG 001 sheet 3, 2nd stage without manual extended

700tonf . . Pg
Gantrycapacity = if 13.83ft < Gantrygegpe < 22.42ft = 235.0-kip ——— = 0.60
pacity 4 P Gantrycapacity
47°‘:°”f if 22.42ft < Gantrygeope < 30.58ft
"Outside of Gantry Scope Range" otherwise
Gantry Tower Stability (as presented by "Rigging with Gantries" David Duerr 1994)
Parameters: Overall gantry and geometry and variable definitions.
Loads
. ;Applied Vertical Load (service load) to top of gantry leg
Pg = 141.5:kip (see above)
Wg = 22.3-kip ;gantry single leg dead load
Flat == Htransv Pg = 7-1-kip ;Lateral Load to gantry leg
Flong == Hiong'Pg = 14-1-kip ;Longitudinal load to gantry leg
Geometry Gantryscope = 30.6-ft dpeams = 45in
Hg = Gantryscope+ dpeams = 412.0-in ;Gantry leg extension, use max leg scope + depth of header/cross beams
heg = 40%- Gantrygeope = 146.78:in ;Assumed leg CG value at 40% extended height
T(_:J = 46.625in = 46.625in ;Track width of jacking unit outside wheel to wheel
Gg := 36in ;Track Beam Spacing (gage)
WBg := 87.5in ;Wheelbase wheel to weel longitudinal
= 1;'(;1 -(Gantryscope— 13.83ft) = 1.67in ;Predicted displacement of top of gantry leg due to boom
in

clearances: ~1" for 10ft extension. This is an assumption to
accomodate for additional out of plumbness due to lateral loads.
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Runway Track Data
1.
—In

Percent|gt := S’BT =0.347-%
in

O)at = atan(Percent|at) = 0.199.deg

1.
—in

Percent|ong = m =0.417-%

Blong = atan(Percent|ong) = 0.239-deg

Analysis
Hy_[at == Hg-cos(6jt) = 412.0-in

Hy_long = Hg~cos(9|0ng) =412.0-in
Th := Tg-Cos(6}5t) = 46.62-in

Ty = Tg-sin(6yat) = 0.162:in

WBY, := WBg:Os(Ojgng) = 87.50in
WBy, = WBg-sin(6|ong) = 0.365in
Slatil == Hg:sin(6jt) = 1.430in

Slatdl = Neg'sin(Ojat) = 0.510in
Slongll == Hg-sin(Bjong) = 1.716in

Slongdl == Neg'Sin(6long) = 0-612in

Stability Results:

;Track lateral slope
Accounts for levelness

;Runway track rotation (lateral)

;Track longitudinal slope
Accounts for levelness

;Runway track rotation (longitudinal)

;Vertical projection of gantry extended height 'H' for lateral slope

;Vertical projection of gantry extended height 'H' for longitudinal slope

;Horizontal projection of track width of Jack Unit for lateral slope

;Difference in elevation of track beams from lateral slope.

;Wheelbase horizontal projection for longitudinal slope

;Wheelbase difference in elevation from longitudinal slope

;Lateral displacement of boom top due to lateral slope

;Lateral displacement of CG due to lateral slope

;Longitudinal displacement of boom top due to longitudinal slope

;Longitudinal displacement of CG due to due to longitudinal slope

Lift_Type = "dynamic"

Safety Factor against Tipping: Lateral direction

Th Th .
MR |5t = Pg-(T = datll— Aj + WQ(T - 5Iatd|j = 3367.1-kip-in

M0|at = Hv_Iat’ Flat =2913.9 klpln

=1.16

OverturnSF |5t ==
lat

;Righting Moment

;Overturning Moment

|is(0verturnSF|at > 1.1) = "Yes, OK"

;conservative lateral loading, maintain greater

than 1.1 minimum
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Safety Factor against Tipping: Longitudinal direction

. WB, WB, N
MRjong := Pg: 2 Slongll — A |+ Wgr 5 dlongdl | = 6671.2-kip-in

MOjong = Hy_long Flong = 5827.7-kip-in

;Righting Moment

;Overturning Moment

MR
OverturnSF|Ong = long =1.14
long
[is(OvertumSFigng > 1.1) = "Yes, OK" | ;conservative lateral loading, maintain greater
than 1.1 minimum
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5. TRACK AND CRIBBING ANALYSIS Gantry Track Analysis

Conservative check assuming toe and heel point loads (due to deflection, actual is distributed).

Impact

factors

E := 29000ksi I=110.0-%
Wg = 22.30kip  Pg = 141.5kip

ngj = Wg + Pg = 163.8-kip

Hg =412.0

-in

WBg = 87.5in

Gg = 36.0in

Ssupp := 30in = 30.0in

Wiy := 280p

If = 0.02333.92
n

Wy = SsuppWtr = 0.700-kip

Gantry Corner Loads

Wq+P
Pawhi = % — 40.9-kip
1(Pg) W
Pgyy = (49) +Tg - 44.5kip

(Htransv' Pg) ‘Hg

Hlong =10.00% Hiransy = 5.0-%

;Net load at base of jacks

;Maximum gantry ht during lift (scope + depth of beams)
;Gantry wheelbase

;Gantry wheel gauge

;Max. support spacing

;Track weight

;Net track weight per span

;Basic corner load (LL + DL)

;Load combination 1. (I*LL + DL)

P92y max:=Pd1y+ G = 84.9-kip ;Load combination 2 max. (I*LL + DL + Htransv*LL)
9
Hiransy Pq)-H
P92y min = Pgly—% = 4.0-kip ;Load combination 2 min. (I*LL + DL - Htransv*LL)
g
- (Fiong Pg) Hg ki ;Load combination 3 T*LL + DL + Hlong*LL
P93y_max = Pgly*w = 77.8-kip ;Load combination 3 max. ( ong*LL)
9
: (Fiong Pg) Hg ki ;Load combination 3 min. (I*LL + DL - Hlong*LL
P93y min = Pgly‘W = 11.2-kip ;Load combination 3 min. ( ong*LL)
g
Pgmax == MaX(Pa1y. Pg2y max-Pd3y max) = 84-9-kip ;Max gantry comer load from all load combinations
Section properties
bf_track =12in  tr:=0.75in Fy := 36ksi d := 15.5in
hy = 14in ty=0375in  S,:=148.6in°
Yna=775n  yp:=yna Z, = 169.5in° I, := 1151.4in"

Ay = 2hy -ty = 10.5:in”

BiGGE
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Check Width-Thickness Ratios Gantry Track Analysis
Flange Compactness

bf_track
t

Flange := if(kf >1.12. fFi,if(Xf > 1.4 ’FE,"SIender","Noncompact"j,"Compact"j = "Compact"
y y

Web Compactness

h
Ny = — = 37.3
tW

Web = if(kw > 2.42- ’FE if(kw >5.7 !FE "Slender" , "Noncompact"j,"Compact"J = "Compact"
y y

Bending Strength - Strong Axis (Mnz_Q) - AISC F7

A= =16.0

Bending Case: Single wheel at midspan

2
Pg -S S
Mig:= ma>; SUPP Wi su8pp = 639.7-kip-in ;Bending moment

Bending Case: Two wheel moving load

x := ifl WB, < 0.586- 0.5. WBg 5UPP | _ 15 0.in
= g < Ssupp- Ssupp ~ T | T ;Load location

2
PImax WBg \™ PImax Ssupp
S| Ssupp~ ;

} = 637.1-kip-in
Ssupp 2 4

M2g = w{wsg < 0.586-Sqpp.~

Mmax = max(M1g,if(x > sgpp — WBqg,0,M2g)) = 639.7-kip-in

Strength
Qp = 1.67 ;Bending safety factor
Fy-Z M Al le Fl | Strength
Moy o Yz 3653.9-kip-in max_ g ;Allowable Flexural Streng
- Op nz_Q

Shear Strength - Webs (Vny_Q) - AISC G

WB
Vimax = if[WBg > Ssupp- PImax- Pgmax-(z — 9 ﬂ + Wiy = 85.6-kip
Supp

Allowable Shear

ky =5 ;Web plate buckling coefficient
v‘E
ky: kV E 1.51.E kV F
Cy = if| Ay > 1.1- |f>\w>13 =1.0
>‘w y
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Gantry Track Analysis

Vn = 0.6-F-Ay-C, = 226.8-kip ;Nominal shear strength
Qy = 1.67 ;Shear safety factor
Vi , Vmax .
Vny q:=— = 135.8-kip =0.63 ;Allowable shear strength
- Qy Vny_Q

Deflection check Gantry Track Analysis
Pgmax = 84.9-kip Ssupp = 30-0in E = 29000.0-ksi I, = 1151.4.in" Wir = 0.02333. KPR
i
Pg -S 3 S5Wy-S 4 S S
Sectimate = —2XSUPP_ | TUTPSUPP _ g 09144in PP _ 208563 is[ﬂ > 960j - "Yes, OK"
48-E-I; 384-E, destimate destimate
Local Force Check (per web)
Concentrated Load Checks - End Reactions
cf_restrain := "yes" ;if the compression flange is restained against rotation - "yes"
if the compression flange is not restrained against rotation - "no"
stiff R := "no" ;if bearing stiffeners provided - "yes"
if bearing stiffeners not provided - "no"
d=1550in  t, = 0.38in t = 0.75in Kdes := tf1.5 = 1.13in Fy=36.0-ksi F,=65.0ksi E=29000.00ksi
L oad = 24in ;distance of load from the end of the member
N := Oin ;length of bearing (conservative)
Vmax . .
Vimax = 85.6-kip Rmax = = 42.8-kip ;max reaction wheel (2-wheels per corner reaction)
Web Local Yielding (AISC J10.2)
0310.2:=1.50  Kdeg = 1.13in N = 0.0 Fy=36.0-ksi  t, = 0.38in LLoad = 24.00in d = 15.50in
Rn_110.2 = |[(5-kdes+ N)-Fy-tw] if Ligad>d =75.9kip
[(2.5-kges + N)-Fyty] otherwise
R R
Rn_110.2_0 = =22 _ 50,6.kip maX 0.8
- 2310.2 Rn_J10.2_0
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Web Crippling (AISC J10.3) Gantry Track Analysis
Q310.3:=2.00 t,, = 0.38in N=0.0 d=1550in  t=0.75in E = 29000.0-ksi  Fy =36.0-ksi  Ljaq = 24.00in
1.5
t E-F,t
Ry 7103 = ||0.80-t,> 1+3.(ﬁ). LU B 2 = 162.6-kip
- d tr tw 2
otherwise
t )| [EFy
0.40-t,, % 1+3-(ﬁ)- W2 e N
i d tr tw d
i 1.5
t E-Fy -t
0.40-t, % 1+ (ﬂ- 0.2). WL e N g
d tr ty d
R R
Rn 1103 0 = —=2>  81.3kp maxX _ _ 053
e 2103 Rn_110.3_0
Web Sidesway Buckling (AISC J10.4)
2310.4:=1.76 ty = 0.38in N=0.0 d=1550in tf=0.75in E = 29000.0-ksi Fy =36.0-ksi L gaq = 24.00in
h = hyy = 14.0in | := Ssupp = 30.0in bf = bf_track =12.0in
o ;if the compression flange is restained against rotation - "yes"
cf_restrain = "yes if the compression flange is not restrained against rotation - "no"
stiff R = "no" ;if bearing stiffeners provided - "yes"
if bearing stiffeners not provided - "no"
S, = 148.6.in° Fy = 36.0-ks
M, = 5754.7-Kip-in My := S, Fy = 5349.6-kip-in
Cr:= |960000ksi if 1.5-M, <M, = 480000.0-ksi
480000ksi if 1.5-M, > My
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EXoe

Rn 3104 = |if

Rn 3104 0=

;for reference

cf_restrain = "yes" = "J10.4 does not apply"

Cr tw3' t¢
2

11+04
h

cf_restrain = "no"

b3
3 PR
Cptyy -t
rw t f. 0.4 i if (Lj —(—lj <17
h? i ty) bf
bg

I
f

Rn_110.4

"J10.4 does not apply" if (—) = (F) > 1.7

if Rn 310.4 # "J10.4 does not apply" = "J10.4 does not apply"
9104 -

"J10.4 does not apply" otherwise

Gantry Track Analysis

R
—MmaX_ Rn 310.4 # "J10.4 does not apply"
Rn_J10.4_0 -

"J10.4 does not apply" otherwise

SR :=

= "J10.4 does not apply"
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Ibf

Lgt = 20ft

Ltimber = 4ft
btimber = 7.5

Ntimber_gt =

Rpase == Pg +

Check timb

Wgt = 280—

Wgt = Lgt‘Wgt = 56klp

in

9

Nsupt_timbers =4

Wexg = 12.5%~Ltimber = 0.050kip

Wipat == 3200Ibf

Wy = 163.8-kip

er bearing:

Ptimber =

Atimber =

Qallow_timber

Rbase + Wgt

Nsupt_timbers

= 42.3kip

2
Atimber_contact = Nsupt_timbers‘ btimber‘z'bf_track =5.0-ft

Ptimber _ 58.8.psi

Atimber_contact

:= 800psi

Atimber

Qallow_timber

=0.07

Ground Bearing:

Timber & Ground Bearing Analysis (static only)

Analysis assumes that static maximum bearing pressure will be provided by customer and dynamic loading (from lateral
forces) are minimal in occurance.

;gantry track unit weight

;gantry track length

;gantry track weight

;Length of supporting timbers

;Width of supporting timbers

;Number of supporting timbers under a 20ft gantry track (min)

;Number of supporting timbers under gantry leg load. Timbers
spaced at 30" centers. Therefore a single gantry leg contact
will transer to approx. (4x) timbers at any time. Use (4) to be
conservative.

;Weight of a 6x8 timber
;Weight of a 1ft x 4ft x 20ft crane mat

;Reaction at base of gantry leg

;Load to a single timber

;Timber top bearing area
;Timber compression perpendicular to grain
;Timber allowable: compression

perpendicular to grain

;Strength Ratio of crushing

W
Pground = Rbase * (W6x8‘4) p_mat _ 165.6-kip ;Load to ground over effective contact area
. , . 2
Lpearing := [30in+(2)-3.75in + (2)-12in] -2 = 10.3-ft Whearing = 4ft Apearing = Lbearing Whbearing = 41-0-ft
P
q=—9round _ 4 oaks , . . .
Abearing ;Ground bearing pressure capacity required by others
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December 5, 2016

Mr. Josh Whittaker

American Integrated Services, Inc.
1502 East Opp Street

Wilmington, California 90744

RE Exide Technologies Deconstruction, Vernon CA
Kettle Removal

Dear Mr. Whittaker:

Per your request, Sigma Engineering Solutions, Inc. has reviewed the kettle structures for their
structural integrity and ability to be removed from the current location within the Smelter Gallery.
This analysis and design work was performed in reference to Sections 2.1 Items 6 and 7 of the
letter regarding “Discussion of “Mechanical Kettle Removal — Gantry System Method” by Mr.
Matt Wetter, PE QEP of the Department of Toxic Substance Control dated November 29, 2016.
In addition, we examined the loading conditions present during the removal and the effects on
the stability of the subterranean gallery walls as well as the ground capacity to support the
gantry system. Details of these studies are presented in the calculation package accompanying
this letter.

With regards to Section 2.1, Item 5, Sigma has determined that the ground bearing pressures
encountered during a maximum possible lift of 152 tons using the equipment and procedures
provided by Bigge Crane and Rigging Co. are within the foundation design recommendations
provided by Dames and Moore in their report of May 5, 1980. This geotechnical report contains
analysis of soils samples taken in the immediate vicinity of the kettle gallery making this report
relevant. In addition, preliminary information from current sampling operations indicate the soil
makeup is consistent with the previous report.

Secondly, Sigma investigated the integrity of the gallery walls during the lifting conditions
described above. Three conditions were studied to determine the influence of the maximum
possible lift on the wall stability. The results of all three conditions indicate the wall to be
capable of performing as designed. In addition, supplementary vertical support is provided
along the gantry travel path on the west side within a subterranean access tunnel near gridline
8. Two rows of four shoring posts with steel wide flange headers permit the gantry to travel
unimpeded across the tunnel. A second tunnel exists at gridline 3; however, the current
extraction plan does not involve this area.

With regards to Section 2.1, Item 6, Sigma conducted a three-dimensional finite element
analysis of the kettle structures to determine their adequacy to withstand the forces encountered
during the extraction. Using the provided as-built drawings which indicate the use of ASTM
A516-70 material, Sigma has concluded that the kettles are capable of withstanding the forces
induced from a completely full kettle (152 tons). In addition, the welds attaching the gusseted
lifting points to the kettle structure meet the necessary strength requirements for the maximum
possible lift. Since all gussets are of identical material, dimension and attachment, the
opportunity exists to incorporate more gussets into a contingency plan that involves additional
lifting points by simply drilling holes through the chosen gussets. Doing so would decrease the
forces on each gusset under the maximum possible lift.
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American Integrated Services, Inc. December 5, 2016
Exide Technologies — Vernon, CA
Kettle Removal

Page 2 of 2

Lastly, it is worth mentioning that there are two factors that demonstrate the conclusions derived
from these analyses to be relatively conservative:
e Ground pressure calculations did not take into account the beneficial effect of the concrete
slab-on-grade which would result in lower ground surcharge pressures adjacent to the walls.
e All calculations were prepared for a maximum possible lift of 152 tons; the fullest kettle is
estimated to contain 100 tons of lead, plus an approximate kettle self-weight of 10 tons.
These two factors in combination provide additional factors of safety when considering the
overall capacity of the existing conditions.

If you have any questions regarding this information, please feel free to call me at (702) 247-
4462, or e-mail me at JFarre@SigmaNV.com.

Joseph'E.
President
Sigma Engineering Solutions, Inc.

2 sﬁ{g“umé“
SOLUTIONS, INC.
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PROJECT DESCRIPTION

This project consists of the removal of seven kettles containing lead used for the manufacture of
lead-acid batteries. The kettles contain amounts of lead in quantities varying from 12-100 tons.
Bigge Crane and Rigging will provide a gantry system capable of lifting and removing the kettles
from the gallery and relocating them on-site for further reduction. Sigma Engineering Solutions,
Inc. has reviewed the analysis and design documents provided by Bigge Crane to determine
appropriate loads for evaluate of the ground capacity and existing subterranean gallery walls
situated beneath the gantry setup locations. In addition, Sigma has analyzed the kettle
structures to determine their ability to be lifted from the galleries with contents remaining.

REFERENCE DOCUMENTS

Information from the following documents contributed in the formation of our engineering
opinion:

1. As built drawings of kettle construction and materials (V-D6-88) by Exide Corporation
dated 1/16/2009.
2. Ground bearing pressure due to applied loads from gantry system by Bigge Crane and
Rigging Co dated November 30, 2016:
a. Kettle Lift General Arrangement
b. Gantry Assembly
c. Track Assembly
d. Gantry System Analysis
3. Comparative geotechnical properties from previous investigations:
a. Report — Soils investigation, West Coast Smelter Facility, Vernon, CA —
Requisition No. 12253, Contract No. 7515 by Dames and Moore, May 5, 1980.
b. North Yard Soil Removal and Confirmation by Philip Freeman dated September
30, 1980.
4. Preliminary geotechnical properties currently underway:
a. Figure 2 — Soil Data Gap Work Plan Proposed Soil Borings by Advanced
GeoServices dated 6/9/2016.
b. Preliminary Boring Logs TB-1111 and TB-112S dated 11/23/2016.
5. As-built drawings of Kettle Gallery (DC-201, -202, -207) by Exide Corporation dated
6/3/80.

KETTLE ANALYSIS METHODOLOGY AND RESULTS

The seven kettle structures are constructed with 1-1/2” thick ASTM A516 Grade 70 plate. This
material is typically used in pressure vessels and tanks containing materials with high
temperatures. A 9-1/2" wide by 1-1/2” thick horizontal steel ring circumscribes the kettle 9
inches from the top edge. This ring is stiffened at 24 equidistant locations with a 1-1/2” thick
triangular gusset welded to the plate and kettle. One gusset in each quadrant contains a 2”
diameter hole used for rigging attachment points. The gussets are attached with full penetration
welds on both vertical and horizontal edges.

The weight of the kettle itself is 16,220 Ibs; a completely filled kettle can contain 286,178 Ibs. of
hardened lead. The total maximum possible lift is 302,398 Ibs or 151.2 tons. The hoisting
calculations were prepared using this maximum possible lift to determine member sizes and
resulting resistance pressures. It is estimated that the fullest kettle contains 100+/- tons of lead
providing a source of additional reserve capacity.

Exide Technologies Sigma Project No. 16 0350
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Sigma modelled the kettle using the three-dimensional finite element modelling/analysis
program Solidworks. The kettle was modelled using the geometry provided by the as-built
drawings (V-D6-88) and the material descriptions noted therein. Loads were applied at
appropriate locations and magnitudes to generate resulting stresses, strains and reactions.
Evaluation of these forces confirms the locations of highest stress to be in the attachment of
triangular gussets to the kettle. The magnitude of the load producing these stresses using the
maximum possible lift of 152 tons is approximately 38 kips which is less than the allowable load
of 102.4 kip. Sigma also evaluated the strength of the welds attaching the gusset to the kettle
and found them to be sufficient. Our opinion is that the kettles are amply capable of
withstanding a maximum possible pick.

GROUND BEARING PRESSURE ANALYSIS AND RESULTS

Drawings and calculations provided by Bigge Crane and Rigging Co. were reviewed to
determine loads imparted on the ground below the gantry picking locations. The loads used by
Bigge considered worst case conditions encountered during the picks which place a higher
concentration of load to one side of the system. A lateral load of 5% was chosen by Bigge to
depict inertial forces anticipated during the lateral movement of kettle within the gantry. These
collective loads were followed through the gantry system, the supporting rails and the sleeper
assembly. The sleeper assembly used by Bigge is four feet wide.

Past geotechnical reports used for the design and construction of the facility were reviewed for
recommended soil properties. The report by Dames and Moore dated May 5, 1980 for the
construction of the Smelter facility recommends an allowable resisting soil pressure of 3,000 psf
for spread footings with a minimum width of two feet. An additional 600 psf for each foot of
width beyond two feet for a total allowable of 4,200 psf with a four-foot-wide bearing surface. A
further increase of 33% increase is allowed for short term load peaks.

Per the Bigge calculations, the vertical forces encountered during the maximum possible static
lift of 152 tons creates a ground pressure of 4,040 psf. This is less than the 4,200 psf allowable
recommended by the Dames and Moore report. Our opinion is that the soil can support the
maximum possible pick.

BASEMENT WALL ANALYSIS AND RESULTS

The kettles are in a subterranean gallery having a floor elevation approximately ten feet below
slab on grade elevation. The setup of the gantry system places one wheel load directly over the
basement wall with the other wheel load approximately three feet outside of the wall. This
arrangement places the wall in vertical compression and lateral bending simultaneously from
both the lateral earth pressures and the gantry surcharge. Forces used for the analysis were
from the Bigge gantry calculations and the soil properties used to calculate the lateral earth
pressures were from the Dames and Moore report. As-built drawings provided the concrete
material and reinforcement properties.

The basement wall was analyzed for a static condition with the maximum possible lift of 152
tons as well as the combination of the maximum possible lift with overturning forces in each
direction. Our analysis was conducted using in-house software that quantified the effects of the
gantry system lateral surcharge adjacent to the wall combined with the vertical compression
induced on the wall from the wheel loading located directly on the wall. Included in our analysis
was an allowance for an accidental eccentricity of 12 inches which produces an amplified
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bending force on the basement wall. This allowance will cover tolerances in placement of the
gantry system.

Upon examination of the results of all three cases, it is our opinion that the integrity of the
basement wall is not compromised during the maximum possible lift.

TUNNEL SHORING

Existing tunnels providing subterranean access to the kettle gallery exists near grids C-3 and C-
8. These below grade tunnels cross below the gantry travel path. Supplementary vertical
shoring is required to provide a satisfactory path of travel during the extraction operation. With
the current extraction plan, the gantry does not travel far enough to encounter the tunnel at C-3;
thus, the tunnel at C-8 is our concern.

The tunnel is 9’-0 wide with a lid having a minimum thickness of 1’-0” per as-built drawing DC-
207. The bottom reinforcement consists of #7 rebar spaced at twelve inches in the direction of
the span. The controlling bending moment produced by the gantry consists of a single wheel
load at mid span. The existing slab requires supplementary vertical supports in order to
properly support the loads produced by the gantry legs.

Two rows of four shoring posts beneath each rail provide the required support. The shoring
posts should be a Heavy Duty #2 post by Aluma Systems or equivalent. A wide flange beam
with a minimum web thickness of %2” is required on each line of posts to assist with transferring
the loads to the posts. The beam should be fastened to the posts with a heavy duty C-clamp on
one side of each post. The maximum shored height is approximately 8-0”. A total of four
beams, 16 posts and 16 C-clamps are required. See drawing SD-74 for plans and details.
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APPENDIX A

Supporting Calculations:
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ExamineeffectofGantrysurchageonwall

ExideTechnologiesA
KettleRemovalBasementWallAnalysisAAAAAA

Location:ExideTechnologiesKettleGalleryAAAAAAA

BackwallHeightA
StemHeightA
FootingThicknessA

TotalPressureHeightAA

DroppedCraneMatDistanceAAA

AtrestSoilPressureBehindWall:AAAAA

CraneGroundPressure(Surcharge)AAA

DistancetoFrontofSurchageLoadAAAAA

DistancetoRearofLoadAAAA

AdjustedElevationsA

0.000 ft
9.042 ft 9.041667 ft
1.333 ft 1.333333 ft
10.38 ft

0 ft

60 psf/ft

4212 psf

0 ft X1

2.666667 ft X2
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X1=A0.00ftA

ExideTechnologiesA
KettleRemovalBasementWallAnalysisAAAAAA

4ftA

L)

v

X2

v

2.67ftA
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ExideTechnologiesA
KettleRemovalBasementWallAnalysisAAAAAA

DesignForces

HorizontalSoilPressureatBottomofFtgAAAAAA 622.5 psf

TotalEstimatedLateralLoadDuetoGantrysurchargeAAAAAAA 6829 lbs 54.3 kftA
Surchargeloadsat10.38ftbelowbackfillheight AAAAAAA
TotalEstimatedLateralLoadAAA 13.29 kips
TotalEstimatedOTMatBOFAAAA 76.6 KipftA
StemCheckA
HorizontalSoilPressureatBottomofStemAAAAAA 542.5 psf

TotalEstimatedLateralLoadDuetoGantrysurchargeAAAAAAA 6763 lbs 47.5 kftA

TotalEstimatedLateralLoadAAA 11.67 kips

TotalEstimatedOTMatBOFAAAA 62.3 KipftA
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ExideAechnologies
KettleRemovalBasAkmmentWAll Analysis

Date: 12/5/2016
Engineer:AK.DoetzA

Total SurchargeAnt. 40950 Ibs Cranelo/d
WidthoACr&ne Pad 3.64583 ft as measured/arallel toAvall = 1/2wh/elbAseoAl&ZaMtrylegA
Length ofCrAnePaAl 2.66667 ft asmeasAiredPerpendi&ularfromwAd face
Equiv. Unif. CraneAurcha 4212 psf
Distance"SAasmAdasured fromBackfaceoAAWalltoCenAAdrofSAkrchageloadA
Vertical |2.1667]2.1667]2.1667]2.1667]2.1667|2.1667| 2.16667 | 2.166667| 2.166667| 2.166666667
H Surcharge] S=2A| S=2AAN S=2A| S=2AN S=2A| S=2AA Ps Rx Z_BAR M
Pressure | X1 X2 01 02 B o Lbs Ib-ft
0.0 4212 0.83 3.50| 90.00| 90.00 0.00| 90.00 0.00 0 -2558 0
0.5 4212 0.83 3.50| 59.04| 81.87| 22.83| 70.45| 1876.20 534 0.32 94
1 4212 0.83 3.50| 39.81| 74.05| 34.25| 56.93| 2213.29 1,603 0.61 622
1.5 4212 0.83 3.50| 29.05| 66.80| 37.75| 47.93| 1934.03 2,650 0.86 1,691
2 4212 0.83 3.50| 22.62| 60.26| 37.64| 41.44| 1558.24 3,523 1.08 3,242
2.5 4212 0.83 3.50| 18.43| 54.46| 36.03| 36.45| 1222.26 4,215 1.27 5,183
3 4212 0.83 3.50| 15.52| 49.40| 33.87| 32.46| 951.87 4,756 1.44 7,432
3.5 4212 0.83 3.50( 13.39( 45.00( 31.61| 29.20| 742.70 5,177 1.58 9,919
4 4212 0.83 3.50| 11.77| 41.19| 29.42| 26.48| 583.29 5,507 1.71 12,594
4.5 4212 0.83 3.50( 10.49( 37.87| 27.38| 24.18| 462.18 5,767 1.83 15,415
5 4212 0.83 3.50 9.46| 34.99| 25.53| 22.23| 369.88 5,974 1.93 18,352
5.5 4212 0.83 3.50 8.62| 32.47| 23.86| 20.54| 299.07 6,140 2.02 21,382
6 4212 0.83 3.50 7.91| 30.26| 22.35| 19.08| 244.27 6,276 2.10 24,487
6.5 4212 0.83 3.50 7.31| 28.30| 20.99| 17.80| 201.46 6,387 2.17 27,654
7 4212 0.83 3.50 6.79] 26.57| 19.78| 16.68| 167.70 6,479 2.24 30,871
7.5 4212 0.83 3.50 6.34| 25.02| 18.68| 15.68| 140.81 6,556 2.29 34,130
8 4212 0.83 3.50 5.95| 23.63| 17.68| 14.79| 119.20 6,620 2.35 37,424
8.5 4212 0.83 3.50 5.60| 22.38| 16.78| 13.99| 101.67 6,675 2.40 40,748
9 4212 0.83 3.50 5.29| 21.25| 15.96| 13.27 87.32 6,723 2.44 44,098
9.5 4212 0.83 3.50 5.01| 20.22| 15.21| 12.62 75.49 6,763 2.48 47,470
10 4212 0.83 3.50 4.76] 19.29| 14.53( 12.03 65.66 6,798 2.52 50,860
10.5 4212 0.83 3.50| 4.54| 18.43| 13.90| 11.49 57.44 6,829 2.55 54,267
11 4212 0.83 3.50 4.33] 17.65| 13.32( 10.99 50.50 6,856 2.59 57,689
11.5 4212 0.83 3.50 4.14( 16.93 12.78| 10.54 44.62 6,880 2.62 61,123
12 4212 0.83 3.50 3.97| 16.26| 12.29| 10.12 39.61 6,901 2.64 64,568
12.5 4212 0.83 3.50 3.81| 15.64| 11.83 9.73 35.31 6,919 2.67 68,023
13 4212 0.83 3.50 3.67| 15.07| 11.40 9.37 31.60 6,936 2.69 71,487
13.5 4212 0.83 3.50 3.53| 14.53| 11.00 9.03 28.39 6,951 2.72 74,959
14 4212 0.83 3.50 3.41| 14.04| 10.63 8.72 25.59 6,965 2.74 78,438
14.5 4212 0.83 3.50 3.29| 13.57| 10.28 8.43 23.15 6,977 2.76 81,924
15 4212 0.83 3.50 3.18| 13.13 9.95 8.16 21.00 6,988 2.78 85,415
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ExideTechnologiesA 12/5/2016

KettleRemovalWallAnalysisAAAAA

Wheel load 40,950 Ibs

Pu 57,330 Ibs

Anticipated eccentricity 12 in

Check wall slenderness

K 1

lu 118 in

h 16 in

r 4.8 in

Kl,/r 24.6 < 100
Calculate magnified moments in non-sway condition

E 3,372,165 psi

I 14,763 in4

Pc 813,002,530 Ibs

Cm 1

dns 1.0

f'c 3.5 ksi

fy 60 ksi

BarsizeA #8

BarspacingA 10 in

As 3.46 in2/ft

b 43.75 in

h 16 in

cover 2.51in

d 13 in

a 1.59 in

©Mn 189.8 kft/ftA

wVc 57.2 k

Mu 90.9 kft/ftA  <fMn=0AKA
Vu 11.7 k <fVn=0AKA
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ExamineeffectofGantrysurchageonwall

ExideTechnologiesA
KettleRemovalBasementWallAnalysisAAAAAA

Location:ExideTechnologiesKettleGalleryAAAAAAA

BackwallHeightA
StemHeightA
FootingThicknessA

TotalPressureHeightAA

DroppedCraneMatDistanceAAA

ActiveSoilPressureBehindWall:AAAA

CraneGroundPressure(Surcharge)AAA

DistancetoFrontofSurchageLoadAAAAA

DistancetoRearofLoadAAAA

AdjustedElevationsA

0.000 ft
9.042 ft 9.041667 ft
1.333 ft 1.333333 ft
10.38 ft

0 ft

60 psf/ft

8376 psf

0 ft X1

2.666667 ft X2
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Date:12/5/2016AA
Engineer:K.DoetzIAAA



ExideTechnologiesA Date:12/5/2016AA
KettleRemovalBasementWallAnalysisAAAAAA Engineer:K.DoetzIAAA

4ftA

v

X2

v

2.67ftA

Ll

X1=A0.00ftA

623 psf
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ExideTechnologiesA
KettleRemovalBasementWallAnalysisAAAAAA

DesignForces

HorizontalSoilPressureatBottomofFtgAAAAAA 622.5 psf

TotalEstimatedLateralLoadDuetoGantrysurchargeAAAAAAA 13580 lbs 107.9 kftA
Surchargeloadsat10.38ftbelowbackfillheight AAAAAAA
TotalEstimatedLateralLoadAAA 20.04 kips

TotalEstimatedOTMatBOFAAAA 130.2 KipftA

StemCheckA

HorizontalSoilPressureatBottomofStemAAAAAA 542.5 psf

TotalEstimatedLateralLoadDuetoGantrysurchargeAAAAAAA 13449 lbs 94.4 kftA

TotalEstimatedLateralLoadAAA 18.35 kips

TotalEstimatedOTMatBOFAAAA 116.6 KipftA
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Date:12/5/2016AA
Engineer:K.DoetzIAAA



ExideAechnologies
KettleRemovalBasAkmmentWAll Analysis

Date: 12/5/2016
Engineer:AK.DoetzA

Total SurchargeAnt. 81430 Ibs Cranelo/d
WidthoACr&ne Pad 3.64583 ft as measured/arallel toAvall = 1/2wh/elbAseoAl&ZaMtrylegA
Length ofCrAnePaAl 2.66667 ft asmeasAiredPerpendi&ularfromwAd face
Equiv. Unif. CraneAurcha 8376 psf
Distance"SAasmAdasured fromBackfaceoAAWalltoCenAAdrofSAkrchageloadA
Vertical |2.1667]2.1667]2.1667]2.1667]2.1667|2.1667| 2.16667 | 2.166667| 2.166667| 2.166666667
H Surcharge] S=2A| S=2AAN S=2A| S=2AN S=2A| S=2AA Ps Rx Z_BAR M
Pressure | X1 X2 01 02 B o Lbs Ib-ft
0.0 8376 0.83 3.50| 90.00| 90.00 0.00| 90.00 0.00 0 -2558 0
0.5 8376 0.83 3.50| 59.04| 81.87| 22.83| 70.45| 3730.87 1,062 0.32 187
1 8376 0.83 3.50| 39.81| 74.05| 34.25| 56.93| 4401.18 3,187 0.61 1,236
1.5 8376 0.83 3.50| 29.05| 66.80| 37.75 47.93| 3845.87 5,269 0.86 3,362
2 8376 0.83 3.50| 22.62| 60.26| 37.64| 41.44| 3098.59 7,005 1.08 6,446
2.5 8376 0.83 3.50| 18.43| 54.46| 36.03| 36.45| 2430.50 8,382 1.27 10,307
3 8376 0.83 3.50| 15.52| 49.40| 33.87| 32.46| 1892.82 9,457 1.44 14,778
3.5 8376 0.83 3.50( 13.39( 45.00( 31.61| 29.20| 1476.87 10,295 1.58 19,725
4 8376 0.83 3.50| 11.77| 41.19| 29.42| 26.48| 1159.88 10,951 1.71 25,043
4.5 8376 0.83 3.50( 10.49( 37.87| 27.38| 24.18| 919.05 11,468 1.83 30,652
5 8376 0.83 3.50 9.46| 34.99| 25.53| 22.23| 735.52 11,879 1.93 36,493
5.5 8376 0.83 3.50 8.62| 32.47| 23.86| 20.54| 594.70 12,210 2.02 42,518
6 8376 0.83 3.50 7.91| 30.26| 22.35| 19.08| 485.73 12,479 2.10 48,693
6.5 8376 0.83 3.50 7.31| 28.30| 20.99| 17.80| 400.62 12,700 2.17 54,990
7 8376 0.83 3.50 6.79] 26.57| 19.78| 16.68| 333.48 12,883 2.24 61,387
7.5 8376 0.83 3.50 6.34| 25.02| 18.68| 15.68| 280.01 13,036 2.29 67,868
8 8376 0.83 3.50 5.95| 23.63| 17.68| 14.79| 237.03 13,165 2.35 74,419
8.5 8376 0.83 3.50 5.60| 22.38| 16.78| 13.99| 202.17 13,274 2.40 81,029
9 8376 0.83 3.50 5.29| 21.25| 15.96| 13.27| 173.64 13,368 2.44 87,690
9.5 8376 0.83 3.50 5.01| 20.22| 15.21| 12.62| 150.12 13,449 2.48 94,395
10 8376 0.83 3.50 4.76| 19.29| 14.53( 12.03| 130.57 13,519 2.52 101,137
10.5 8376 0.83 3.50| 4.54| 18.43| 13.90| 11.49| 114.21 13,580 2.55 107,912
11 8376 0.83 3.50 4.33] 17.65| 13.32( 10.99| 100.43 13,633 2.59 114,716
11.5 8376 0.83 3.50 4.14( 16.93 12.78| 10.54 88.74 13,681 2.62 121,544
12 8376 0.83 3.50 3.97| 16.26| 12.29| 10.12 78.77 13,722 2.64 128,395
12.5 8376 0.83 3.50 3.81| 15.64| 11.83 9.73 70.21 13,760 2.67 135,266
13 8376 0.83 3.50 3.67| 15.07| 11.40 9.37 62.84 13,793 2.69 142,154
13.5 8376 0.83 3.50 3.53| 14.53| 11.00 9.03 56.45 13,823 2.72 149,058
14 8376 0.83 3.50 3.41| 14.04| 10.63 8.72 50.89 13,849 2.74 155,976
14.5 8376 0.83 3.50 3.29| 13.57| 10.28 8.43 46.03 13,874 2.76 162,907
15 8376 0.83 3.50 3.18| 13.13 9.95 8.16 41.76 13,895 2.78 169,849
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ExideTechnologiesA 12/5/2016

KettleRemovalWallAnalysisAAAAA

Wheel load 470 Ibs

Pu 658 Ibs

Anticipated eccentricity 12 in

Check wall slenderness

K 1

lu 118 in

h 16 in

r 4.8 in

Kl,/r 24.6 < 100
Calculate magnified moments in non-sway condition

E 3,372,165 psi

I 14,763 in4

Pc 813,002,530 Ibs

Cm 1

dns 1.0

f'c 3.5 ksi

fy 60 ksi

BarsizeA #8

BarspacingA 10 in

As 3.46 in2/ft

b 43.75 in

h 16 in

cover 2.51in

d 13 in

a 1.59 in

©Mn 189.8 kft/ftA

wVc 57.2 k

Mu 116.9 kft/ftA  <fMn=0AKA
Vu 18.4 k <fVn=0AKA
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ExamineeffectofGantrysurchageonwall

ExideTechnologiesA
KettleRemovalBasementWallAnalysisAAAAAA

Location:ExideTechnologiesKettleGalleryAAAAAAA

BackwallHeightA
StemHeightA
FootingThicknessA

TotalPressureHeightAA

DroppedCraneMatDistanceAAA

ActiveSoilPressureBehindWall:AAAA

CraneGroundPressure(Surcharge)AAA

DistancetoFrontofSurchageLoadAAAAA

DistancetoRearofLoadAAAA

AdjustedElevationsA
0.000 ft
9.042 ft 9.041667 ft
1.333 ft 1.333333 ft
10.38 ft
0 ft
60 psf/ft
48 psf
0 ft X1
2.666667 ft X2
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Date:12/5/2016AA
Engineer:K.DoetzIAAA



ExideTechnologiesA Date:12/5/2016AA
KettleRemovalBasementWallAnalysisAAAAAA Engineer:K.DoetzIAAA

4ftA

v

X2

v

2.67ftA

Ll

X1=A0.00ftA

623 psf
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ExideTechnologiesA
KettleRemovalBasementWallAnalysisAAAAAA

DesignForces

HorizontalSoilPressureatBottomofFtgAAAAAA 622.5 psf

TotalEstimatedLateralLoadDuetoGantrysurchargeAAAAAAA 78 lbs 0.6 kftA
Surchargeloadsat10.38ftbelowbackfillheight AAAAAAA
TotalEstimatedLateralLoadAAA 3.31 kips
TotalEstimatedOTMatBOFAAAA 17.4 KipftA
StemCheckA
HorizontalSoilPressureatBottomofStemAAAAAA 542.5 psf

TotalEstimatedLateralLoadDuetoGantrysurchargeAAAAAAA 78 lbs 0.5 kftA

TotalEstimatedLateralLoadAAA 2.53 kips

TotalEstimatedOTMatBOFAAAA 11.6 KipftA
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Date:12/5/2016AA
Engineer:K.DoetzIAAA



ExideAechnologies
KettleRemovalBasAkmmentWAll Analysis

Date: 12/5/2016
Engineer:AK.DoetzA

Total SurchargeAnt. 470 lbs Cranelo/d
WidthoACr&ne Pad 3.64583 ft as measured/arallel toAvall = 1/2wh/elbAseoAl&ZaMtrylegA
Length ofCrAnePaAl 2.66667 ft asmeasAiredPerpendi&ularfromwAdl face
Equiv. Unif. CraneAurcha 48 psf
Distance"SAasmAdasured fromBackfaceoAAWalltoCenAAdrofSAkrchageloadA
Vertical |2.1667]2.1667]2.1667]2.1667]2.1667|2.1667| 2.16667 | 2.166667| 2.166667| 2.166666667
H Surcharge] S=2A| S=2AAN S=2A| S=2AN S=2A| S=2AA Ps Rx Z_BAR M
Pressure | X1 X2 01 02 B o Lbs Ib-ft
0.0 48 0.83 3.50| 90.00| 90.00 0.00| 90.00 0.00 0 -2558 0
0.5 48 0.83 3.50| 59.04| 81.87| 22.83| 70.45 21.53 6 0.32 1
1 48 0.83 3.50| 39.81| 74.05| 34.25( 56.93 25.40 18 0.61 7
1.5 48 0.83 3.50| 29.05| 66.80| 37.75( 47.93 22.20 30 0.86 19
2 48 0.83 3.50| 22.62| 60.26| 37.64| 41.44 17.88 40 1.08 37
2.5 48 0.83 3.50| 18.43| 54.46| 36.03| 36.45 14.03 48 1.27 59
3 48 0.83 3.50| 15.52| 49.40| 33.87| 32.46 10.93 55 1.44 85
3.5 48 0.83 3.50( 13.39 45.00( 31.61| 29.20 8.52 59 1.58 114
4 48 0.83 3.50| 11.77| 41.19| 29.42| 26.48 6.69 63 1.71 145
4.5 48 0.83 3.50( 10.49( 37.87| 27.38| 24.18 5.30 66 1.83 177
5 48 0.83 3.50 9.46| 34.99| 25.53| 22.23 4.25 69 1.93 211
5.5 48 0.83 3.50 8.62| 32.47| 23.86| 20.54 3.43 70 2.02 245
6 48 0.83 3.50 7.91| 30.26| 22.35| 19.08 2.80 72 2.10 281
6.5 48 0.83 3.50 7.31| 28.30| 20.99| 17.80 2.31 73 2.17 317
7 48 0.83 3.50 6.79] 26.57| 19.78| 16.68 1.92 74 2.24 354
7.5 48 0.83 3.50 6.34| 25.02| 18.68| 15.68 1.62 75 2.29 392
8 48 0.83 3.50 5.95| 23.63| 17.68| 14.79 1.37 76 2.35 430
8.5 48 0.83 3.50 5.60| 22.38| 16.78| 13.99 1.17 77 2.40 468
9 48 0.83 3.50 5.29| 21.25| 15.96| 13.27 1.00 77 2.44 506
9.5 48 0.83 3.50 5.01| 20.22| 15.21| 12.62 0.87 78 2.48 545
10 48 0.83 3.50 4.76] 19.29| 14.53( 12.03 0.75 78 2.52 584
10.5 48 0.83 3.50| 4.54| 18.43| 13.90| 11.49 0.66 78 2.55 623
11 48 0.83 3.50 4.33] 17.65| 13.32 10.99 0.58 79 2.59 662
11.5 48 0.83 3.50 4.14( 16.93 12.78| 10.54 0.51 79 2.62 702
12 48 0.83 3.50 3.97| 16.26| 12.29| 10.12 0.45 79 2.64 741
12.5 48 0.83 3.50 3.81| 15.64| 11.83 9.73 0.41 79 2.67 781
13 48 0.83 3.50 3.67| 15.07| 11.40 9.37 0.36 80 2.69 820
13.5 48 0.83 3.50 3.53| 14.53| 11.00 9.03 0.33 80 2.72 860
14 48 0.83 3.50 3.41| 14.04| 10.63 8.72 0.29 80 2.74 900
14.5 48 0.83 3.50 3.29| 13.57| 10.28 8.43 0.27 80 2.76 940
15 48 0.83 3.50 3.18| 13.13 9.95 8.16 0.24 80 2.78 980
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ExideTechnologiesA 12/5/2016

KettleRemovalWallAnalysisAAAAA

Wheel load 81,430 lbs

Pu 114,002 Ibs

Anticipated eccentricity 12 in

Check wall slenderness

K 1

lu 118 in

h 16 in

r 4.8 in

Kl,/r 24.6 < 100
Calculate magnified moments in non-sway condition

E 3,372,165 psi

I 14,763 in4

Pc 813,002,530 Ibs

Cm 1

dns 1.0

f'c 3.5 ksi

fy 60 ksi

BarsizeA #8

BarspacingA 10 in

As 3.46 in2/ft

b 43.75 in

h 16 in

cover 2.51in

d 13 in

a 1.59 in

©Mn 189.8 kft/ftA

wVc 57.2 k

Mu 68.6 kft/ftA  <fMn=0AKA
Vu 2.5k <fVn=0AKA
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Overall View - Exaggerated Deflected Shape

Stresses produced with Maximum Possible
Lift of 152 tons

ASTM A516 - 70 material

Highest stresses in top of holes within
gussets as expected. Stresses approach
yielding stress of material without fracture.
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Close-up View - Exaggerated Deflected Shape

Local stresses in lifting points due to Maximum
Possible Lift of 152 tons.

Localized stresses approach material yield of 42
ksi in areas adjacent to hole.
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GALLERY ACCESS TUNNEL

SHORING LAYOUT - PLAN

SCALE: =1

GENERAL SHORING NOTES:

1.

NO. DATE

THESE PLANS ARE LIMITED TO LAYOUT
OF SHORING REQUIRED ONLY,

MINIMUM SPECIFIED SHORING POST CAPACITY
SHALL BE BASED ON A SAFE WORKING LOAD
WITH A FACTOR OF SAFETY = 3.0.

MIN. SINGLE POST SHORE CAPACITY = 15 KIPS

CONTRACTOR SHALL CHECK AND SECURE ALL
ELEMENTS OF THE SHORING SYSTEM EVERY
WORK DAY BEFORE THE START OF CRANE
OPERATING HOURS.

CLIENT

NOTE:
THE INFORMATION SHOWN IN THESE PLANS ARE CONSIDERED PROPRIETARY INFORMATION AND

SHALL NOT BE USED, COPIED OR IMITATED BY ANYONE, OR ANY ENTITY WITHOUT THE EXPRESS
WRITTEN APPROVAL OF SIGMA ENGINEERING SOLUTIONS, INC.

APFTUVEL vAIL

REVISIONS BY CK

120

W10x79 OR
W12x79 OR
W14x82
8'-9" LONG
4 TOTAL
HD BEAM
CLAMP AT
EACH POST
16 TOTAL

GALLERY WALL
GANTRY RAIL
GANTRY CRIBBING

#2 POST SHORE

MIN. CAPACITY = 15k
MAX. HEIGHT = 9’0"
MIN. HEIGHT = 7'-0"

2X10 X 12" LONG
MUDSILL AT EACH
POST

° 6623 Schuster Street Las Vegas, NV 89118

PH. 702.247.4462

vedLNey

KD

40

WWW.SIGMANY COM

GHECKED
J

FAX 702.632.2838

URAWN

BC

(

SHORING LAYOUT - ELEVATION

SCALE: 3/4" =

1'—0"

EXIDE PLANT DECONSTRUCTION
VERNON, CALIFORNIA
SEGMENT 2
SUPPLEMENTARY VERTICAL ACCESS
GALLERY ACCESS TUNNEL

6, 2016 16_0350

SD-74

JKAWING NU.
1 0F 1

0
SCAENLT.S.



APPENDIX B

References:

1. As built drawings of kettle construction and materials (V-D6-88) by Exide Corporation
dated 1/16/2009.
2. Ground bearing pressure due to applied loads from gantry system by Bigge Crane and
Rigging Co dated November 30, 2016:
a. Kettle Lift General Arrangement
b. Gantry Assembly
c. Track Assembly
d. Gantry System Analysis
3. Comparative geotechnical properties from previous investigations:
a. Report — Soils investigation, West Coast Smelter Facility, Vernon, CA —
Requisition No. 12253, Contract No. 7515 by Dames and Moore, May 5, 1980.
b. North Yard Soil Removal and Confirmation by Philip Freeman dated September
30, 1980.
4. Preliminary geotechnical properties currently underway:
a. Figure 2 — Soil Data Gap Work Plan Proposed Soil Borings by Advanced
GeoServices dated 6/9/2016.
b. Preliminary Boring Logs TB-1111 and TB-112S dated 11/23/2016.
5. As-built drawings of Kettle Gallery (DC-201, -202, -207) by Exide Corporation dated

6/3/80.
Exide Technologies Sigma Project No. 16_0350
Mechanical Kettle Removal — Gantry System Method Submittal — December 6, 2016
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KETTLE
RING GUSSET
SEE GI/V-D6-88

KETTLE RING -
SEE R1/V-D5-88

108" Q.D,

105" 1.D.

AN TN NN

784"

I
d
H
|4

2

108" 0.D. x 14" ¢ MIN 211

ELEVATION Vi

V-D&-88

108" 1D, 127" Q.D.
KETTLE RING /RO

KETTLE
SICE

KETTLE
BASE

VD583

REVISIONS

REV. NO.| DATE

REVISION

9/30/2009 | GUSSET TOTAL CHANGED FROM 28 TC 24

o x 13" PLATE

/

AN

NOTES

(1} ALL STEEL IS TO BE ASTM A-516-70

{2) ALL SEAM WELDS TO BE 100% CHAMFERED
WITH COMPLETE PENETRATION.

{3) ALL STEEL PLATE TO BE 14" THICK

(4} ALL WELDS SHALL BE X-RAY TESTED.

2°@ HOLE

50°7 |

e

L 15!\.

TYPICAL KETTLE SEAM WELD /WD
NOT TO SCALE Y oe8

9}"

TYPICAL RING GUSSET

(G

NOT TO SCALE

(20) PLATES REQUIRED WITHOUT HOLE
(4) PLATES REQUIRED WITH HOLE, 90° APART

oy

EXIDE
CORPORATION
VERNON, CA.

METALS DIVISION

This Is the property of EXIDE Corporatlon

It sholl not be duplicated n eny

monner ond it shall not be subnitted to outside partles for examnotion without

It shall be used only Inh connectlon

VERNON - 100 TON KETTLE

ﬁ;‘ggrt::&:g:k C:ﬁ:::tt:: :réggsggsy‘%ﬂ? ﬂ:?"chase orders submitted by DRAWN DATE SCALE
EXIDE Corporatlon, TLM 1/16/2009 %n =1.Q"
122 ALLOWABLE vm%xggg gf‘\:fAlL}%MENg‘Ilgﬁ}S( ;gam?&gﬁﬂ%e DECIMALS #0010 CHEEKED_ DRAVING 1O REV.
THREE-PLACE DECIMALS 0,005 FRACTIONS £1/64 APPROVED V-D6-88 1
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NOTES:

1. ONLY HIGHLIGHTED KETTLES WILL BE HANDLED WITH THE BIGGE GANTRY SYSTEM.

2. GANTRY SIDE SHIFT SHALL BE USED TO REPOSITION RIGGING FOR THE DIFFERENT EAST/WEST
KETTLE LOCATIONS BUT NOT TO MOVE KETTLES WHILE SUSPENDED.

3. ESTIMATED MAXIMUM STATIC BEARING PRESSURE UNDER TRACK = 4.5 KSF.

134'-0"
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162'-0"

PARTIAL PLAN VIEW

KETTLE LIFT GENERAL ARRANGEMENT
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GANTRY LIFT DATA
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TYPE: J&R 1400 SERIES

EXTENSION: 28'-4 1/2" (30'-7" MAX)

2ND

STAGE AT EXTENSION: (WITHOUT MANUAL EXTENDED)

RATED CAPACITY PER SINGLE
GANTRY AT EXTENDED STAGE: 235,000 LBs
PRESSURE AT RATED CAPACITY: 3,000 PSI
MAX LOAD TO SINGLE GANTRY: 141,500 LBS
ESTIMATED MAX PRESSURE FOR 1806 -
MAX LOAD TO SINGLE GANTRY: ’

% CAPACITY FOR MAX LOAD 60,25

TO SINGLE GANTRY: =%

*THIS DATA SHOWN IS FOR THE WORST CASE SINGLE GANTRY LOAD,
WITHOUT IMPACT (WEST GANTRIES FOR 152T LIFT)
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AN A

/A END ELEVATION - TRAVEL POSITION
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SET GUIDES TO HEADER WIDTH

r\ REFERENCE KETTLE

MAX WT = 152T (304,000 LBS)

\ /
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IS
PN

ISOMETRIC VIEW

TRACK NOT SHOWN,
TRACK LAYOUT PER BIGGE
DWG 10-04-032165-030

40

PARTS LIST

ITEM | QTY PART No. DESCRIPTION WEIGHT EA (LBS) | WEIGHT TOTAL (LBS)
1 4 HG700 J&R 1400 SERIES HYDRAULIC GANTRY (700T CAP) 22300 89200
2 1 MWB14-15 MODIFIED W14x426 x 19'-1" (A992) 8471 8471
3 1 MWB14-14 MODIFIED W14x426 x 19'-1" (A992) 8471 8471
4 1 MWB14-22 MODIFIED W14x730 x 47'-4" (A992) 34545 34545
5 1 MWB14-23 MODIFIED W14x730 x 47'-4" (A992) 34547 34547
6 2 SIDE SHIFT - DRIVE - LIFT SYSTEMS 100T CAPACITY 2441 4882
7 2 RL90-17 90° LINK 411 822
8 2 RP4-4 @3.975" X 1'-11" RIGGING PIN 78 157
9 1 SB-187 250T SWIVEL SPREADER 1907 1907
10 1 300T CROSBY G-2160 WIDE BODY SHACKLE, OR EQ. 777 777
11 2 IWRC EIPS @2 1/4" X 15'-0", VERTICAL STRAIGHT SWL=44T, OR EQ. 220 440
12 1 IWRC EIPS @2 1/2" X 30'-0", VERTICAL BASKET SWL=109T, OR EQ. 500 500
13 4 40T CROSBY G-2160 WIDE BODY SHACKLE, OR EQ. 46 184
14 4 40T CROSBY G-2140 ALLOY BOLT TYPE SHACKLE, OR EQ. 34 135
15 4 HG700 TIE STRUT, ~18'-4" LONG, FOR 10'-0" GAUGE 162 647

TOTAL WT (LBS) = 185,685

NOTES:

1. ALL PINS SHALL HAVE SUITABLE KEEPERS.

2. REPLACE THE SIDE SHIFT SYSTEM LOAD HOLDER ATTACHMENT (BOTTOM LINK) WITH RL90-17 SO IT CAN
CONNECT WITH SB187 (ITEM #9).

3. COMMON HEADER BEAM LOCATIONS ARE INTERCHANGEABLE, I.E. ITEMS #2 & 3, OR #4 & 5, CAN BE SWAPPED.

4. KETTLE RIGGING POINTS TO BE MODIFIED BY OTHERS AS NECESSARY TO FACILITATE THE INDICATED SHACKLE
CONNECTION AND SAFE HANDLING OF THE KETTLES.

0 ORIGINAL ISSUE 11/23/2016 | MIA | 11/23/2016 | MIA | #i/30/20t6 | OP#
DATE BY DATE BY DATE BY
NO. REVISIONS
DRAWN CHECKED APPROVED

This drawing contains information proprietary to Bigge Crane and Rigging Co. It is submitted in confidence and
be used solely for the purpose for which it is furnished and returned upon request. This drawing and such
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authorization of Bigge Crane and Rigging Co.
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NOTES:

1. ENSURE SHACKLE (ITEM #10) IS ORIENTED SO SLINGS ARE NOT TWISTED OR BOUND
PRIOR TO LIFTING A KETTLE.

2. ITEM #12 (BASKET SLING) SHALL BE CONNECTED TO ADJACENT RIGGING POINTS ONLY
(NOT OPPOSITE), TO PROVIDE A STABLE 3-POINT LIFT SYSTEM.

Date Signed: 12/06/2016
Digitally Signed by Damian Gronsky
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NOTES:

1. ALTERNATE GANTRY TRACK AND TIMBER MAT LENGTHS MAY BE USED AS NECESSARY TO ADDRESS FIELD CONDITIONS.

2. INDICATED FLOOR ELEVATIONS ARE BASED ON ORIGINAL BUILDING PLANS AND DO NOT INDICATE SLOPE OR OTHER
FEATURES THAT WILL LIKELY NEED TO BE ADDRESSED. A SURVEY OF THE EXISTING FLOOR CONDITIONS SHOULD BE
OBTAINED PRIOR TO RUNWAY INSTALLATION TO CONFIRM ACTUAL ELEVATIONS AND CRIBBING REQUIREMENTS.

ISOMETRIC VIEW

PARTS LIST

44

ITEM QTY PART No. DESCRIPTION WEIGHT EA (LBS) | WEIGHT TOTAL (LBS)
1| 18 HGR-3 HYDRAULIC GANTRY TRACK, 20'-0" 5153 92761
2 | 18 4'x 20' x 12" TIMBER MAT 3200 57600
3|2 4'x 10' x 12" TIMBER MAT 1600 3200
4 |19 TIMBER, 6" x 8" x 48" 46 8708
5 | 144 HEX HEAD CAP SCREW, 3/4"-10 UNC x 3.5", SAE 1429 GRADE 5, ZINC COATED 1 84
6 | 288 WASHER, 3/4", SAE THRU HARDENED, ZINC COATED 0 13
7 | 144 HEX NUT, 3/4"-10 UNC, SAE 1995 GRADE 5, ZINC COATED 0 20
8 | 2 HGR-1 HYDRAULIC GANTRY TRACK, 10'-0" 2741 5482

TOTAL WT (LBS) = 167,868
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12/2/2016

MIA

12/2/2016 | MIA
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Date Signed: 12/06/2016

NOTES: Digitally Signed by Damian Gronsky

1. 6x8 TIMBERS (ITEM #4) SHALL BE ORIENTED WITH THE SHORT DIMENSION VERTICAL, AND A MAX. SPACING OF 2'-6" ON CENTER.
(3) 6X8'S SHALL BE LOCATED AT EACH TRACK JOINT AS SHOWN. STAGGER TRACK AND MAT JOINTS 5'-0" MINIMUM.

2. PROVIDE ADDITIONAL CRIBBING AND SHIMS AS NECESSARY TO MAINTAIN A LEVEL TRACK PER SC&RA GUIDELINES.
ENSURE CONTINUOUS CONTACT BETWEEN TRACK, 6X8'S, MATS, AND CONCRETE.

3. HARDWARE QUANTITIES MAY BE REDUCED BY 50% WITH A MINIMUM OF (2) BOLTS INSTALLED AT EACH INDIVIDUAL
TRACK BOX BEAM CONNECTION.
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SECTION PROPERTIES
A =28.5in"2

Iz = 1151.4in"4
Iy = 299.2 in™4
Szmax =148.6 in"3
Szmin =148.6 in"3
Symax = 49.9 in"3
Symin = 49.9 in~3
Zz = 169.5in"3
rz=6.36in

ry =3.24in

TRACK BEAM SECTION

SCALE: 1"=1'-0"
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Purpose and Scope

This calculation evaluates Bigge Crane and Rigging Company's hydraulic gantry system and rigging used for lifting and transfering
Kettles for the Exide kettle removal project. For this particular project, a 700T Gantry System (HG700 (J&R 1400 Series)) will

be used to transfer the components from their original position to the kettle demo area. This calculation will develop loads
delivered to the hydraulic gantry system and rigging, then evaluate the system and rigging subject to that load.

Codes and Standards

Gantry Manufacturer Ratings: J&R 1400 Series Hydraulic Gantry (700T Capacity)

ASME B30.20 (Below the Hook Rigging Devices), B30.9 (Slings), B30.26 (Rigging Hardware)
ASME BTH-1, 2011 (Design of Below the Hook Rigging Devices)

AISC, Manual of Steel Construction, 13th Edition

References

Bigge Drawings:

10-04-032165-001 Kettle Lift General Arrangement - Rev 0
10-04-032165-010 Gantry Assembly - Rev 0
10-04-032165-030 Track Assembly - Rev 0

& Associated Bigge Equipment Drawings

Customer Drawings:

V-D6-88 (Vernon - 100 Ton Kettle - Rev 1)
DC-210 - Rev 2 (with customer markups)
DC-211 - Rev 3 (with customer markups)

Load Factors ;For setting Dynamic Force Variables based on lifting condition
. . . "static" = lift and set condition
Lift_Type := "dynamic "dynamic" = lift roll and set condition
[+]
1:=110% ;Vertical Impact Load Factors
Hiransy = 5:0-% ;Horizontal Misalignment Load

(perpendicular to travel)

Hlong =10.0-% ;Longitudinal Load Factor
(parallel to travel)

Wind Loads

Wind loads on the gantry system structural components are relatively small and considered insignificant compared to
other loads. General industry practice considers the exclusion of wind loads from the evaluation to be appropriate as the
lifted loads are typically very heavy relative to the effective sail area and lifts are usually performed in wind speeds of 20
mph or less at heights of 40 ft or less.

Load Cases

1. I*LL + DL (vert) Hoisting
2. T*LL + DL (vert) + Hy 40 *LL (horiz) Hoisting + Traveling (transverse case)

3. T*LL + DL (vert) + H,ong*LL (horiz) Hoisting + Traveling (longitudinal case)

Applicable Constants
ft

E := 29000ksi G := 11200ksi kip = 1000 Ibf tonf = 2kip tonnef = 2.2kip g-= 32.2~—2 T := 2000Ibf
S
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1. RIGGING ANALYSIS

KettIeWT_maX := 304kip RiggingyyT := 12kip

P.= KettIeWT_maX + Rigging\yT = 316.0kip

Leling := 15ft + 7in+ 9.03in = 196.0in

Xdim := 57in

X .
Op = acos( dim

leing

j = 73.1.deg

P
Peling = = 82.6ki
sling ﬁmsin o p

IWRC EIPS @2 1/4 X 15'-0" - (010) ITEM 11
d :=2.25in

Nominalgg := 247T = 494.0-kip
Timech_splice = 90%
DF:=5

NominaIBs-nmech_splice
DF

PSLING_SWL = = 88.9-kip

IWRC EIPS @2 1/2 X 30'-0" - (010) ITEM 12
d := 2.50in
Nominalgg := 302T = 604.0-kip

Timech_splice = 90%

;rigging weight (DWG 010) includes items 6 thru 14 +
allowance,

conservatively added to Kettle weight in rigging
analysis

;distance from shackle pin connection to kettle to cg, TYP

;Angle of sling from horizontal, ~TYP each leg

;Max load to sling, due to rigging configuration all 4
legs share the load, include for sling fleet
amplification

;Sling nominal diameter

;Nominal breaking strength, EIPS rope
;Mechanical Splice Effeciency

;Design Factor, 5:1 for slings

Pinng

Capacity per sling leg - 2
PSLING_SwL

=0.93

;Sling nominal diameter
;Nominal breaking strength, EIPS rope

;Mechanical Splice Effeciency

DF:=5 ;Design Factor, 5:1 for slings
D := 12.26in ;break over 300T WB Shackle
D ;WB break over to sling diameter ratio
Rp g=—=4.9
- d
m d= [(100 —%j%} if Rp g=26.0 =77.4% ;D/d reduction factor (body of sling over WB)
Rp.d"
KIOO __ 0 j%} otherwise
Rp_d
NominaIBS-min(nD_d,nmech_sp”ce) . . . Pinng
PSLING_swL = = 93.5-kip Capacity persling leg | ——="9___ _ .88
N DF PSLING_swL
40T SHACKLES - (010) ITEM 13 & ITEM 14
F'sling
Shacklegqt cap = 40tonnef = 88.2kip ———— =0.94
—cap Shackle40t._cap
B’*,' - 10700 Bigge A S e e o | SUBJECT: GANTRY ANALYSIS SHEET: 1.2
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300T SHACKLE - (010) ITEM 10

o—— — 1 P —
Shackle300t_cap := 300tonnef = 661.4kip —Shackle300t_cap =0.48
SB-187 250T SWIVEL SPREADER - (010) ITEM 9
. P
SB_187 := 250T = 500.0kip ———— =0.63
250t_cap 53—187250t_cap
RP4-4 PIN CHECK - (010) ITEM 8
Fy := 90ksi Fy := 100ksi
Dp :=3.97in
Ng = 2.00 ;Design Category A, Service Class 0
Vmax ::% = 79.0kip Mmax := Vmax 2in = 158.0-kip-in ;simple span max internal loads
CALCULATED PROPERTIES OF PIN
Ag:= %Dpz = 12.4-in’ S = %.D; - 6.14.in°
CALCULATED STRENGTHS
M 1.25-F f
iy = — X _ 25.7.ksi Fip = Y 56.2ksi D _ 46
S Ng Fp
4 Vmax . I:y . fy
fy=— = 8.5-ksi Fy:= = 26.0-ksi — =0.33
VT3 g Y g3 Fy
RL90-17 100T 90° LINK - (010) ITEM 7 CHECK -
.— — 1 E —
RL90_17100t_cap := 100T = 200.0kip R0 1000 cop 0.79
SIDE SHIFT - DRIVE - LIFT SYSTEMS 100T CAPACITY - PIN CHECK - (010) ITEM 6
Fy := 85ksi Fy := 100ksi ;ASTM A193 GRB16 HR&HT
Dp = 5.438in
Ng = 2.00 ;Design Category A, Service Class 0
Vmax ::% = 79.0kip Mmax := Vmax 2in = 158.0-kip-in ;simple span max internal loads
CALCULATED PROPERTIES OF PIN
Ag:= %Dpz = 23.2:in’ S = %.D; - 15.79-in°
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.Bi G GE Established 1916

CRANE und RIGGING CO. FILE: 10-04-032165-C1 BY: MJA

CHK/APP:

DATE: 11/30/16 | REVISION:

0




CALCULATED STRENGTHS

M
fiy = — X _ 10.0-ksi Fip =
vV
fy =2 M _ g5 ki Fy =
3 Ag

1.25. Fy
= 53.1-ksi
Nd
F
y .
= 24.5-ksi
Nd~\/§

f

® 019
Fb

f

Y _0.18
FV

SIDE SHIFT - DRIVE - LIFT SYSTEMS 100T CAPACITY - GENERAL CHECK - (010) ITEM 6

P

2

LIFT_SYS_SS := 100T = 200.0ki =0.79
—7>->>100t_cap P LIFT_SYS_S5100t_cap
The indicated rigging is acceptable. Kettle rigging points to be modified by others as necessary to facilitate the indicated
shackle connection and safe handling of the kettles per Bigge DWG 010.
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2. Main Header Beam Analysis

O]

MEMBER = "Main Header Beam"

SHAPE = "W14X730"

Section and Material Properties

d = 22.40in
ty = 3.07in
bf = 17.90in

tr = 4.91in

Ag = 215.0-in’

Ay = d-ty = 68.8in°

Ayz = 2-bgte = 175.8-in”

Fy := 50ksi

.4
Iy =4720.0-in
S, = 527.0-in>
y = .
ry = 4.69in

. 3
Zy = 816.0:in

3 = 1450.0-in”
Kdes = 5-51in

hg = 17.49in

Fy = 65ksi

Check Width-Thickness Ratios

CONFIRM ALL ELEMENTS OF THIS SECTION ARE COMPACT FOR BENDING AND SHEAR AND NON-NONSLENDER
FOR COMPRESSION, USING AISC TABLE B4.1 OR AS NOTED:

Mlange = 1.82

M\web = 371

AISC Case 1 >\p_f|ange_bend = 0.38# E -+ Fy =9.15

AISC Case 3

AISC Case 9

Ar_flange_compr = 0-56+E + Fy, = 13.49

>\p_web_bencl = 376,’ E -+ y = 90.55

AISC Case 10 N web_compr = 1.49~,/ E+Fy=3588

AISC G2.1a

Aweb_shear_yield = 224/ E+ Fy = 53.95

LOADCASE = "MAX DEVELOPED"

I, = 14300.0-in"

- 3
S, =1280.0-in
r; = 8.17in

Z, = 1660.0-in°

ltg = 5.68in
Cyy = 362000.0-in°

h =11.38in

E = 29000.0-ksi

bt

bf

iS(*ﬂange < >‘p_flange_bend) = "Yes, OK"

iS(>‘ﬂange < >‘r_ﬂange_compr) = "Yes, OK"

is(Meb < \p_web_bend) = "Yes, OK"

is(Meb < *r_web_compr) = "Yes, OK"

is(A\web < >‘web_shear_yield) = "Yes, OK"
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MEMBER = "Main Header Beam"

Header Beam Internal Loads

SHAPE = "W14X730"

Span := 42.5ft = 510.0in

LOADCASE = "MAX DEVELOPED"

Lypg := 47.33ft  ;length of header beam

. WtpB Ibf .
Wty == 36kip  ;weight allowance for header beam WHB = —— = 761-— ;allowance of dist load

LHB ft for header beam
KettIeWT_maX = 304.0kip
RiggingyyT = 12.0kip
a:= 384in b := 126in Lspan = 510in
I=110.0-% Hiransy = 5:0-% Hlong =10.00%
Kettl + Rigging -1

Py = ( eWT_max WT) _ 173.8-kip

2

2

Wt WHR-Span

Vay = Py.( 2 j+ "B _ 148.9kip Magz i= Vay b+ — = ~ 20817.3-kip-in
|-span
KettlewT max + Riggingw ) .
ax = ( = 5 -Hiransy = 7.9-kip Tax := Okip-in
KettlewT max + Riggingw a ) .
az = ( = 5 (L j-ang = 11.9-kip May = Vb = 1499.0-kip-in
span
B’*,' - 10700 Bigge Ave. San e e eeom | SUBJECT: GANTRY ANALYSIS SHEET: 1.6
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MEMBER = "Main Header Beam"

Beam-Column Geometry

Stiffener := "no" Bracing := "no"

Lspan = 510.0in Lp = Lspan = 5

d

3

i
—| =525.3in

6ty

Lspan + =

Ly := Lp = 525.3in

Compression Design Strength

Slenderness Ratios

SHAPE = "W14X730"

Lp:= |Lp if Stiffener = "yes" v Bracing = "yes"
3
L, +E. i
span " g tyy

"NG" otherwise
Lp = 525.3in
Ly = Lp = 525.3in Ky =1
L, := Ly = 525.3in Ky =1

10.0in

bt

if Stiffener = "no" A Bracing = "no" A ti <100n—<1

W

(Pnx_Q) - AISC E3

LOADCASE = "MAX DEVELOPED"

= 525.3in

;Lb of span if stiffeners, or Lb of bracing if provided

Ky=10  L,=5253in K;=1.0 L,=5253in
Ky L K, L.
vy =Y - 1120 Uy = ——2 - 64.3 W = max( ¥, Ty) = 112.0
ry ry
E
Uy =471 /F— = 1134
Yy
Strength
Qc = 1.67
Fy
-E . e . . .2
Fe:= — = 22.8-ksi Fer = |\0.658 ~Fy if ¥ <®¥, =20ksi Ag = 215.0:in
3
0.877-F otherwise
Fer-A
Prx_( = ——2 = 2573kip
C
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MEMBER = "Main Header Beam" SHAPE = "W14X730"

Shear Strength Web (Vny_Q) - AISC CHAPTER G

h =11.4in ty = 3.1in

.2
Mweb = 3.7 A\,y = 68.8:in

transverse_stiffeners := "no" ;either "no" or "yes"

a:=lin ;transverse stiffener spacing

ky = | ky <5 if transverse_stiffeners = "no" A Nyep < 260 =5.0

ky < 5+ if transverse_stiffeners = "yes"

a
h

ky < 5 if transverse_stiffeners = "yes" A % > 3.0 v% > (Loj

ky < "Web too Slender, Redesign" if M\yep > 260

return ky,

=1.0

Cy 1.0 if Ayep < 2.24 /FE

Cy « 1.0 if Nygp < 1.10- [—

=
< <

-E

ko E
1.10- [——

= kE
if 1.10 <xweb<137
>\web I:y
1.51-E- k
Cye——5— if Myeb > 137 [=—
web -Fy y

return C,

CGe——m

Vny = 0.6-Fy-Ayy-Cyy = 2063.0kip

Strength

Oy = |9y« 1.50 if Nyep < 2.24 fFE - 15
y

Qy <« 1.67 if Nyep > 2.24 {FE
Yy

LOADCASE =

E = 29000.0-ksi

"MAX DEVELOPED"

Fy = 50.0-ksi
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MEMBER = "Main Header Beam" SHAPE = "W14X730"

LOADCASE = "MAX DEVELOPED"

Shear Strength - Flanges (Vnz_Q) - AISC SECTION G7

Oy = 1.67 Ayy = 175.8in’ Fy = 50.0-ks

Cyz=10

Viz := (0.6:Fy)-Ay, Cy = 5273kip

Bending Strength - Strong Axis (Mnz_Q) - AISC F2

Span Geometry

Lp = 525.3in Cp = 1.00

Limiting Lengths

’ E .
Lp =1.76 F—y~ry = 198.8in

c=1.0

Strength
Qb =1.67

Mpg := Fy-Z; = 83000-kip-in
Myz := 0.7FS, = 44800-Kip-in

Mnz:= |Mpz if Lp<Lp

_ oL _
) p )
min ch{Mpz— (Mpz - Mrz)(Lr_—Lpﬂ,Mpz if Lp<Llp<Ly

i 2 2
Cpm>E e (L
min| S| —2 - -j1 +0.078— -(—b]

zho (s

L "ts i

Mpz| otherwise

VZ

V
Viz 0= Q—”Z = 3158 kip

Lp = 43.8:ft

Lp = 16.6-ft

L, = 275.5-ft

= 78986-kip-in

M
Mnz (= Q—"bz - 47297-kip-in
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MEMBER = "Main Header Beam"

SHAPE = "W14X730"

Bending Strength - Weak Axis (Mny_«Q) - AISC F6

LOADCASE = "MAX DEVELOPED"

;take weak bending into 1 flange

te-bg” 3 b¢’ 3
tr = 4.91in bf = 17.90in Sflange = ——— =262.2-in Zflange :=—— =393.3in
Mp_flange = Fy‘ZfIange = 19665-kip-in My_ﬂange = 1.6Fy-Sf|ange = 20976-kip-in
Mny = min(Mp_flange-My_flange) = 19665-kip-in
Mn
y o
Mpy o :=—— = 11776-kip-in
AL
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MEMBER = "Main Header Beam"

SHAPE = "W14X730"

Axial Compression & Flexure Strength Ratios

Prx_q = 2572.6-ip

Mny_q = 11775.5kip-in

Mnz_q = 47296.8-kip-in

Shear Strength Ratios

Vny_q = 1375.4kip

Vnz_ = 3157.7kip

Pax = 7.9-kip

May = 1499.0-kip-in

Mgz = 20817.3-Kip-in

Vay = 148.9Kip

Vg = 11.9kip

LOADCASE = "MAX DEVELOPED"

Pax

SRpy = = 0.00

nx_9

M
SRz = 2 044

Vaz

SRy = = 0.00

nz_Q
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MEMBER = "Main Header Beam" SHAPE = "W14X730" LOADCASE = "MAX DEVELOPED"

Axial Compression + Flexure Interation Ratio (AISC H1)

P M M P
Ryp 1= |—= +§.( = j if max( X jzo.z - 0.57
- an_Q 9 IV'ny_Q an_Q an_Q

1 Pax +[ May Maz

+ j otherwise
2P 0 My o Mnzo

|is(max(IRH1_1) < 1.0) = "Yes, OK"

()
Pox. 2 9 My 0 Mnz o

P M M
2P 0 My 0 Mnzo

;for reference

Deflection - Center Span

L := Lgpan = 510.0in I, = 14300.0-in" E = 29000.0-ksi KettlewT max = 304.0kip
a:= 384in b := 126in RiggingyyT = 12.0kip
et R WHB = 760.6-%
ettle + Rigging
P .- WT_max WT _ 158.0-kip
2
b-(a+2:-b)-/ 55) Swhgl’

5y Pab(a+2b)v3a(ar2b) >THE- _,q0 L 5007 is = > 480] = "Yes, OK"

- 27-ELL 384-E-L, 5y 5y
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MEMBER = "Main Header Beam" SHAPE = "W14X730"

Concentrated Load Checks - End Reactions

cf_restrain := "no" ;if the compression flange is restained against rotation - "yes"
if the compression flange is not restrained against rotation - "no"

LOADCASE = "MAX DEVELOPED"

stiff_R := "no" ;if bearing stiffeners provided - "yes"
if bearing stiffeners not provided - "no"
d = 22.40in tyy = 3.07in tr = 4.91in Kges = 5.51in Fy = 50.0-ksi Fy = 65.0-ksi E = 29000.00-ksi
Lyg - L
Lioad = M = 29.0in ;distance of load from the end of the member
N := Oin ;length of bearing (conservative)
Vay = 148.9kip Rmax = Max(Vay) = 148.9kip ;max reaction at leg
Web Local Yielding (AISC J10.2)
Q10,2 = 1.50 Kges = 5.51in N=0.0 Fy=50.0-ksi  t,, = 3.07in L oad = 28.98in d = 22.40in
Rn_310.2 = |[(5-kdes+ N)-Fy-tw] if Ligag>d = 4228.9kip
[(2.5-kges + N)-Fytyy] otherwise
R R
Rn_110.2 0 = %10'2 - 2819.3kip 0,05
J10.2 n_J10.2_Q
Web Crippling (AISC J10.3)
Q310.3:=2.00 t, =3.07in N=0.0 d=22.40in tr = 4.91in E =29000.0-ksi  Fy =50.0-ksi Ly gaq = 28.98in
1.5
t E-Fy t
Rp 310.3 = {o.so.thl% +3(%)[t_vaj } / ty f} if Load z% = 11482.1kip
w
otherwise
I t )| [EFy
0.40-t,, > 1+3-(ﬁ)- W2 e N
i d tr tw d
i 1.5
t E-Fy t
0.40t,%| 1 (ﬂ-oz). WL e N
t tw
R R
Rn 31030 ;:%10'3 — 5741.1kip - e 0.03
J10.3 n_J10.3_Q
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MEMBER ="'

'Main Header Beam"

SHAPE = "W14X730"

Web Sidesway Buckling (AISC J10.4)

010.4:=1.

h=11.4in

76 ty=3.07in

| = L = 525.3in

N=0.0 d=22.40in

LOADCASE = "MAX DEVELOPED"

tr = 4.91in

E = 29000.0-ksi

Fy = 50.0-ksi

cf_restrain = "no"

stiff R = "no"

;if the compression flange is restained against rotation - "yes"
if the compression flange is not restrained against rotation - "no

;if bearing stiffeners provided - "yes"

if bearing stiffeners not provided - "no"

M5z = 20817.3-kip-in M, = max(MaZ) = 20817.3-kip-in

Cr:= |960000ksi if 1.5-M, <M, = 960000.0-ksi

Y
480000ksi if 1.5-M, > My

;for reference

-

My =S, Fy = 64000.0-kip-in

L oad = 28-98in

Rn_J10.4 = if cf_restrain = "yes" = 849.1kip
h\3
Crty tf ty h |
TN T 04— | i (—) . (_j <23
h? a tw) (bf
br
n " h |
J10.4 does not apply" if |—|+|—]|> 2.3
tw bf
if cf_restrain = "no"
h 3
Crty -t
P ol | | lj+(—'j<17
h? u tw) (bf
bf
n " h |
J10.4 does not apply" if |—|+|—|> 1.7
tw bf
R R
Rn 3104 0= —=220% _ 482 4kip T 031
04 3104 Rn_J10.4_0
[+]
SUMMARY = "All applicable concentrated load checks OK without stiffeners"
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3. Cross Beam Analysis

[+
MEMBER = "Cross Beam"

SHAPE = "W14X426"

Section and Material Properties

d = 18.70in
t = 1.88in
bf = 16.70in

tf = 3.04in

Ag = 125.0:in°
Ay = d-ty = 35.2in°

Ayz = 2-bgte = 101.5.in”

Fy := 50ksi

. 4
Iy = 2360.0-in
S, = 283.0-in°
y = 283.

ry = 4.34in

w

Zy = 434.0-in

3 = 331.0-in*

Kges = 3-63in

hg = 15.66in

Fy = 65ksi

Check Width-Thickness Ratios
CONFIRM ALL ELEMENTS OF THIS SECTION ARE COMPACT FOR BENDING AND SHEAR AND NON-NONSLENDER

FOR COMPRESSION, USING AISC TABLE B4.1 OR AS NOTED:

lange = 2-75

\web = 6:08

AISC Case 1 >\p_f|ange_bend = 0.38# E -+ Fy =9.15

AISC Case 3

AISC Case 9

AISC G2.1a

Xr_flange_compr := 0.56-\/E + Fy, = 13.49
)\p_web_bend = 3-76,' E -+ y = 90.55
AISC Case 10 Ar_web_compr = 1.49. [E - Fy - 35.88

Aweb_shear_yield = 224/ E+ Fy = 53.95

LOADCASE = "MAX DEVELOPED"

I, = 6600.0-in"

.3
S, =706.0-in
r; = 7.26in

Z, = 869.0-in°

ltg = 5.11in
Cyy = 144000.0-in°

h =11.44in

E = 29000.0-ksi

bwd

bf

iS(*ﬂange < >‘p_flange_bend) = "Yes, OK"

iS(>‘ﬂange < >‘r_ﬂange_compr) = "Yes, OK"

is(Meb < \p_web_bend) = "Yes, OK"

is(Meb < *r_web_compr) = "Yes, OK"

is(A\web < >‘web_shear_yield) = "Yes, OK"
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MEMBER = "Cross Beam" SHAPE = "W14X426" LOADCASE = "MAX DEVELOPED"
Cross Beam Internal Loads Span := 10ft = 120.0in
Lcg = 19ft + 1in ;length of cross beam
. Wtcp Ibf .
Wtcg = 9kip ;weight allowance for cross beam Wcgi=—— =472 — ;allowance of dist load
Lcs ft for cross beam
KettIeWT_maX = 304.0kip
RiggingyyT = 12.0kip
Wtypg = 36.0kip
a:= 37.0625in Lspan = 120in
I=110.0-% Hiransy = 5:0-% Hlong =10.00%
Kettl + Rigging -1 Wt
Py = ( SWT_max WT) (384) . HB _ 148.9-kip
2 510 2
Wt W -Span2
Vay = Py + B _ 153.4ip Maz = Vay-a+ cB = 5754.7-kip-in
KettlewT_max + RIggingwT | (384 . .
ax = ( = 5 -(510)-H|0ng = 11.9-kip Tax := Okip-in
Kettl + Rigging
. ( CWT_max wT -(384)-Htransv - 5.9-kip May = Vaz-a = 220.5-kip-in
2 510
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MEMBER = "Cross Beam"

Beam-Column Geometry

Stiffener := "no" Bracing := "no"

Lspan = 120.0in

d(t ’
Lepan + —| — | = 133.2in
span " g [twj

Ly = Lp = 133.2in

Compression Design Strength

Slenderness Ratios

Lp = Lspan = 120.0in

SHAPE = "W14X426"

W

Lp:= |Lp if Stiffener = "yes" v Bracing = "yes"
3
L, +E. i
span " g tyy

"NG" otherwise
Lp = 133.2in
Ly =Ly = 133.2in Ky =1
L, = Lp = 133.2in Kp=1

(Pnx_Q) - AISC E3

LOADCASE = "MAX DEVELOPED"

= 133.2in

b
if Stiffener = "no" A Bracing = "no" A ti <100 A _f <1

;Lb of span if stiffeners, or Lb of bracing if provided

Ky=10 L, =133.2in K,=10 L,=133.2in
Ky-L KL
vy =Y _307 Wy =——2 - 183 W = max( W, ¥y) = 30.7
ry rz
E
U= 471 /F— - 113.4
y
Strength
Qc = 1.67
Fy
2 F
- E_ Ksi Fropim (0658ejF if U<W¥, =46.7ksi — 125.0-in°
Fe~—?—304-0' Si or = . -Fy i < WU, =46.7-ksi Ag_ .0-in
0.877-F otherwise
FooA
Prx_( = ——2 = 3494kip
C
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MEMBER = "Cross Beam" SHAPE = "W14X426"

Shear Strength Web (Vny_Q) - AISC CHAPTER G

h =11.4in tw = 1.9in

.2
Myeb = 6.1 A\,y = 35.2:in

transverse_stiffeners := "no" ;either "no" or "yes"

a:=lin ;transverse stiffener spacing

ky = | ky <5 if transverse_stiffeners = "no" A Nyep < 260 =5.0

ky < 5+ if transverse_stiffeners = "yes"

a
h

ky < 5 if transverse_stiffeners = "yes" A % > 3.0 v% > (Loj

ky < "Web too Slender, Redesign" if M\yep > 260

return ky,

=1.0

Cy 1.0 if Ayep < 2.24 /FE

Cy « 1.0 if Nygp < 1.10- [—

=
< <

-E

ko E
1.10- [——

= kE
if 1.10 <xweb<137
>\web I:y
1.51-E- k
Cye——5— if Myeb > 137 [=—
web -Fy y

return C,

CGe——m

Vny = 0.6-Fy-Ayy-Cyy = 1054.7kip

Strength

Oy = |9y« 1.50 if Nyep < 2.24 fFE - 15
y

Qy <« 1.67 if Nyep > 2.24 {FE
Yy

LOADCASE =

E = 29000.0-ksi

"MAX DEVELOPED"

Fy = 50.0-ksi

Vny_0 =

Y
Y _ 703-kip
QV

10700 Bigge Ave., San Leandro, CA 94577
www.BIGGE.com

SUBJECT: GANTRY ANALYSIS

SHEET:

1.18

Established 1916

CRANE and RIGGING CO. FILE: 10-04-032165-C1

BiGGE

BY: MJA

CHK/APP:

DATE: 11/30/16 | REVISION:

0




MEMBER = "Cross Beam" SHAPE = "W14X426"

LOADCASE = "MAX DEVELOPED"

Shear Strength - Flanges (Vnz_Q) - AISC SECTION G7

Oy = 1.67 Ay, = 101.5.in° Fy = 50.0-ks

Cyz=10

Viz := (0.6:Fy)-Ayz Cy = 3046kip

Bending Strength - Strong Axis (Mnz_Q) - AISC F2

Span Geometry

Lp = 133.2in Cp = 1.00

Limiting Lengths

’ E .
Lp =1.76 F—y~ry = 184.0in

c=1.0

Strength
Qb =1.67

Mgz = FyZ; = 43450-kip-in
Myz := 0.7F,S; = 24710-Kip-in

Mnz:= |Mpz if Lp<Lp

_ oL _
) p )
min ch{Mpz— (Mpz - Mrz)(Lr_—Lpﬂ,Mpz if Lp<Llp<Ly

VZ

Vnz .
Vnz 0= o 1824-kip

Lp = 11.1.ft

Lp = 15.3-ft

Ly = 168.6.ft

= 43450-kip-in

Cp--E e
min| S, —[1+0.078

S,hg

6

M

Its

pz| otherwise

M
Mnz (= Q—"bz - 26018-kip-in
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MEMBER = "Cross Beam" SHAPE = "W14X426"
Bending Strength - Weak Axis (Mny_«Q) - AISC F6

2
. . trbf 3
tr = 3.04in bf = 16.70in Sflange = T = 141.3-in

LOADCASE = "MAX DEVELOPED"

;take weak bending into 1 flange

Zflange =

Mp_flange = Fy‘ZfIange = 10598-kip-in My_ﬂange = 1.6Fy-Sf|ange = 11304-kip-in

Mny = min(Mp_flange-My_flange) = 10598-kip-in

2
b
o o0

M
My 0= Q—”t:’ - 6346-kip-in
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MEMBER = "Cross Beam"

Axial Compression & Flexure Strength Ratios

Prx_q = 3493.5-kip

Mny_g = 6346.0-kip-in

Mnz_q = 26018.0-kip-in

Shear Strength Ratios

Vny_q = 703.1kip

Vnz_q = 1824.0kip

SHAPE = "W14X426"

Pay = 11.9-kip

May = 220.5-kip-in

Mgz = 5754.7-kip-in

Vay = 153.4kip

V57 = 5.9kip

LOADCASE = "MAX DEVELOPED"

P
SRpy = — = = 0.00
nx_
SRy = ——2— = 0.03
ny_Q
M
SRy = —2— = 0.22
Mhz_o

Vaz

SRy = = 0.00

nz_Q
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MEMBER = "Cross Beam" SHAPE = "W14X426" LOADCASE = "MAX DEVELOPED"

Axial Compression + Flexure Interation Ratio (AISC H1)

P M M P
Ryp 1= |—= +§.( = j if max( X jzo.z - 0.26
- an_Q 9 IV'ny_Q an_Q an_Q

1 Pax +[ May Maz

+ j otherwise
2P 0 My o Mnzo

|is(max(IRH1_1) < 1.0) = "Yes, OK"

P M M
SRR

Prx_0 My 0 Mnz_o
;for reference

P M M
2P 0 My 0 Mnzo

Deflection - Center Span

L := Lgpan = 120.0in I, = 6600.0-in” E = 29000.0-ksi KettlewT max = 304.0kip Wiy = 36.0kip
a:= 37.0625in RiggingyyT = 12.0kip
o WeB = 47]..6-M
KettlewT max + RigginowT (384 WtHB . ft
P.= = + = 137.0-kip
2 510 2
5-weg L
y= Pa_ (3.2-42%)+>—B" _ 0 .04in L os1 is = > 480] = "Yes, OK"
= 24EL, 384-E L 5 y 5y
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MEMBER = "Cross Beam"

SHAPE = "W14X426"

Concentrated Load Checks - End Reactions

cf_restrain := "no"

;if the compression flange is restained against rotation - "yes"
if the compression flange is not restrained against rotation - "no"

LOADCASE = "MAX DEVELOPED"

stiff_R := "no" ;if bearing stiffeners provided - "yes"
if bearing stiffeners not provided - "no"
d = 18.70in tyy = 1.88in te = 3.04in Kges = 3.63in Fy = 50.0-ksi Fy = 65.0-ksi E = 29000.00-ksi
Lcg- L
Lioad = M = 54.5in ;distance of load from the end of the member
N := Oin ;length of bearing (conservative)
Vay = 153.4kip Rmax = Max(Vay) = 153.4kip ;max reaction at leg
Web Local Yielding (AISC J10.2)
Q10,2 = 1.50 Kges = 3.63in N=0.0 Fy=50.0-ksi  t, = 1.88in L oad = 54.50in d = 18.70in
Rn_310.2 = |[(5-kdes+ N)-Fy-t] if Ligag>d = 1706.1kip
[(2.5-kges + N)-Fytyy] otherwise
R R
Rn 310.2.0 ;:%10'2 = 1137.4kip - M _0.13
J10.2 n_J10.2_Q
Web Crippling (AISC J10.3)
Q310.3:=2.00 t, =1.88in N=0.0 d=18.70in te = 3.04in E =29000.0-ksi  Fy =50.0-ksi Ly gaq = 54.50in
1.5
t ’E-F -t
RI’I_JlO.3 = |:0'80’tW2‘|:1 + 3(%)[%:} :| ty f:| if L oad 2% = 4329.6kip
w
otherwise
I t )| [EFy
0.40-t,, > 1+3-(ﬁ)- W2 e N
i d tr tw d
i 1.5
t E-Fy t
0.40-t,,%| 1 (ﬂ-oz).(—wj } YT N2
t tw
R R
Rn 110.3_0 ;:%10'3 = 2164.8kip - maX _0.07
J10.3 n_J10.3_Q
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MEMBER ="'

'Cross Beam"

SHAPE = "W14X426"

Web Sidesway Buckling (AISC J10.4)

010.4:=1.

h=11.4in

76ty =1.88in

| = Lp = 133.2in

N=0.0 d=18.70in

LOADCASE = "MAX DEVELOPED"

tf = 3.04in

E = 29000.0-ksi

Fy = 50.0-ksi

cf_restrain = "no"

stiff R = "no"

;if the compression flange is restained against rotation - "yes"
if the compression flange is not restrained against rotation - "no

;if bearing stiffeners provided - "yes"

if bearing stiffeners not provided - "no"

Mgz = 5754.7-Kip-in M, := max(Mg) = 5754.7-kip-in

Cr:= |960000ksi if 1.5-M, <M, = 960000.0-ksi

Y
480000ksi if 1.5-M, > My

;for reference

&)

My = S, Fy = 35300.0-kip-in

Lioad = 54.50in

Rn_J10.4 = if cf_restrain = "yes" = 26332.2kip
h\3
Crt’t ty h !
TN T 04— | i (—) . (_j <23
h? i tw) \bf
br
n " h |
J10.4 does not apply" if |—|+|—]|> 2.3
tw bf
if cf_restrain = "no"
h 3
Crty -t
P ol | | lj+(—'j<17
h? =’ tw) \bf
bf
n n h |
J10.4 does not apply" if |—|+|—|> 1.7
tw bf
R R
Rn 3104 0= —=220% _ 14961 4kip T _o.01
04 3104 Rn_J10.4_0
[+]
SUMMARY = "All applicable concentrated load checks OK without stiffeners"
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4. Gantry Analysis - 700T Gantry System (HG700 (J&R 1400 Series))

Gantry Leg Capacity Check

KettlewT max = 304.0kip ;from before

RiggingyyT = 12.0kip Wtypg = 36.0-kip Wtcg = 9.0kip ;allowances
Wtyg + Wt Kettle + Rigging
Py = He * Wic | WT_max WT (384) _ 141 5kip
2 2 510
Pg = 141.5-kip ;gantry max unfactored vertical load at top of gantry leg.
GantryScope := 30.58ft = 367.0in ;maximum anticipated leg scope during operation

;for use of gantry as shown on DWG 001 sheet 3, 2nd stage without manual extended

700tonf . : Pg
Gantrycapacity = if 13.83ft < Gantrygegpe < 22.42ft = 235.0-kip —— = 0.60
pacity 4 P Gantrycapacity
47°‘:°”f if 22.42ft < Gantrygeope < 30.58ft
"Outside of Gantry Scope Range" otherwise
Gantry Tower Stability (as presented by "Rigging with Gantries" David Duerr 1994)
Parameters: Overall gantry and geometry and variable definitions.
Loads
. ;Applied Vertical Load (service load) to top of gantry leg
Pg = 141.5-kip (see above)
Wg = 22.3-kip ;gantry single leg dead load
Flat == Htransv Pg = 7-1-kip ;Lateral Load to gantry leg
Fiong = Hiong'Pg = 14.1-kip ;Longitudinal load to gantry leg
Geometry Gantryscope = 30.6-ft dpeams = 45in
Hg = Gantryscope+ dpeams = 412.0-in ;Gantry leg extension, use max leg scope + depth of header/cross beams
hcg = 40%4Gantryscope = 146.78:in ;Assumed leg CG value at 40% extended height
Tg = 46.625in = 46.625in ;Track width of jacking unit outside wheel to wheel
Gg := 36in ;Track Beam Spacing (gage)
WBg := 87.5in ;Wheelbase wheel to weel longitudinal
= 1;'; ~(Gantrysc0pe— 13.83ft) = 1.67in ;Predicted displacement of top of gantry leg due to boom
in

clearances: ~1" for 10ft extension. This is an assumption to
accomodate for additional out of plumbness due to lateral loads.
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Runway Track Data
1.
—In

Percent|gt := B?T =0.347-%
in

O)at = atan(Percent|at) = 0.199-deg

1.
—in

Percent|Ong = m =0.417-%

Olong = atan(Percent|ong) = 0.239-deg

Analysis
Hv_Iat = Hg~cos(6|at) =412.0-in

Hy_long = Hg~cos(e|ong) =412.0-in
Th = Tg-cos(e|at) =46.62-in

Ty = Tg-sin(6yat) = 0.162:in

WB}, := WBg:COS(Ojgng) = 87.50in
WBy, = WBg-sin(6|ong) = 0.365in
Slatil == Hg:sin(6jat) = 1.430in

Slatdl = Neg'sin(Ojat) = 0.510in
Slongll == Hg-sin(6jong) = 1.716in

Slongdl == Neg'Sin(6long) = 0-612in

Stability Results:

;Track lateral slope
Accounts for levelness

;Runway track rotation (lateral)

;Track longitudinal slope
Accounts for levelness

;Runway track rotation (longitudinal)

;Vertical projection of gantry extended height 'H' for lateral slope

;Vertical projection of gantry extended height 'H' for longitudinal slope

;Horizontal projection of track width of Jack Unit for lateral slope

;Difference in elevation of track beams from lateral slope.

;Wheelbase horizontal projection for longitudinal slope

;Wheelbase difference in elevation from longitudinal slope

;Lateral displacement of boom top due to lateral slope

;Lateral displacement of CG due to lateral slope

;Longitudinal displacement of boom top due to longitudinal slope

;Longitudinal displacement of CG due to due to longitudinal slope

Lift._Type = "dynamic"

Safety Factor against Tipping: Lateral direction

Th Th .
MR|gt = Pg-(T = datll— Aj + WQ(T - 5Iatd|j = 3367.1-kip-in

M0|at = Hv_Iat’ Flat = 2913.9. klpln

=1.16

OverturnSF gt ==
lat

;Righting Moment

;Overturning Moment

|is(0verturnSF|at > 1.1) = "Yes, OK"

;conservative lateral loading, maintain greater

than 1.1 minimum

10700 Bigge Ave., San Leandro, CA 94577
www.BIGGE.com

SUBJECT: GANTRY ANALYSIS SHEET: 1.26

BiGGE

Established 1916

CRANE and RIGGING CO.

FILE: 10-04-032165-C1 BY: MJA

CHK/APP:

DATE: 11/30/16 REVISION: 0




Safety Factor against Tipping: Longitudinal direction

. WB, WB, N
MRjong = Pg: 2 Slongll — A |+ Wg- 5 dlongdl | = 6671.2-kip-in

MOjong = Hy_long Flong = 5827.7-kip-in

;Righting Moment

;Overturning Moment

MR
OverturnSF|Ong = long =1.14
long
|is(0verturnSF|ong >1.1) = "Yes, OK" | ;conservative lateral loading, maintain greater
than 1.1 minimum
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5. TRACK AND CRIBBING ANALYSIS Gantry Track Analysis

Conservative check assuming toe and heel point loads (due to deflection, actual is distributed).

Impact

factors

E := 29000ksi I=110.0-%
Wg = 22.30kip  Pg = 141.5kip

ngj = Wg

+Pg = 163.8-Kip

Hg =412.0-in

WBg = 87.5in

Gg = 36.0in

Ssupp := 30in = 30.0in

W = 280pIf = 0.02333—=

kip

Wy = SsuppWtr = 0.700-kip

Gantry Corner Loads

Wq+P
Pawhi = % — 40.9-kip
1(Pg) W
Pgyy = (49) +Tg - 44.5kip

(Htransv' Pg) ‘Hg

Hlong =10.00% Hiransy = 5:0-%

;Net load at base of jacks

;Maximum gantry ht during lift (scope + depth of beams)
;Gantry wheelbase

;Gantry wheel gauge

;Max. support spacing

;Track weight

;Net track weight per span

;Basic corner load (LL + DL)

;Load combination 1. (I*LL + DL)

P92y max = Pd1y+ W2 = 84.9-kip ;Load combination 2 max. (I*LL + DL + Htransv*LL)
g
H Pg)-H
P92y min = Pgly—% = 4.0-kip ;Load combination 2 min. (I*LL + DL - Htransv*LL)
g
(Hlong'Pg)'Hg N
P93y max = Pgly*w = 77.8-kip ;Load combination 3 max. (I*LL + DL + Hlong*LL)
g
(Hlong'Pg)'Hg N ,
P93y min = Pgly‘W = 11.2-kip ;Load combination 3 min. (I*LL + DL - Hlong*LL)
g
Pgmax = MaX(Pa1y. Pg2y max-Pa3y max) = 84.9-kip ;Max gantry corner load from all load combinations
Section properties
bf_track =12in  tr:=0.75in Fy := 36ksi d := 15.5in
hy = 14in ty=0375in  S,:=148.6in°
Yna=775n  yp:=Vna Z,:= 169.5in° I, = 1151.4in"

Ay = 2hy -ty = 10.5in”
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Check Width-Thickness Ratios Gantry Track Analysis
Flange Compactness

bf_track
t

Flange := if(kf > 1.12. fFi,if(Xf > 14 /FE,"SIender","Noncompact"j,"Compact"j = "Compact"
y y

Web Compactness

h
Ny = — = 37.3
tW

Web := if(xw > 2.42. fFE if(kw > 5.7 /FE "Slender", "Noncompact"j,"Compact"j = "Compact"
Yy y

Bending Strength - Strong Axis (Mnz_Q) - AISC F7

A= =16.0

Bending Case: Single wheel at midspan

2
Pg -S S
Mig:= ma>; SUPP Wi su8pp = 639.7-kip-in ;Bending moment

Bending Case: Two wheel moving load

WB, < 0.586- 0.5. WBg SUpp | _ 50
x:=iff WBg < Ssupp>Y->"{ Ssupp ~ T | T :Load location

2
PImax WBg \" P9Imax Ssupp
S< | Ssupp~ ;

} = 637.1-kip-in
Ssupp 2 4

M2g = w{wsg < 0.586-Sqpp.~

Mmax = Max(M1g,if(x > sgpp — WBq,0,M2g)) = 639.7-kip-in

Strength
T =167 ;Bending safety factor
i M ;Allowable Fl | Strength
Mnz_o L2 3653.9-kip-in maX _ 0.18 ;Allowable Flexural Streng
B I nz_Q

Shear Strength - Webs (Vny_Q) - AISC G

WB
Vimax = iF[WBg > Ssupp- PImax- Pgmax-(z — 9 ﬂ + Wiy = 85.6-kip
supp

Allowable Shear

ky =5 ;Web plate buckling coefficient
v‘E
Ky kv E 1.51E kv F
Cy =iff Ay > 1.1- |f>\w>13 =1.0
xw y
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Gantry Track Analysis

Vp = O.6~Fy~AW-CV = 226.8-kip ;Nominal shear strength
Qy = 1.67 ;Shear safety factor
Vi . Vmax )
Vny q:=— = 135.8-kip =0.63 ;Allowable shear strength
B Qy Vy_Q
Deflection check Gantry Track Analysis
Pgmax = 84.9-kip Ssupp = 30.0in E = 29000.0-ksi I = 1151.4.in" Wi = 0,02333.5_':
i
Pgmay: S 3 Swys 4 S, S
Sestimate = —oX SUPP_ 7 ISUPR _ 4 0o144in _SUPP_ _ 50856.3 is[ﬂ S 960j _ "Yes, OK"
48-EI; 384-E-I, destimate destimate

Local Force Check (per web)
Concentrated Load Checks - End Reactions

cf_restrain := "yes" ;if the compression flange is restained against rotation - "yes"

if the compression flange is not restrained against rotation - "no"
stiff_R := "no" ;if bearing stiffeners provided - "yes"

if bearing stiffeners not provided - "no"

d=1550in  t, = 0.38in tf = 0.75in Kdes := tf1.5 = 1.13in Fy=36.0-ksi F,=65.0ksi E=29000.00ksi
L oad = 24in ;distance of load from the end of the member
N := 0in ;length of bearing (conservative)
. Vmax . . )
Vimax = 85.6-kip Rmax = = 42.8-kip ;max reaction wheel (2-wheels per corner reaction)

Web Local Yielding (AISC J10.2)

0390.2:= 1.50  Kgeg = 1.13in N=00  Fy=360ksi t,=038in Lioad = 24.00in  d=15.50in

Rp 3102 = [(5‘kdes+ N)~Fy~tw:| if Lioag>d =75.9kip

[(2.5-kges + N)-Fyty] otherwise

R R
Rn_110.2 0 = %;02'2 - 50.6-kip ﬁ - 0.85
. n_J10.2_
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Web Crippling (AISC J10.3) Gantry Track Analysis
Q310.3:=2.00 t, =0.38in N=0.0 d=15.50in te = 0.75in E =29000.0-ksi  Fy =36.0-ksi  Ljgaq = 24.00in
1.5
t E-Fy t
Ry 7103 = ||0.80-t,> 1+3.(ﬁ). LU B 2 ~ 162.6-kip
— d te tw 2
otherwise
t )| [EFy
0.40-t,, > 1+3-(ﬁ)- W2 e N
i d te tw d
i 1.5
t E-Fy t
0.40-t, % 1+ (ﬂ- 0.2). WL e N
d te tw d
R R
R 110.3_0 = =202 - 81.3.kp e 053
T 9103 Rn_J10.3_0
Web Sidesway Buckling (AISC J10.4)
Nj10.4:=1.76 tyy = 0.38in N=0.0 d=1550in tf=0.75in E =29000.0-ksi  Fy =36.0-ksi L gaq=24.00in
h = hyy = 14.0in [:= Ssupp = 30.0in bf == bf track = 12.0in
N ;if the compression flange is restained against rotation - "yes"
cf_restrain = "yes if the compression flange is not restrained against rotation - "no"
stiff R = "no" ;if bearing stiffeners provided - "yes"
if bearing stiffeners not provided - "no"
S, = 148.6.in° Fy = 36.0-ks
M, = 5754.7-Kip-in My = S, Fy = 5349.6-kip-in
Cr:= | 960000ksi if 1.5-M; <M = 480000.0-ksi
480000ksi if 1.5-M; > M,
B’i; ' 10700 Boge e San eandre e | SUBJECT: GANTRY ANALYSIS SHEET: 1.31
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EXo

Rn 310.4 = |if

Rn 3104 0=

;for reference

cf_restrain = "yes" = "J10.4 does not apply"

Cr tw3' t
2

11+04
h

cf_restrain = "no"

h N3
3 PR
Cptyy -t
rw T f. 0.4- i if (Lj —(—lj <17
h? i tw) (bf
bg

I
f

Rn_110.4

"J10.4 does not apply" if (—) = (F) > 1.7

if Rn_J10.4 # "J10.4 does not apply" = "J10.4 does not apply"

M10.4

"J10.4 does not apply" otherwise

Gantry Track Analysis

R
M g Rn 310.4 # "110.4 does not apply"
Rn_110.4_0 -

"J10.4 does not apply" otherwise

SR =

= "J10.4 does not apply"
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Ibf
ft

Lgt = 20ft

Ltimber = 4ft
btimber = 7.5

Ntimber_gt =

Rpase == Pg +

Check timb

Wt = 280—

Wgt = Lgt‘Wgt = 56klp

in

9

Nsupt_timbers =4

Wexg = 12.5%~Ltimber = 0.050kip

Wipat := 3200Ibf

Wg = 163.8-kip

er bearing:

Ptimber =

Atimber =

Qallow_timber

Rbase + Wgt

Nsupt_timbers

= 42.3kip

2
Atimber_contact = Nsupt_timbers‘ btimber‘z'bf_track =5.0-ft

Ptimber _ 58.8.psi

Atimber_contact

:= 800psi

Atimber

Qallow_timber

=0.07

Ground Bearing:

Pground = Rbase + (W6x8‘4) +

Wmat

= 165.6-kip

Lbearing = [30in+(2)-3.75in + (2)-12in]-2 = 10.3-ft

Pground
q:= g

' Abearing

= 4.04-ks

Timber & Ground Bearing Analysis (static only)

Analysis assumes that static maximum bearing pressure will be provided by customer and dynamic loading (from lateral
forces) are minimal in occurance.

;gantry track unit weight
;gantry track length

;gantry track weight

;Length of supporting timbers

;Width of supporting timbers

;Number of supporting timbers under a 20ft gantry track (min)

;Number of supporting timbers under gantry leg load. Timbers
spaced at 30" centers. Therefore a single gantry leg contact
will transer to approx. (4x) timbers at any time. Use (4) to be
conservative.

;Weight of a 6x8 timber
;Weight of a 1ft x 4ft x 20ft crane mat

;Reaction at base of gantry leg

;Load to a single timber

;Timber top bearing area
;Timber compression perpendicular to grain
;Timber allowable: compression

perpendicular to grain

;Strength Ratio of crushing

;Load to ground over effective contact area

2
Whearing = 4t Abearing = Lbearing' Wbearing = 41.0-ft

;Ground bearing pressure capacity required by others

BiGGE
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May 5, 1980

Our Ref: 11831-001-14
Contract No. M7515

Purchase Order No: M7515-3000

Dravo Corporation

Dravo Buillding

1250, liéth Street
Denver, Colorado 80202

Attention: Mr. Robert €. Mever
Project Manager

Gentlemen:

Submitted with this letter are five copies of our "Report, Soils invesci-
gation, West Coast Smelter Facility, Vernen, Califernia, Reguisition No.12252

Contract No. M7315".

The scope of this investigation was planned in discussions with MessTs.
Robert C. Meyer and Willie T. Grant of Dravo Corporation. Verbal recommenda-
tions regarding preliminary foundatinn design data were provided to
Mr. Willie T. Grant during the progress of this job. Pertinent test resulrs
were also discussed with the representatives of Drave Corporation as such
data became available. Our final recommendations for the foundation design

Bystem are presented in the pertinent sections of this report.

It has been a pleasure to serve yocu on this project and we appreciate

the cooperation extended to us for the timely completion of the project.
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Dravo Corporation
May 5, 1980
Page -2~

If you have any questions comcerning this report, need additional informz-
tion or require other services including EIR for environmental problens,

please contact us.
Very truly vours
DAMES & MOCRE

e Sy e

Moharmed A, Latif
Associate

Clt

Charles V. Logie
Partner

MAT :CVL:sj

5 copies submitted
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REPORT
SOILS INVESTIGATION
WEST COAST SMELTER FACILITY
VERNON, CALIFORNIA
REQUISITION NO. 75150
CONTRACT NO. M7515

INTRODUCTION

GENERAL

In this report we present the results of our soils investigation for the
West Coast Smelter Facility to be located at Gould Inc., Metals Division
Property in Vernon, California. The general location of the site wish rte-
spect to the surrounding features is shown on Plate 1, Vicinity Map. The
general area investigated and the boring locations are shown on Plate 2,
Plot Plan. This Investigation was performed in accordance with the terms of
our proposal dated Febraury 13, 1980 and your purchase order No. M7513-3000
dated March 4, 1880.

The site is located at the northeast corner of 26th Street and Indiana

Street in the city of Vernon, California.

PROPCSED CONSTRUCTION

It is our understanding that the West Coast Smelter facility will in-

clude the following structures:

1. Smelter Building

This building is 137% feet by 215 feet in plan dimensions. This build-
ing consists of lead stacks, lead casting machine, blast furnaces, re-

verb slag conveyor, slag casting machine and two rows of hard lead re-

ceiving kettles. In addition, an access road 1s planned to the east

of this building. The soil conditions for this building were investi-

gated by drilling borings B-4, B-5 and B-8.
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2. Blast furnace raw material storage

This building will be 90 fezet by 125 feer in plan dimensions and wil
include the reverb slag storage area, loading dock, coke storage, slag
cocling and breaking area and reagent storage area. The solls conditions

for this storage area are represented by boring B-B.

3. Baghouse

This structure will inclucde soft lead baghouse, hard lead baghouse,
blast furnace baghouse, material storage baghouse, reverb baghouse,
electrical substation, conveyvor systew and scrubber. The soil cenditicns

for this area are represented by borings B-3 and B-7.

4, ABRP Plant Scrap Lime Slaker Neutralization Buildine

This building will be 94 feet by 80 feet in plan dimensions and will
include a loading dock, control room, mud storage tanks and pH adjustment
tanks. The soil conditions for this building are represented by boring

B-2.

5. Reverb Material Storage

This area will be 90 feet by 150 feet in plan dimensions and will
include filter ccke storage up to a capacity of 47,650 cu. ft. Tt is
understood that the density of this material will be 180 pounds per
cubic foot and the storage pile will be approximately 20-foot high. 1In
addition, battery grid storage ares of up to 17,300 cu. foot capacirty
is planned. The density of the materizl in the battery grid storage
area will be approximately 250 pounds per cu. foot and the pile will be
approximately 20-foot high. Radial stackers are planned to transport
and pile up these materials. The scil conditions for this storage area

are represented by boring B-6.
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6. Truck Dumper, Batterv Hopper, Oscillating Convevor, Truck Scale,

Scale House and Washrack are also planned within this facility. The

so0il conditions for the scale house were investigated by drilling bering
B~1 and those for the battery hopper area were in§estigated by drilling
boring B-6.

7. S8tack

4 steel stack of 125 feet in height is preoposed to be constructed
within this facility. The soil conditions in this area are represented

by boring B-7.

It is our further understanding that the estimated loads for major struc-

will be as follows:

1. Process and Storage Buildings

Elevated floor slab (maximum load) = 3 kef to 4 ksf
Floor slab on grade (maxipur load) = 3 ksf to & ksf

Maximum column load (compressive) = 500 to 600 kips

2. Buildings (General)

Haximum column lpad (compressive) = 20 to 80 kips
Maximum uplift loads = 20 kips
Maximum base shear = 10 to 20 kips

SCOPE OF WORK

The objectives of this investigetion were 1) to explore the subsurface

so0il conditions by drilling 8 borings, 2) to evaluate the pertinent engineer—

ing characteristics of the soils encountered by laboratory testing, and 3)

to perform engineering analyses to provide foundation design recommendations.
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In order to accomplish these objectives, the following scope of work was

undertaken:

1. A field exploration program of drilling, logzing, and sampling
8 borings;

2. A laboratory testing program which included sieve anzlyses, Atrer-
berg limits, Moisture-Density tests, consolidation tests, swell and
collspse tests, strength tests including triaxial compression and direct
shear tests, laboratory permeability tests, compaction tests, a CBR

test and chemical tests for pH and soluble sulphate; ang

3. Preparation of this report which includes;

© a plot plan showing the boring location

o log of borings

o summary of field and laboratory test data

0 site conditions imcluding surface and subsurface conditions and
geologic setting

o foundation design recommendztions for shallow spread foundstions
including allowable bearing capacity, estimated settlements and
lateral load resistance

o drilled pile criteria for design to resist downward loads, uplife
and lateral loads in soil

o permissible increase in an allowable coil stresses for load com-
binaticns which include wind or seismic

o sliding friction factor for concrete footings on soil

0 shear strength parameters including cohesion and angle of internal
friction

o site grading recommendations including fill placement and site
preparation

o discussion of anticipated construction problems

@ type of cement to be used for concrete

0 pavement design recommendations.
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ground surface or below the concrete paving.

Stratum

Stratum

Stratum

Stratum

Stratum

Stratum

Stratum

2.

3.

Loose to medium dense siltv fine to medium sand lies below a 3~foot

depth and extends to an average depth of 20 to 25 feet. The labora-
tory tests show a minimal potential for collapse when these scils

get saturated under the typical foundation loads.

This sand stratum alsec contains isclated pockets of fine sancy

gilt in variable thickpess and at different elevarions

Stiff sandy silty clav lies below 26 to 25 feet depth and averace

about 5 to 10 feet in thickness.

Stiff sandv silt to medium dense silty sand lies below 30-foot

depth and average about 4 to 5 feer in thickness.

Stiff to very sriff siltv clav to fine sandv silt and medium dense

silty sand lies below a depth of approximately 35 feet and its

thickness ranges from 10 to 14 feet.

Stiff to verv stiff silev clav and sandv silt exists ar an approxi-

mate depth of 48 feet and is 4 to 6 feet in average thickness,

Very dense medium to coarse sznd lies below an average depth of

50 feet and is about 10 feet in thickness.

Very dense silty fine sand lies below an average depth of 60 feet

to the depth explored. This silty sand stratum is interspersed
wirh sandy silt and medium to coarse sands. These soils are in

& very dense state of compactness.

Detailed descriptions of the soils encountered in each boring are pre-

sented on the Log of Borings included im the appendix. The generalized subsoil

profile across the site ig presented on Plate 3. The strength parameters are

also summarized om Plate 3.
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No ground water was encountered in the exploratory borings at the time

of our field explorations.

DISCUSSIONS AND RECOMMENDATIONS

GENERAL

Based on the results of our soils investigation, observations during the
site visit and our previous experience in this area, it is our ¢pinion that
the gite is suitable for the proposed construction from a geotechnical stand-
point. The existing fill contaminated with all sorts of debris must be re-
moved and spoiled. Following the complerion of the removal of the existing
£i11l, the site must be brought to finished grade by placement of compacted
£i11l. 1Lldightly to moderately loaded structures, not unusually setrlement sens<-
tive or nor not subjected to significan: over-turning, may be supported on con-
ventional shallow foundations. Shallow foundations must be established in the
compacted fill or in the natural alluvial materials arc a minimur depth of

3 feet below the lowest adiacent design grade.

The heavier structures or strucrures subjected to significant uplifc or
overturning, will require drilled piles. These structures include blast

furnace, lezd receiving kettles, steel stack and similar structures.

If the heavily loaded structures were supperted on shallow foundations,
substantial total and differential sertlements could occur., Therefore, we
recommend that such footings be designed so that the footings can be ad~
justed or releveled, if required. The structural comnections be made as
flexible as possible. Detailed recommendations regarding site preparation,
foundation design data and other pertinent recommendations are presented

in the following sections of this report.

The recommendations presented in this report are for the soil conditicns
as encountered In our borings. Should other soil conditions due to nonuniformity
of geclogic formations or manmade depositions be encountersd during -construction,

we should be consulted to evaluate if corrective MEeASUTreS are Necessary.
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SITE PREPARATION AND EARTHWORK

It is recommended that the trash, debris, and fill soils contaminated
with debris be excavated, spoiled and replaced with coméacted £111. Fil:
placement may be necessary to bring the site to the final design grade. Fill
would also be required for some roadways and railroad spurs. Additionel fill
may be required to be placed outside the limits of the structures for drainzge
purposes. The site grades must be planped to permit rapid drainage of surface
water runoff. The ground or fill surface should be sloped away from the

structures to minimize ponding of water adjzcent to the foundarions.

Following the site clearing and stripping operations, the uncovered areas
should be proof-rolled using heavy vibrating rollers or similar compacters.
Wherever the fill is required to be placed over the stripped subgrade to bring
the site to the design grade or for the construction of spurs, it is recomomended
that the fill be placed in horizontal layers no greater than 8 inches in loose
thickness and compacted to at least 95% of the maximunm dry densitv as determined
by ASTM Designation: D1557 (Modified Proctor) Method of Compaction. Fill
placed outside the structural areas should be compacted to 90% of the maximum
€ry density. The fill material should consist of predominantly granular

material having less than 357 by weight passing No. 200 sieve.

Feasible slope inclinations for a temporary unbraced excavation will vary
with soil properties and the excavation technigues employed. We expect that
the slopes of 3/4 (horizontal) to 1 {vertical) or steeper may be feasible
for excavations shallower than 4 feet. After excavating for foundations,
any loose soils in the bottom of the excavation should be removed. Over
excavation should be backfilled and recompacted to at least 957 of maximum
dry density. 1If the excavation required is deeper, shoring or bracing of the
excavation may be necessary. All excavations should satisfy the safety re-

quirements of the State of California Comstruction Safety Orders, CAL-OSHA.

The soils excavated below the existing f1i1l as a result of the required

earthwork operations could be temporarily stockpiled near the battery hopper and

truck dumper srea where it would serve as a surcharge. Such surcharging would

*
American Society for Testing and Materials
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induce_the patural soils to undergo some magnitude of sertlement thus reducing
the magnitude of the anticipated settlements under the imposed loads in thie
area. Later, the materizl from this stockpile could be used as a scurce of

éngineered fill.

FOUNDATIONS

SHALLCY FOUNDATIONS

The lightly to moderately loaded structures or buildings subjected to
maximum column leads of up to 80 kips may be supported on shallow spread
foundations following the site preparation and earthwork operaticns as
described in the previous section. Footings should be a minimum of 2-foot
wide and established a minioum depth of 3 feet below the lowest adjacent de-
sign grade. Allowable bearing capacities for shallow spread footings will
vary with the footing depth and width. Spread footings may be proportioned
using a minimal allowable bearing pressure of 3,000 pounds per square foot
{psf). This allowable bearing pressure may be increased by 600 psf for each
foot of increased footing width and by an addirional 1,000 psf for each foot
of increased footing depth, tn 2 maximiz of 5,000 psf. These recommended
bearing values are net values. The welght of the foundation and backfill
cver the foundations need nor be included when evaluating the foundaticn

pressure.

For temporary loads resulting from seismic or wind forces, recommended
bearing pressure may be increased by one-third. For foundations subjected to
a moment, the result of the bearing pressures sheould fall within the middle
one-third of the width of the foundation, and the maximum edge pressure should
not exceed the allowable bearing value (with the one-third increase if due

to seismic or wind).

Settlements of shallow spread foundations subjected to maximum column
loads of up to 80 kips have been estimated to be less than an inch. Differen-
tial settlements berween adjacent similarly loaded foundations are estimated
not to exceed 1/2 inch. Due to the near surface granular nature of the sub-

surface soils, settlements are expected to occur rapidly during construction
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RAILROAD SPUR SECTIONS

We recommend that the proposed railway spur be constructed over a sub-
grade compacted to 95 percent, and that it be designed in accordance with the
standard railway specifications for railway spurs, which require at least

6 inches of base rock below the railroad ties.

CHEMICAL TESTS

The chemical tests performed on soil samples collected from our borings

are presented below:

Boring Depth (in feer) pH Soluble Sulphates
(%)
B2 14.0 4 0.26
B~5 5.0 8 0.06

Based on the results of the soluble sulphate tests, we feel thar the
attack on concrete by sulphates will be considerable. Therefore, we recommend
that type V Portland cement should be used for all concrete in contact with

natural materials.

The pH test results indicate that the soils will be corrosive to metallic
pripes in sowe locations. In views of this, we recommend that a corrosien
study be performed if any underground metal pipes are plamnned at the site. 1In
any case, corrosion protection will be necessary for metallic elements in

contact with the natural soils.

1f additional chemical tests on some of the soil sarples are required for

your use, we would be quite happy to perform such tests.

189



14—

INSPECTION OF EARTHWORK AND TOUNDATION CONSTRUCTION

We recommené that all earthwork and foundation construction be inspected
by a qualified geotechnical engineer. This includes inspecting the excavation
and recompaction of loose soils, placement of compacted fill, and all shallow
foundation and any drilled pile excavations. It is particularly important
that the full extent of locse soils within the foundation dinfluence is coo-
pletely recompacted. If the beottom two feet of loose soil is recompacted
inplace, it is important that the depth of excavarion be determined by prcbing

or other means during the construction.

It is also recommended that the foundastion plans and specificaticns be

Teviewed by a qualified foundation engineer.

The following plates are attached and complete this repor::

Plate 1 Vieinity Map

Plate 2 Plot Plan

Plate 3 Generalized Subsocil Profile

Plate 4 Allowable Capacities of Drilled Piles
Appendix Field Explorations and Laboratory Testin

Very truly yours,
DAMES & MOORE

[ s S,
Mohammad A. Latif

Charles V. Logie
Partner

MAL:CVL:s]
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DEPTH OF EMBEDMENT (FEET)

ALLOWABLE DOWNWARD CAPACITY (KIPS)

0 5'0 I(EDO S?O 200

20—

30—

40

NOTES: 1. CIRCLED NUMBERS ARE PILE DIAMETERS IN INCHES.
2. FACTOR OF SAFETY = 2.0,
3. THE ALLOWABLE CAPACITIES MAY BE INCREASED BY
ONE-THIRD FOR MOMENTARY LOADING DUE TO WIND
OR SEISMIC FORCES.
4. ALLOWABLE UPLIFT CAPACITIES MAY BE TAKEN AS
THO-THIRDS THE ALLOWABLE DOWNWARD CAPACITIES.

ALLOWABLE CAPACITIES OF DRILLED PILES

DAMEEG & MOORE

PLATE 4
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APPENDIX

FIELD EXPLORATIONS AND LABORATORY TESTS

FIELD EXPLORATIONS

The subsurface conditions at the site were explored by drilling eight
borings to depths of 50 to 70-1/2 feet at the locations shewn on the Plot
Plan, Plate 2, The borings were 24 inches in diameter and wére drilled with
& truck-mounted bucket-auger rig equipped with a triple telescoping kelly that
permits rapid drilling and sampling to a depth of about 75 feet. This is the
type of rig commonly used for imstallatien of caissons and drilled piles.
Some caving of the sides of the borings was encountered, as noted on the
boring logs. The caving was not severe, and the water table was not encountered
within the depths explored; therefore, drilled piles are a viable alternative
foundation for this site. All of the borings were backfilled and tamped upon

completion.

The field engineering was directly supervised by an engineer from our
Los Angeles office, who logged the borings and obtained undisturbed and bulk
samples for examination and testing. Samples for heavy metals analysis were
taken from each foot in the top 3 feet of soil cover in each boring and pro-
vided to Gould's Plant Superintendent at the job site. The undisturbed
samples were obtained using a Dames & Moore Soil Sampler Twvpe U, illustrated
on Plate A-~3. The soils were classified in accordance with the syster des-—
cribed on Plate A~4. The boring logs are presented on Plates A-1a through
A-1H. Keys to the Log of Borings and laboratory tests are presented on
Plate A-2.

The boring location and elevation of the ground surface at each location
were surveyed by Pafford Associates. The elevations are based on an assumed

datum as described on Plate A-2.
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CHEMICAL TESTS

Chemical tests (pH and soluble sulfates) on two representative samples

were subcontracted to AgriScience Laboratories in Los Angeles. The resulrs

are:
Depth Seil Soluble
Boring (Feet) Type pH Sulfates
B-2 14 S? 4 0.26%
B~5 9 SM 8 0.06%
o o e}

The following plates are attached and complete this Appendix:

Plate A-1A through A-~1H Log of Borings

Plate A-2 Key to Log of Borings

Plate A-3 : Soil Sampler Type U

Plate A-4 Unified Soil Classification System
Plate A-5 Gradation Curves

Plate A-6 Pavement Design Tests

Plate A-7 Consclidation Test Data

Plate A-8 Method of Performing Compactionm Tests
Plate A~-9 Method of Performing Direct Shear and

Friction Tests
Plate 4-10 Hethod of Performing Unconfined Compres-
sion and Triaxial Tests
Plate A-11 Method of Performing Consolidation Tests
Plate A-12 Method of Performing Percolation Tests
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(HEV)

Bir.d

The quantity and the velccity
of flow of water which will es
caps through an earth structure
or percolats through scil are
dependent upon the permeability
of the earth structure or scil.
The permzeability of spil has
often been calculated by empir-
ical formulas but is best de~
termined by laboratory tests,
especinlly in the case of car-
pacted soils,

A ome-inch length of the
core smample is sealed in the
percolation apparstus, placed
under a cenfining lcad, or sur-
charge pressure, and subjected
to the pressure of a kpown head
of water. The percclaticn rate
is computed from the measure-
rents of the volume of water
which flows through the sample
in a series of time intervals.
These rates are ususlly ex-
pressed as the velocity of flow
in feet per year umder a hy-

draulic gradient of cpe and st
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AFPARATUS FCR PERFORMING FERCOLATIONS TISTS

Shows tests in progress on eigit samples simultaneously.

a temperature of 20 degrees Centigrade, The rate so expressed may be afjusted for any set of cendivions involving

the same s0il by employing esteplisned physical laws. Gemerally, the percoplation rate variss cver a wide range at

the begimning of the test sand gradually scprosches squilibrium as the test progresses.

Iuring the performance of the test, continuous readings of the Jeflection of the sample ave taken by means of

micrometer dial gruges. " he mnount of compression or erpansion, expressed as a percemiage of the eriginal length

of the sample, is a valusble indicatiem of the corpression of the soil which will occur under the action of load or

the expansion of the scil a8 satursticn takes place.
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HAZARDOUS MATERIALS SAMPLE ANALYSIS REQUEST
PART T: FIELD SECTION
coLLECTOR /% Sns it DATE SAMPLED 7/% / £V ™E /5., HOURS
LOCATION OF SAMPLING: /
NAME | Goulp Ievals VE — fEai¥ e ) TEL NO.
rd
ADDRESS e DA
St number street state Z1p
W8 NO.  COLLECTOR'S TYPE OF .
(Lab only) SAMPLE NO. SAMPLEX FIELD INFORMATION**
625 gegm -F _SuC®  _gie  gprecs  ceecTih, @0
S 6y g fE Sl g NEPTH / EXCEp]  cowzeal
(il T S SE S0 PG~ Celteeii) B2 - 3
é'élﬁy TG - 23 S/l 4:5%#C?1)

ERF  psem-27 _S¥C
&3 HEGm comm __ sul
ANALYSTS REQUESTED: __ /=% s | Ss S

[P o s 7;t/ 7D /= e pemag oot 70 S

ATE LEEP el ES o PoSsiBe s FEATyon Al Y oS
v

CHAIN OF CUSTODY:

1. »5:;u;<if Asroc, LpsTE ST Cun, 7;//3i/€;g _ g?/j;/égﬂ

signature title inclusive dates
2. -
signature title inclusive dates
3. ' -
signature ‘ title inclusive dates
4, -
signature title inclusive dates
SPECIAT, REMARKS (4 coapmirE)  bvenf ST mrers A _Ser o= 3/
(e g. duplicate sample given to company, etc.)
S ES oLl CCTEA S EET Pyt T Aggaﬂﬂfa./

PART II: LABORATORY SECTION

~7 e
RECEIVED BY 77 /0tnrn ‘-o[“’f«a" TITLE S A, (homivt  DATE_Frge [/ C57

o7

SAMPLE ALLOCATTON: leML [Jscer.  [Jusr {[Jormer_ ° DATE

ANALYSIS REQUIRED

,*Indicate whether sample is sludge, so0il, ete.; *%Use back of page for additional info

CALIFORNIA DEPT. OF HEALTH SERVICES-HAZARDOUS MATERTALS LABORATORY-—-June 1979
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{e.g. duplicate sample given to coﬁpany, ete.)
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SAMPLE ALLOCATION: Cu” [Jsesr. [Jisr [Jorner DATE

ANALYSTS REQUIRED A&« As ot olne, Ao
: ’ :

*Indicate whether sample 1s sludge, soil, ete.; **Use back of page for additional info

CALIFORNIA DEPT. OF HEALTH SERVICES-HAZARDOUS MATERTALS LABORATORY--June 1979
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Attachment D

JHA/JSA Examples

P.0O. Box 92316, Long Beach, CA 90809-2316 * 1502 E. Opp St., Wilmington, CA 90744-3927
Phone: 310.522.1168 » 888.423.6060 ¢ Fax 310-522-0474
www.americanintegrated.com e Contractors License #757133

241




Job Hazards Analysis

Project Name: PG&E Rotor Handling Job No: 10-04-028136 Date: Scheduled:
Location: Belden CA. Customer: PG&E Revised:
Required Personal Protective Equipment: Analysis by: Date:
Fall protection, Hard Hats, Safety Glasses, Vest, Gloves JW Howard
Description A/D Director: Reviewed by: Date:
Specialized Rigging Controlling Entity: Harry A Wagner

Site Supervisor:

Lift Director: JW Howard

Crane User:
Work Operation: Gantry setup and Lifting of equipment Approved by: Date:

Date Execution Process

Potential Hazards

Preventive or Corrective Measures

Inspection Requirements

1. Offloading trucks, and
Layout

Clear path of Travel
Storage of Equipment
Ground and site conditions

Overhead loads

Watch trucks and equipment to offload
trucks, make eye contact with operators and
have spotters.

Pinch points with crib and eye contact with
operator

Insure all personnel is wearing correct PPE
and make note of ground conditions,

watching footing, etc.

Tag lines on loads and spotters, stay clear

Keep equipment clean and free of slip/trip
hazards.

Use equipment to move materials in lieu of
manual handling.

All personnel stay away from pinch points,
rigging integrity, and suspended loads.
Monitor wind and weather restrictions

Site supervision shall ensure;

Access roads for loads are appropriately
compacted and have adequate space to move
equipment.

Ground conditions for Gantry to mobilize and
setup as well as build out for gantry
attachments when necessary.

Monitor wind and weather restrictions.
Coordinate co-occupation work tasks to
ensure other crafts are not in harms way or
create hazardous conditions for the tower
erection.

Crane Erection *Note this hazard analysis is only a guide of the sequence of steps and hazards and should not be used to replace the manufactures specifications

and operator guidelines
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2.Gantry Set up

Check rigging

Follow engineered plans
Falling Objects

Caught between/Crushing
Pinch points

Slips Trips and Falls

Watch trucks and equipment to offload
trucks, make eye contact with operators and
have spotters.

Pinch points with crib and eye contact with
operator

Insure all personnel is wearing correct PPE
and make note of ground conditions,

watching footing, etc.

Follow procedure and drawings from
engineer to insure proper set up.

Watch hand location when setting up

Gantry erection supervisor shall ensure;
Rigging inspection and practices/

Fall protection is inspected and used during
all fall potentials 6’ and higher/

Erection plan is exactly followed and when
deviations are required then job shall stop and
new requirements effectively communicated
with all personnel. Ensure working surfaces
are kept free of slippery conditions

Site supervision shall ensure;

Access roads for loads are appropriately
compacted and have adequate space to move
equipment.

Ground conditions for gantry crane to
mobilize and setup as well as build out for

3. Rigging up the piece to be
lifted

Overhead loads equipment, maintain good communication attachments when necessary.
with operators. Coordinate co-occupation work tasks to
ensure other crafts are not in harms way or
Tag lines, spotters create hazardous conditions for the tower
erection.
Same as previously mentioned in addition
. to the following; Gantry erection supervisor shall ensure;
Check rigging Lo . .
Rigging inspection and practices/
Falling from heights Ground work will require the use of ladders | Fall protection is inspected and used during

Follow engineered plans
Falling Objects

Caught between/Crushing
Pinch points

Slips Trips and Falls

Overhead loads

for elevated work position and tie-off when
working higher then 6’, careful
consideration shall be given to tie off points
that do not exceed rip and elongation
distance requirements of 11.5 feet with
personal fall protection.

Be careful when placing slings over
trunnions and make sure riggers are in
contact with operator of pumps before

snugging up.

Remove, mud and grease/Hydraulic fluid
from working surfaces.

all fall potentials 6° and higher/

Erection plan is exactly followed and when
deviations are required then job shall stop and
new requirements effectively communicated
with all personnel. Ensure working surfaces
are kept free of slippery conditions

Site supervision shall ensure;

Access roads for loads are appropriately
compacted and have adequate space to move
equipment. Coordinate co-occupation work
tasks to ensure other crafts are not in harms
way or create hazardous conditions for the
tower erection.

Crane Erection *Note this hazard analysis is only a guide of the sequence of steps and hazards and should not be used to replace the manufactures specifications

and operator guidelines
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4. Lifting the Piece

Binding point
Plumbness of gantries

Speed and operation

Path is clear of obstructions and material

Pinch points

Slips Trips and Falls

Same as previously mentioned in addition
to the following;

Operator of jacks pay attention to the load
cell.

Check all gantry legs that they are still
plumb.

Low speed will be used at all times when
lifting with load, spotters will notify
operator of progress

Gantry erection supervisor shall ensure;
Rigging inspection and practices/

Fall protection is inspected and used during
all fall potentials 6° and higher/

Erection plan is exactly followed and when
deviations are required then job shall stop and
new requirements effectively communicated
with all personnel. Ensure working surfaces
are kept free of slippery conditions and mud,
grease/Hydraulic fluid is removed.

Site supervision shall ensure;

Access roads for loads are appropriately
compacted and have adequate space to move

5. Lowering of load

Overhead loads equipment. Coordinate co-occupation work
Headers are level tasks to ensure other crafts are not in harm’s
way or create hazardous conditions
Same as previously mentioned in addition
Rigging failures, to the following. Gantry erection supervisor shall ensure;
Rigging inspection and practices/
Suspended loads, Rigging should be visually inspected prior Fall protection is inspected and used during

fall exposures when setting piece,
pinch points,

manual manipulation of piece to fit
adjustment,

wind/weather restrictions,
Work from ladders

Other hazards are common to same
hazards previously mentioned,

slip and trip hazard due to grease.

to each lift,

personnel shall be warned to evacuate area
under suspended load,

wind and weather shall be monitored and
work stopped when adverse conditions
exist.

Insure all personnel is aware of
surroundings and no one is under load when
lowering is taking place.

Make sure operator and spotter are in
communication when rigging is cut loose to
insure proper control of gantry and headers.

all fall potentials 6° and higher/

Erection plan is exactly followed and when
deviations are required then job shall stop and
new requirements effectively communicated
with all personnel. Ensure working surfaces
are kept free of slippery conditions and mud,
grease/Hydraulic fluid is removed.

Site supervision shall ensure;

Access roads for loads are appropriately
compacted and have adequate space to move
equipment. Coordinate co-occupation work
tasks to ensure other crafts are not in harm’s
way or create hazardous conditions

Crane Erection *Note this hazard analysis is only a guide of the sequence of steps and hazards and should not be used to replace the manufactures specifications

and operator guidelines
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Additional Comments (include any additional observations or comments on this job task below)

All personnel shall review the job safety analysis prior to work activity and sign below. Perimeter of work area shall have yellow caution or red warning
tape installed to prevent any unnecessary jobsite personnel being exposed to these hazards.

PRINT SIGNATURE

Assembly/Disassembly Director:

Date:

Crane Erection *Note this hazard analysis is only a guide of the sequence of steps and hazards and should not be used to replace the manufactures specifications
and operator guidelines Page 4 of 4
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American Integrated Services, Inc.

JOB TASK: DATE: | 21JUL2016 PREPARED BY: ‘ | Dan Wallace
LOCATION: | Exide, Vemon REVIEWED BY: ‘ |

TRAINING REQUIRED: PERMITS NEEDED:
40 hr. Hazwoper

I Decontamination

PERSONAL PROTECTIVE EQUIPMENT REQUIRED:
Hard Hat, Safety Glasses, Steel Toe Boots, Gloves, Traffic Vest

SITE SPECIFIC HAZARD IDENTIFICATION

I I v v r r I v I

Critical Job Steps Potential Risk Critical Actions
Mobilizing/Demobilizing Equipment Exposure to dust Steel-toed, steel-shank boots.
Hard hat.
Safety glasses with side shields.
Brightly colored safety vest if working near vehicular
traffic.
Gloves outer, PVC.
Gloves inner, nitrile.
Long pants and long sleeve shirts,
Tyvek®/coveralls.

246
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Decon equipment with pressurized water

Setting up decontamination area

Decon Personnel Station 1

Decon Personnel Station 2

AIS Health and Safety Department/Rev. JSA - 2016

Slips, trips and falls

Slips, trips and falls

Exposure to hazardous substances
Slips, trips and falls
Contamination of soil

Slips, trips and falls

247

Face shield (decontamination task with
steam/pressure washers).
Hearing protection (as necessary).

Visually inspect equipment, make sure it is in good
working  condition.
Survey the job site to locate the area where the
equipment will be located.
Area should be free of tools and debris.
Limit wand and hose exposure by parking
equipment near the area to be cleaned.
Wear appropriate gloves, safety glasses, and steel
toed boots when handling equipment.
Make sure work area is void of tripping hazard.
Survey the area and material you will be cleaning.
Place traffic cones behind equipment as needed to
alert vehicular traffic.
Work area shall be visually inspected, and
slip, trip, and fall hazards shall be marked,
barricaded, or eliminated, if feasible. Use
care in work area; look for depressions and
obstructions.

Work area shall be visually inspected, and
slip, trip, and fall hazards shall be marked,
barricaded, or eliminated, if feasible. Use
care in work area; look for depressions and
obstructions.
Deposit contaminated tools in a contained
area
While worker stand in a shallow plastic tub, remove
tape, if worn, from gloves and boots. Scrub boots
with scrubbing brush
Work area shall be visually inspected, and
slip, trip, and fall hazards shall be marked,
barricaded, or eliminated, if feasible. Use
care in work area; look for depressions and
obstructions.



Remove boots if needed and outer gloves.
Deposit in designated containers.
Remove protective clothing if applicable and
deposit in designated containers.

Decon Personnel Station 3 Slips, trips and falls Work area shall be visually inspected, and
slip, trip, and fall hazards shall be marked,
barricaded, or eliminated, if feasible. Use
care in work area; look for depressions and
obstructions.

Wash hands and face with mild soap at the hand

wash station.

| understand and agree to the conditions of this JSA

Print name Signature Print name Signature
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American Integrated Services, Inc.

JOB TASK: DATE: | 21JUL2016 PREPARED BY: ‘ | Dan Wallace
LOCATION: | Exide, Vemon REVIEWED BY: ‘ |

TRAINING REQUIRED: PERMITS NEEDED:
PERSONAL PROTECTIVE EQUIPMENT REQUIRED: 40 Hr. Hazwoper

Hard Hat
Safety Glasses
Steel Toe Boots
Gloves

I Deconstruction

SITE SPECIFIC HAZARD IDENTIFICATION

I I v r r v I v I

Critical Job Steps Potential Risk Critical Actions
Demolition Struck by/ crushing hazards Good communication and eye contact between the
spotter and the operator.
Stay out of the swing radius of the equipment.
Stand clear of the structure being demo’d.

Demolition debris falling onto the equipment Trained operator knowing the proper sequence of
demoing the structure.

Keep equipment as far away from structure as
possible.
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Structure not collapsing after removing portions of the | Remove key structural points individually and wait
structural supports temporarily to see how structure falls before
removing more.
Review as built drawing for structural support.

Excessive dust Water as needed for dust suppression.
Use an N-95 dust mask or respirator with the proper
cartridges.

Debris blowing off site or being drug around the site Compact trash pile regularly to prevent material

from moving around/ blowing off-site.

Moisten stockpile.

Cover stockpile with visqueen (If necessary)
Injury from the structure collapsing on others U Keep all unnecessary workers out of the work

zone.

Spotter and operator watching for unauthorized

people entering the exclusion zone.

Assure structure has no occupants before work

begins.
Damage to adjoining structures or adjoining Watch hand/ body placement and use of barriers/
properties heat shields between hot working surfaces and skin.
Fire. Use spotters to watch property lines and

communicate with the lead operator as to how the
structure is falling.

Overturning the machine during demolition work . Trained operator.
. Read the operators manual for the machine.
. Know the working limits of the equipment.
o Operate on level surfaces if possible.
. Move the equipment slowly over rough

terrain/ uneven surfaces.
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American Integrated Services, Inc.

JOB TASK: DATE: | 21JUL2016 PREPARED BY: ‘ | Dan Wallace
LOCATION: | Exide, Vemon REVIEWED BY: ‘ |

TRAINING REQUIRED: PERMITS NEEDED:
40 hr. Hazwoper

| Scaffold Installation

PERSONAL PROTECTIVE EQUIPMENT REQUIRED:
Hard Hat, Safety Glasses, Steel Toe Boots, Gloves, Traffic Vest

SITE SPECIFIC HAZARD IDENTIFICATION

I I I v v v I r I

Critical Job Steps Potential Risk Critical Actions
Scaffold set up and erection. Falls from window openings or through floor Review site work plan with all employees before
openings. set-up to ensure no hazards created for crew and
Falling from elevation. everyone understands work plan. Discuss hazards
Falling from ladders. and AHA.
Tools, materials falling from workers overhead. Remain within the guardrails at all times.
Trips, slips and falls on piles of scrap or building Set up safe work zone with delineators, caution
material, holes in the ground, and or debris. tape and signs.
Scaffold collapses A crew chief trained and evaluated in scaffold set-
up, will direct set-up.
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Walking by or under scaffold.

Dismantling scaffold.

AIS Health and Safety Department/Rev. JSA - 2016

Scaffold falls or overturns on employees or employees
fall from scaffold.

Tools, materials falling from workers overhead.
Scaffold collapses

Scaffold falls or overturns on employees or employees
fall from scaffold.

Falls from window openings or through floor
openings.
Falling from elevation.
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Scaffold will be set up per manufacturer directions.
Set up crew will have body harness and lanyard and
be tied off when working above 6 feet unless using
a lanyard and body harness causes the installer to
be at a greater risk.

Scaffolding must be assembled, inspected daily, and
dismantled by a competent person.

Scaffold must be tagged near the access by the
competent person showing when it is being
assembled and when it is ready for use.

All scaffold, including must have guardrails when
the standing platform is at or greater than 6°.

Hard hats will be required at all work site locations.
Any building access over 18|| step-up presents a
tripping/falling hazard.

Review building access with general contractor to
ensure safe stair or ramp access provided prior to
crew arrival.

Review site with general contractor; ensure all
openings have been guarded

All planks will be inspected prior to use.

Crews will ensure wheel locks are set & working
properly each time the scaffold is moved.

Only Type 1A step ladders will be used.

All workers will be trained on safe ladder use.
Ladder use will be addressed in the initial crew
safety meeting

Review site with general contractor before set-up to
ensure no hazards created for people entering and
exiting building.

Provide awning at entrance and exits if scaffolding
will be over entryway.

Set up work area using delineators and caution
tape.

Do not allow people to enter work zone.

Hoist tools/materials via bucket

A crew chief, trained and evaluated in scaffold
dismantling, will direct set-up.



Falling from ladders.

Tools, materials falling from workers overhead.
Trips, slips and falls on piles of scrap or building
material, holes in the ground, and or debris.

Scaffold will be dismantled per manufacturer
directions.

Dismantling crew will have body harness and
lanyard and be tied off when working above 6 feet
unless using a lanyard and body harness causes the
dismantler to be at a greater risk.

Hard hats will be required at all work site locations.
Review site with general contractor; ensure all
openings and windows have been guarded.

I understand and agree to the conditions of this JSA

Print name Signature Print name

Signature
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American Integrated Services, Inc.

JOB TASK: DATE: | 21JUL2016 PREPARED BY: ‘ | Dan Wallace
LOCATION: | Exide, Vemon REVIEWED BY: ‘ |

TRAINING REQUIRED: PERMITS NEEDED:
40 hr. Hazwoper

I Saw Cutting - Concrete, Asphalt, Steel

PERSONAL PROTECTIVE EQUIPMENT REQUIRED:
Hard Hat, Safety Glasses, Steel Toe Boots, Gloves, Traffic Vest

SITE SPECIFIC HAZARD IDENTIFICATION

I v I v r r I r v

Critical Job Steps Potential Risk Critical Actions
Equipment fueling and inspection Pinch points/ cuts/ abrasions Proper PPE including gloves
Watch hand placement.
Fuel contact with skin/eyes Assure compartment doors are locked in the open

position during inspection.
Fire
Use of Nitrile or rubber gloves.

Wear safety glasses.

Use of a face shield while fueling (As needed).
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Connection of a Water Hose

Blade Installation

Site Prep to Cut

Cutting

AIS Health and Safety Department/Rev. JSA - 2016

Slip trips falls.

Pinch Points

Installing the wrong saw blade causing the blade to
break apart

Hand injuries during blade installation

Back strain installing the blade

Cutting unknown buried obstructions below the
concrete/ asphalt

Cutting in the wrong location

Dust/ odor control.

Excessive noise
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Fire extinguisher with current inspection tag in the
fueling area.

Do not fuel equipment if fueling is exposed to a hot
engine.

Assure ignition is turned off (If so equipped).

Plan the travel route for the hose avoiding trip/ fall
hazards.

Move obstructions that are in your walking path.
Watch your footing on wet surfaces

Proper PPE including gloves.

Watch hand placement.

Assure saw blade is correct for the task. Asphalt
cutting blades cannot cut concrete causing blade
failure or breaking into pieces.

Wear leather or level Il cut resistant gloves.

Use caution while handling the blade.

Use the correct tool to tighten the blade onto the
machine.

Bend at the knees while installing and tightening the
blade to the machine.

Firm grip in the wrench while tightening the blade
to the machine.

Use your arm strength, not your back to tighten.
Reference as built drawings for buried obstructions.
If a plant manager is available, consult with him for
unknown obstructions.

If applicable, call Dig Alert to mark utilities.

Perform a sub-surface survey.

Mark location of saw cutting.

Confirm layout with others before beginning.

Get help to wet the cutting area as needed for dust
suppression or hook water to machine for
automatic water feeding.



Clean Up

AIS Health and Safety Department/Rev. JSA - 2016

Back strain while maneuvering the machine.
Eye injuries

Slips trips falls

Skin contact with the slurry residue

Machine kickback causing bodily injury

Electrocution during vacuuming
Excessive noise while vacuuming

Back strain while maneuvering or emptying the
vacuum.

Slips trips falls

Skin contact with the slurry

259

Use an N-95 dust mask or respirator with the proper
cartridges.

Wear hearing protection including ear plugs or ear
muffs.

Get help from others (if needed) to move or turn
the machine.

Proper PPE including safety glasses.
All who are working immediately around the saw
must wear a face shield while saw cutting.

Plan your route before cutting.

Remove tripping hazards before cutting.
Watch your footing on wet surfaces.

Avoid walking on the slurry residue.

Watch your footing around the water hose.

Wear proper PPE including safety glasses, face
shield, rubber gloves & boots, long sleeve shirt and
an apron

Be patient and don’t feed the machine faster than it
can safely cut.

Inspect vacuum and cord before use for signs of
wear or damage.

Remove cords from service if there are cuts in the
outer jacket exposing the wire or if the ground
prong was removed.

Keep cords out of water.

Plug into a GFCI protected circuit.

Equipment and cords can only be repaired by the
original manufacturer.

Wear hearing protection including ear plugs or ear
muffs.

Get help with awkward or heavy loads.



If no help is available, empty/ drain or the vacuum
often before it becomes too heavy.

Use a small bucket to empty the contents out of the
vacuum.

Watch your footing on wet surfaces while
vacuuming the slurry.

Avoid stepping in the slurry residue.

Clear the work area of obstructions in the walking
path.

Wear proper PPE including rubber gloves, face
shield, apron and rubber boots (as necessary).

I understand and agree to the conditions of this JSA

Print name Signature Print name Signature
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Attachment E

Preliminary Cribbing Sketch
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Attachment F

Typical Cutting Saw
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1 Information about the documentation

1.1 About this documentation

* Read this documentation before initial operation or use. This is a is a prerequisite for safe, trouble-free
handling and use of the product.

* Observe the safety instructions and warnings in this documentation and on the product.

* Always keep the operating instructions with the product and make sure that the operating instructions
are with the product when it is given to other persons.

1.2 Explanation of signs used

1.2.1 Warnings

Warnings alert persons to hazards that occur when handling or using the product. The following signal words
are used in combination with a symbol:

& DANGER! Draws attention to imminent danger that will lead to serious personal injury or fatality.

WARNING! Draws attention to a potentially dangerous situation that could lead to serious per-
& sonal injury or fatality.

CAUTION! Draws attention to a potentially dangerous situation that could lead to slight personal
Z/L\. injury or damage to the equipment or other property.

1.2.2 Mandatory signs
The following mandatory signs are used:

@ Wear ear protection, eye protection, respiratory protection and a hard hat.

Wear protective gloves

@ Wear safety shoes.

1.2.3 Symbols
The following symbols are used:

@ Read the operating instructions before use.

“# | Instructions for use and other useful information

& Warning

- | Rotation direction arrow on the guard

Engine stop position

Engine run position

Primer bulb

Full-throttle jet adjusting screw

Idling jet adjusting screw

Idling adjusting screw

= F | X T

Fuel mixture

[
i

Fuel tank cap turning direction (to open)
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|=| | Choke (only on DSH 700 or DSH 900)

1/5 | Half throttle (only on DSH 700 or DSH 900)

1.2.4 lllustrations

The illustrations in these operating instructions are intended to convey a basic understanding and may differ
from the actual version of the product:

E These numbers refer to the illustrations at the beginning of the operating instructions.
3 The numbering in the illustrations reflects the order of the work steps in the illustration and may
deviate from the numbering of work steps in the text.

_1-1 Item reference numbers are used in the overview illustration. In the product overview section, the
~ | numbers shown in the legend relate to these item reference numbers.

Points to which particular attention must be paid (in the illustrations)

1.3 Adhesive labels on the machine
Warning signs

Warning: Flying sparks present a fire risk.

Warning: Risk of kickback.

Warning: Don’t inhale toxic vapors or exhaust fumes.

Maximum arbor speed

Warning: hot surface

Prohibition signs

Don’t use toothed cutting discs.

Don’t use damaged cutting discs.

Smoking and naked flames prohibited.

1.4 Product information

Hilti products are designed for professional use and may be operated, serviced and maintained only by
trained, authorized personnel. This personnel must be informed of any particular hazards that may be
encountered. The product and its ancillary equipment may present hazards when used incorrectly by
untrained personnel or when used not as directed.

» Make a note of the designation and serial number printed on the identification plate in the following table.
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>

Always quote this information when you contact a Hilti representative or Hilti Service regarding questions
about the product:

Product information
Abrasive disc cut-off saw DSH 700 | DSH 900
Generation: 01

Serial no.:

Abrasive disc cut-off saw DSH 700-X | DSH 900-X
Generation: 02

Serial no.:

2 Safety

2.1 Safety instructions

In addition to the safety rules listed in the individual sections of these operating instructions, the following
rules must be strictly observed at all times.

2.1.1 Personal safety

>

Use the right machine for the job. Do not use the machine for purposes for which it was not intended.

Use it only as directed and when in technically faultless condition.

Never tamper with or modify the machine in any way.

The product may be used only by persons who are familiar with it, who have been trained on how to use

it safely and who understand the resulting hazards. The product is not intended for use by children.

Stay alert, watch what you are doing and use common sense when working with the product. Do not

use the product while you are tired or under the influence of drugs, alcohol or medication. A moment of

inattention while operating the product may result in serious personal injury.

The user and any other persons in the vicinity must wear ANSI Z87.1 approved protective glasses, a hard

hat, ear protection, protective gloves, protective footwear and breathing protection while the machine is

in use.

Always hold the machine with both hands on the grips provided. Keep the grips dry, clean and free from

oil and grease.

Never use the machine without the guard (hood). Adjust the guard to the correct position. The guard

must be securely attached and positioned for maximum safety, so that the smallest possible part of the

cutting disc is exposed to the operator. Take steps to ensure that any sparks created while the product

is in use do not present a hazard. The guard helps to protect the operator from broken disc fragments,

accidental contact with the disc and uncontrolled flying sparks.

Before using the product, or if an obstacle is contacted while the product is in use, check the guard

immediately for possible damage. Damaged or broken guards must be replaced immediately.

Avoid touching rotating parts - risk of injury!

Keep proper footing and balance at all times. This will allow you to control the product better, even in

unexpected situations, for example, in the event of experiencing kickback or rotational forces. Avoid

unusual body positions.

Dress properly. Do not wear loose clothing or jewelry. Keep your hair, clothing and gloves away from

moving parts. Loose clothes, jewelry or long hair can be caught in moving parts.

If the product or the cutting disc has been dropped or has fallen, check the product and the cutting disc

for damage. Change the cutting disc if necessary.

Switch the product off before adjusting the guard or changing the cutting disc.

Wear protective gloves when changing the cutting disc. Touching the cutting disc presents a risk of

injury (cuts or burns).

Make sure you have a fire-extinguishing agent available as the possibility of flying sparks while working

and the use of flammable fuel presents a risk of fire.

Use of reducing sleeves is not permitted.

Use of the wet cutting method is preferable in order to reduce the amount of dust produced when cutting

mineral materials and asphalt.

Avoid skin contact with the sawing slurry created when using the wet cutting method.

Dust from material such as paint containing lead, some wood species, minerals and metal may be

harmful. Contact with or inhalation of the dustzrgasy cause allergic reactions and/or respiratory diseases
3



among operators or bystanders. Material containing asbestos may be worked on only by specialists.
To reduce the amount of dust produced when cutting, we recommend use of the wet cutting method.
Ensure that the workplace is well ventilated. The use of a dust mask of filter class P2 is recommended.
Follow national requirements for the materials you want to work with.

Improve the blood circulation in your fingers by relaxing your hands and exercising your fingers during
breaks between working. Exposure to vibration during long periods of work can lead to disorders of the
blood vessels and nervous system in the fingers, hands and wrists.

Consult the responsible structural engineer, architect or person in charge of the building project before
beginning the work. Slits cut in load-bearing walls of buildings or other structures may influence the
statics of the structure, especially when steel reinforcing bars or load-bearing components are cut
through.

Apply appropriate safety measures at the opposite side of the workpiece in work that involves breaking
through. Pieces of debris could drop out and / or fall down and injure other persons.

Never leave the product running while unattended. Switch the engine off and wait until the cutting disc
has completely stopped rotating before placing the product on the ground or before transporting it.

If the product is operated without an external water pump, it is essential that the pump cover is fitted.
Switch the product off after use.

Look after the product carefully. Check to ensure that no parts are broken or damaged in such a way
that the product may no longer function correctly. If parts are damaged, have the parts replaced before
use of the product.

To reduce the risk of injury, use only genuine Hilti accessories and accessory tools.

Have the product repaired only by qualified, skilled personnel, using only genuine Hilti spare parts. The
safety of the product can thus be maintained.

Observe the national health and safety requirements.

2.1.2 Electrical safety

v

Before beginning work, check the working area for concealed electric cables or gas and water pipes.
External metal parts of the machine may give you an electric shock if you damage an electric cable
accidentally.

2.1.3 Safety at the workplace

Ensure that the workplace is well lit.

Don’t work in closed rooms. Carbon monoxide, unburned hydrocarbons and benzene in the exhaust gas
may cause asphyxiation.

Keep the workplace tidy. Objects which could cause injury should be removed from the working area.
Untidiness at the workplace can lead to accidents.

Hot exhaust gases containing sparks or sparks generated by the cutting operation may cause fire or
explosion. Take care to ensure that the sparks generated do not ignite flammable (gasoline, dry grass,
etc.) or explosive (gas, etc.) substances.

Before fitting the water pump, check to ensure that the maximum permitted water supply pressure of 6
bar is not exceeded.

Fit the filled water tank only after the saw has been mounted on the saw trolley. This will help to prevent
the trolley falling over.

Do not stand the product and the saw trolley on an inclined surface. Always check to ensure that the
product and the saw trolley are standing securely.

2.1.4 Liquids (gasoline and oil) and vapors

Allow the product to cool before refueling.
Never smoke while refueling.

Don’t refuel the product at the workplace area. When refueling, take care to avoid fuel spillage. Use a
suitable funnel.

Avoid inhaling gasoline vapors and exhaust fumes. Take care to ensure adequate ventilation.
Don’t use the gasoline or other flammable liquids for cleaning.

2.1.5 Cutting work using cutting discs

>

v

Use only cutting discs with a rated maximum permissible speed that’s at least as high as the highest
spindle speed.
Check that the outside diameter and the thickness of the cutting disc comply with the capacity rating of
the product.
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Never use cutting discs that are damaged, run untrue or vibrate.

Do not use damaged diamond cutting discs (cracks in the steel disc, broken or polished segments,
damaged arbor hole, bent or distorted steel disc, heavy discoloration due to overheating, steel disc worn
away beneath the segments, diamond segments with no lateral overhang, etc.).

Do not use toothed accessory cutting tools (e.g. toothed saw blades).

When fitting the cutting disc, always take care to ensure that the disc’s specified direction of rotation
corresponds to the direction of rotation of the spindle.

The cutting disc and flange or any other accessory must fit the arbor of the product exactly. Cutting
discs or accessories with arbor holes that do not match the mounting hardware of the product will run
out of balance, vibrate excessively and may cause loss of control.

Always use an undamaged clamping flange of the correct diameter which fits the cutting disc used.
The correctly fitting clamping flange supports the cutting disc and thus reduces the possibility of disc
breakage.

Guide the product smoothly and do not apply lateral pressure to the cutting disc. Always bring the cutting
disc into contact with the workpiece at right angles. Don’t attempt to alter the line of cut by applying
lateral pressure or by bending the cutting disc while cutting is in progress.

Wear protective gloves when changing the cutting disc as the disc will get hot during use.

Abrasive cutting discs which are used for wet cutting must be used up the same day as long periods of
exposure to moisture have a negative effect on the strength of the disc.

Observe the expiry date for resin-bonded cutting discs and don’t use the discs after this date.

2.1.6 Transport and storage

Switch the product off before transporting it.

Remove the cutting disc from the product after use. The cutting disc may suffer damage during transport
with the disc fitted.

Handle the cutting disc carefully and store it in accordance with the manufacturer’s instructions.

Always store and transport the product in an upright position, not lying on its side.

Do not carry the saw trolley and the product together. Remove the water tank before transporting the
saw trolley.

Do not lift the product and the saw trolley by crane. This is not permissible.

Store the product in a secure place when not in use. Products which are not in use must be stored in a
dry, high place or locked away out of reach of children.

When laying the product down, make sure that it stands securely.
After use, allow the product to cool down before packing it away or placing a cover over it.
Store gasoline and oil in a well-ventilated room in fuel containers that comply with regulations.

3 Description

3.1 Overview of the product

3.1.1 Gasoline-powered cut-off saw [l

®0O

CSISIGICICICICIOMCIOICIOIC)

Hood Spark plug connector
Water supply @  Decompression valve
Forward grip Throttle safety grip
Water valve Start/stop switch (DSH 700 OR DSH 900)
Starter handle Start/stop switch with integrated half-
Fuel tank cap throttle lock (DSH 700-X OR DSH 900-X)
Choke lever / half-throttle lock (DSH 700 Primer bulb
OR DSH 900) @  Water connection
Throttle trigger @  Grip for guard adjustment
Rear grip @  Blade rotation direction (arrow in front part
Rating plate of guard)
Fuel gauge Saw arm
Guide wheels @  Hole for locking pin for changing cutting
Cutting disc discs

. Pump cover
Clamping screw @  Airfilter cover
Clamping flange
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3.1.2 Saw trolley (accessory) 2
Grip

Throttle trigger

Cutting depth adjustment
Hold-down device

Water tank

Water connection
Axial adjustment
Throttle cable
Machine cradle

©OEEO
CICIOIO)

3.2 Intended use

The product described is a gasoline-powered cut-off saw for the wet or dry cutting of asphalt, mineral
construction materials or metals using diamond cutting discs or abrasive cutting discs. It can be held and
guided by hand or mounted on a saw trolley.

The saw is not suitable for use in environments where there is risk of fire or explosion.

3.3 Recommendations for use

We recommend:

* Use of the wet cutting method is preferable in order to reduce the amount of dust produced when cutting.
By using the self-priming water pump (accessory) you can work without need for a water supply pipe.
The water can be drawn, for example, directly from a container.

* Do not cut right through the workpiece in one pass. Move the saw back and forward several times until
it gradually reaches the desired cutting depth.

* To avoid damaging the diamond cutting disc when dry cutting, lift the disc out of the cut for approx. 10
seconds every 30 to 60 seconds while the product is still running.

* Resharpen polished diamond segments (no diamonds project from the segment matrix) by cutting with
the disc in a very abrasive material such as sandstone.

* For extensive floor sawing applications, mount the saw on the trolley (accessory).

3.4 Cutting disc specifications

Diamond cutting discs in accordance with ANSI B7.1 are to be used with the product. Synthetic resin-
bonded, fiber-reinforced cutting discs in accordance with ANSI B7.1 (straight, not dish-shaped, type cutting-
off wheel) may also be used with the product for working on metals.

The disc mounting instructions and instructions for use issued by the cutting disc manufacturer must be
observed.

3.5 Items supplied

Gasoline-powered saw, DSH tool set, DSH consumables set (only with the DSH 700-X/900-X), operating
instructions.

You can find other system products approved for your product at your local Hilti Center or online at:
www.hilti.com

3.6 Consumables and wearing parts

e Air filter

e Cord (5 pcs)
e Starter

e Fuelfilter

e Spark plug
e Tool set

¢ Cylinder set

* Mounting screw assy.

* Flange (2)

e Centering ring 20 mm /1"
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4 Technical data

4.1 Gasoline-powered cut-off saw

DSH 700 DSH 700 DSH 900 DSH 900
30/12" / 35/14" / 35/14" / 40/16" /
DSH 700-X DSH 700-X DSH 900-X DSH 900-X
30/12" 35/14" 35/14" 40/16"
Cubic capacity 4.19in3 419 in3 5.3in3 5.3in3
(68.7 cm?) (68.7 cm3) (87 cmd) (87 cmd)
Weight without cutting | 25.6 Ib 26.01b 26.51b 26.91b
disc, tank empty (11.6 kg) (11.8 kg) (12.0 k) (12.2 k)
Weight with saw car- 93.9 b 94.4 b 94.8 Ib 95.2 Ib
riage, without cutting (42.6 k) (42.8 k) (43.0 k) (43.2 kg)
disc, tank empty
Power rating 4.7 hp 4.7 hp 5.8 hp 5.8 hp
(8.5 kw) (8.5 kW) (4.3 kW) (4.3 kW)
Maximum arbor speed | 5,100 /min 5,100 /min 5,100 /min 4,700 /min
Maximum cutting 3.9in 4.9in 4.9in 5.9in
depth (100 mm) (125 mm) (125 mm) (150 mm)

4.2 Additional technical data

Engine type

Single-cylinder, air-cooled two-stroke engine

Engine speed

9500 £ 200 /min

No-load speed

2,500 /min ... 3,000 /min

Ignition (type) Electronically-controlled ignition timing
Electrode gap 0.02in

(0.5 mm)
Spark plug Manufacturer: NGK, type: CMR7A-5
Tightening torque for fitting the spark 9 ftlb;
plug (12 Nm)

DSH 700/900 carburetor

Manufacturer: Walbro; model: WT; type: 895

DSH 700-X/900-X carburetor

Manufacturer: Walbro; model: WT; type: 1152

Fuel mixture

API-TC oil 2% (1:50)

Tank capacity 54.9in3
(900 cm?)
Cutting disc arbor size / diameter of cen- | 0.8in
tering bush (20 mm)
Cutting disc arbor size / diameter of cen- | 1.00 in
tering bush (25.4 mm)
Minimum flange outside diameter 4.0in
(102 mm)
Max. disc thickness (steel disc thickness) | 0.22 in
(5.5 mm)
Tightening torque for fitting the cutting 18 ftlby
disc (25 Nm)

5.1 Fuel

The two-stroke engine runs on a mixture of gasoline and oil. The quality of the fuel mixture decisively

influences the running and life expectancy of the engine.
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f DANGER
Risk of fire and explosion. Gasoline vapors are highly flammabile.

» Never smoke while refueling.

» Don’t refuel the product at the area where you are working (move at least 3 meters (10 feet) away
from the working area).

» Don’t refuel the product while the engine is running. Wait until the engine has cooled down.
» Make sure there are no naked flames or sparks that could ignite the gasoline vapors.

Take care to avoid fuel spillage. If fuel is spilled, clean up the areas affected immediately.
» Check to ensure there is no leakage from the fuel tank.

CAUTION

/i\ Risk of injury. The inhalation of gasoline vapors and skin contact with gasoline may be hazardous to
the health.

Avoid direct skin contact with gasoline. Wear protective gloves.

If your clothing becomes soiled with gasoline, it is essential to change your clothing.

Ensure that the workplace is well ventilated in order to avoid breathing in gasoline fumes.

Use a fuel container that complies with the applicable regulations.

v vV v Vv

— Alkylate gasoline does not have the same density (specific weight) as conventional gasoline. To avoid
damage when alkylate gasoline is used, the engine settings must be readjusted by Hilti Service.
Alternatively, the oil content can be increased to 4% (1:25).

5.1.1 Using two-stroke oil
» Use good-quality, two-stroke oil for air-cooled engines that meets at least the API-TC specification.

5.1.2 Gasoline
» Use regular or super gasoline with an octane rating of at least 89 ROZ.

Note

— The alcohol content (e.g. ethanol, methanol or others) of the fuel used must not exceed 10%,

otherwise the life expectancy of the engine will be greatly reduced.

5.1.3 Mixing fuel

Note

— The engine will suffer damage if run with fuel mixed in the wrong ratio or with unsuitable oil.

Use a mixing ratio of 1:50. This corresponds to 1 part good-quality two-stroke oil that complies with
the API-TC specification and 50 parts gasoline (e.g. 100 ml oil and 5 liters of gasoline mixed in a
suitable canister).

Pour the required quantity of two-stroke oil into the fuel canister.
Then fill the gasoline into the fuel canister.

Close the fuel canister.

Mix the fuel by shaking the fuel container.

robd=

-1 Note

— Ifthe quality of the two-stroke oil or the gasoline is unknown, then increase the mixing ratio to 1:25.

5.1.4 Filling the fuel tank

Mix the fuel (two-stroke oil / gasoline mixture) by shaking the fuel container.

Place the product in a steady upright position.

Open the fuel tank by turning the cap counterclockwise and then removing the cap.
Fill the tank slowly using a funnel.

Close the fuel tank by fitting the cap and then turning it clockwise.

Close the fuel canister.

2 e o
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5.2 Assembly and adjustment

‘& WARNING

Risk of injury. Contact with the rotating cutting disc can lead to injury. Hot parts of the machine or a

hot cutting disc may cause burning injuries.

» Before fitting or adjusting any parts of the product, make sure that the engine is switched off, that
the cutting disc has completely stopped rotating and that the product has cooled down.

» Wear protective gloves.

5.2.1 Fitting a cutting disc &

f CAUTION
Risk of injury and damage. Damaged cutting discs may break.

» Never use cutting discs that are damaged, run untrue or vibrate.

» Don’t use synthetic resin-bonded fiber-reinforced cutting discs which have exceeded their use-by
date or already softened due to water absorption.

f CAUTION
Risk of injury and damage. Cutting discs or fastening parts that don’t fit correctly can suffer

irreparable damage or lead to loss of control of the product.

» Use only cutting discs with a rated maximum permissible speed that’s at least as high as the
maximum speed stated on the product. The cutting discs, flanges and screws used must fit the
product.

» Use only cutting discs with an arbor size (mounting hole diameter) of 20 mm or 25.4 mm (1").

»>ow

8.

9.

Insert the locking pin in the hole in the drive belt cover and turn the cutting disc until the locking pin
engages.

Release the securing screw by turning the screw counterclockwise with the wrench and then remove the
screw and washer.

Remove the locking pin.

Remove the clamping flange and the cutting disc.

Check that the mounting bore of the cutting disc to be fitted corresponds with the centering collar of the
cutting disc mounting flange.

;':! Note
— The mounting flange is equipped with a 20 mm diameter centering collar on one side and a 25.4

mm (1") diameter centering collar on the opposite side.

Clean the clamping and centering surfaces on the product and on the cutting disc.

Place the cutting disc with centering collar on the drive arbor and check that the direction of rotation is

correct.

< The direction-of-rotation arrow on the cutting disc must match the direction of rotation indicated on
the product.

Place the clamping flange and washer on the drive arbor and tighten the securing screw by turning it

clockwise.

Insert the locking pin in the locking hole in the drive belt cover and turn the cutting disc until the locking

pin engages.

10. Tighten the clamping screw securely (tightening torque: 25 Nm).
11. Remove the locking pin.

;] Note

— After fitting a new cutting disc allow the product to run at full speed under no load for approx. 1

minute.
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5.2.2 Adjusting the guard

f DANGER
Risk of injury. Flying fragments or sparks could cause injury.

» Adjust the guard so that flying particles or fragments of the material removed and flying sparks are
directed away from the operator and the product.

» Hold the guard by the grip provided and rotate it to the desired position.

5.2.3 Conversion from normal cutting to flush cutting

Note

— The front section of the saw arm can be converted to allow flush cuts to be made (e.g. as close as

possible to edges and walls).

» If you wish to use the product in the flush cutting position, have the product converted by Hilti Service.

5.3 Locking rotary movement of the guide wheels [

f WARNING
Risk of injury. The saw could move inadvertently or fall down.

» When working on roofs, scaffolds and/or on slightly sloping ground or surfaces, always take steps
to prevent rotation of the guide wheels when the saw is not in use.

1. Release the guide wheel mounting screws and remove the guide wheels.

2. Reverse the guide wheels (turn through 180°) and refit the mounting screws.
< The integrated locking function is active.

3. Check that the guide wheels are securely fastened.

5.4 Mounting the gasoline-powered saw on the saw trolley (accessory) &

1. Remove the water tank from the saw trolley.

Move the cutting depth adjustment lever into the upper position.

Open the hold-down device by releasing the screw knob.

Fit the saw into the forward mount with the wheels as shown and swing the grip of the saw under the
hold-down device.

Secure the saw by tightening the screw knob.

Fit the water tank after filling it.

Adjust the grip to a convenient working height.
Adjust the guard to the correct position. — page 10

o

©No o

<] Note

-?—! Especially when using the machine in this configuration for the first time, check to ensure that the
throttle cable is correctly adjusted. When the throttle trigger is pressed fully, the product must run
up to maximum speed. If this is not the case, the throttle cable can be readjusted by way of the
cable tensioner.
When the throttle is not actuated, the engine must be idling and the cutting disc must not rotate.
If this is not the case, switch off by pushing the start/stop switch to the “stop” position and then
adjust the throttle cable or have the idling speed adjusted by Hilti Service.

5.5 Fitting the water pump (accessory) &

1. Release the three pump cover retaining screws, remove the parts and store the pump cover in a safe
place.

» Note
— The pump cover must be fitted if the product is used without the water pump.

2. Bring the water pump into place while rotating the cutting disc slightly until the toothing on the water
pump and inside the clutch housing match and the teeth mesh correctly.
< The position is keyed so it is not possible to position the pump incorrectly.

3. Fit the three retaining screws and tighten them seczu8r%Iy (tightening torque: 4 Nm).
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4. Connect the pump hose to the hose connector on the saw.
5. Connect the water pump to the water supply or hang the suction hose in a container filled with water.

-¢; Note
~—  The maximum permitted water supply pressure is 6 bar.

5.6 Removing the water pump (accessory)

1. Disconnect the water supply from the water pump.

2. Disconnect the connector between the pump and the product.

3. Release the three fastening screws on the pump and then remove the pump.
4

Fit the pump cover on the product, insert the three retaining screws and tighten the screws securely
(tightening torque: 4 Nm).

6 Operation

6.1 Starting the engine

DANGER
& Risk of asphyxiation. Carbon monoxide, unburned hydrocarbons and benzene in the exhaust gas
may cause asphyxiation.

» Don’t work in closed rooms, trenches or pits and make sure the area is well ventilated.

f WARNING
Risk of burning injury. The exhaust system gets extremely hot when the engine is running. It stays
hot for a long time after the engine is switched off.
» Wear protective gloves and avoid touching the exhaust system.
» Do not lay the product down on flammable material while hot.

f WARNING
Risk of injury. A damaged exhaust system will raise the noise level above the permissible limit and
thus cause hearing damage.

» Never use the product if the exhaust system is damaged, missing or if it has been tampered with.

6.1.1 Starting the engine

1. Press the decompression valve (once).
2. Squeeze the primer bulb 2 to 3 times until the primer bulb is completely filled with fuel.
3. Move the start/stop switch to the “start” position.
4. Select one of the following alternatives. This action includes 2 alternatives.
Alternative 1/ 2
» If the motor is cold, pull the choke lever upwards.
< The choke and half throttle are engaged.
Alternative 2 / 2
» If the motor is hot, pull the choke lever up and then push it back down.
< Half throttle is engaged, the choke is not engaged.
5. Check that the cutting disc is free to rotate.
6. Position your right foot over the lower part of the rear grip.
7. Pull the starter handle slowly with your right hand until resistance is felt.
8. Pull the starter handle vigorously.
9. When the motor fires for the first time (after 2 to 5 pulls of the starter), move the choke lever back down

to its original position.
10. Pull the starter handle vigorously and repeat this action until the engine starts.
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- Note
—  The motor will flood if the starting procedure is repeated too many times with the choke engaged.

11. Press the throttle trigger briefly as soon as the engine starts.

< This disengages the half-throttle position and the engine then runs at idling speed when the throttle
is released.

1. Press the decompression valve (once).
2. When starting the cold engine (only when cold), squeeze the primer bulb 2 to 3 times (until the primer
bulb is completely filled with fuel).
Press the throttle safety grip and keep it pressed.
Press the throttle trigger and keep it pressed.
Move the start/stop switch to the “start” position.
Release the throttle safety grip and throttle trigger.
< This half-throttle position is activated.
7. Check that the cutting disc is free to rotate.
8. Position your right foot over the lower part of the rear grip.
9. Pull the starter handle slowly with your right hand until resistance is felt.
10. Pull the starter handle vigorously.
11. Repeat this action until the engine starts.
12. Press the throttle trigger briefly as soon as the engine starts.
< This disengages the half-throttle position and the engine then runs at idling speed when the throttle
is released.

I

6.2 Checks after starting the engine
1. Check that the cutting disc remains stationary when the engine is idling and, after briefly running at full
speed, that the disc again comes to a complete standstill.
< Readjust (reduce) the idling speed if the cutting disc doesn’t stop rotating when the engine is idling.
If this is not possible, please bring the product to Hilti Service.
2. Check that the start/stop switch is functioning correctly Move the start/stop switch to the “stop” position.

» If the engine doesn’t stop, push the choke lever upwards. If the engine still doesn’t stop, pull the
spark plug connector off the spark plug and bring the product to Hilti Service.

» If the engine doesn’t stop, compress the primer bulb. If the engine still doesn’t stop, pull the spark
plug connector off the spark plug and bring the product to Hilti Service.

6.3 Switching the engine off

f WARNING
Risk of injury. A rotating cutting disc can break or shatter, possibly resulting in flying fragments.

» Allow the rotating cutting disc to come to a complete standstill before you lay the saw down.

1. Release the throttle trigger.
2. Move the start/stop switch to the “stop” position.
< The engine stops.

6.4 Cutting techniques

In order to work optimally with this product, the following safety instructions must be observed:

* Always hold the product and the saw trolley with both hands on the grips provided. Keep the grips dry,
clean and free from oil and grease. 084
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* Before beginning the work, or if an obstacle was previously inadvertently contacted, check the cutting
disc and guard immediately for possible damage.

* Check that no persons are present in the working area and, in particular, in the direction in which the cut
is to be made. Keep other persons approx. 15 m away from your workplace.

* Guide the product smoothly and do not apply lateral pressure to the cutting disc.

* Always bring the cutting disc into contact with the workpiece at right angles. Don’t attempt to alter the
line of cut by applying lateral pressure or by bending the cutting disc while cutting is in progress.

* Secure the workpiece. Use clamps or a vice to hold the workpiece in position. The workpiece is thus
held more securely than by hand and both hands remain free to operate the product.

* Secure the workpiece and the part to be cut off in order to prevent uncontrolled movement.

» When working with the saw trolley, check before use that the gasoline-powered saw is mounted correctly
on the saw trolley.

» Switch the gasoline-powered saw off immediately at the start/stop switch in the event of the saw trolley
throttle cable sticking or if the throttle trigger sticks.

» Always apply full throttle when cutting.

6.4.1 Avoiding stalling &

CAUTION
A Risk of disc breakage or kickback. Application of excessive pressure causes distortion of the cutting
disc. Sticking or stalling of the cutting disc increases the probability of kickback or disc breakage.

» Avoid applying excessive pressure when cutting and don’t allow the cutting disc to stick and stall.
» Don’t attempt to make an excessively deep cut.

1. Cutting through thick workpieces should be accomplished, as far as possible, by making a several cuts.
Avoid making excessively deep cuts.

2. Support slabs or large workpieces so that the kerf remains open during and after the cutting operation.

6.4.2 Avoiding kickback It

1. Always bring the cutting disc into contact with the workpiece from above.
< Allow the cutting disc to contact the workpiece only at a point below its rotational axis.
2. Take special care when inserting the cutting disc in an existing kerf.

7 Care and maintenance

f WARNING
Risk of injury. Touching the rotating cutting disc or hot parts of the machine may lead to injury or burns.

» Switch the engine off and allow the product to cool down before all maintenance, repairs, cleaning
or servicing.

7.1 Maintenance

7.1.1 Before use

1. Check that the product is complete, not leaking and that it is in faultless condition. Repair it if necessary.
Check that the product is not dirty and clean it if necessary.

Check that the operating controls function correctly. Have them repaired if necessary.

Check that the cutting disc is in faultless condition and replace it if necessary.

Check the tightness of all externally accessible screws and nuts and retighten them if necessary.

ar Db

7.1.2 Every 6 months

1. Check the tightness of all externally accessible screws and nuts and retighten them if necessary.
2. Check the fuel filter for dirt or clogging and replace it if necessary.

7.1.3 Hf necessary

1. Check the tightness of all externally accessible screws and nuts and retighten them if necessary.
2. Change the air filter if the engine fails to start or if its performance drops noticeably.
3. Check fuel filter for dirt or clogging and replace it if necessary.
285
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4. Clean the spark plug, or replace it if necessary, if the product doesn’t start or starts only with difficulty.
5. Readjust (reduce) the idling speed if the cutting disc doesn’t stop rotating when the engine is idling.
6. Have the product repaired by Hilti Service if the drive belt slips when a load is applied to the cutting disc.

7.2 Cleaning or replacing the air filter [kl

Risk of damage. Entry of dust causes irreparable damage to the product.

» Never operate the machine if the air filter is damaged or missing.

» When changing the air filter, the product should stand upright and should not be laid on its side.
Take care to ensure that no dust finds its way onto the underlying filter screen.

o Note
— Change the air filter if engine performance drops noticeably or if the engine becomes difficult to start.

Release the securing screw on the air filter cover and remove the cover.

Carefully remove the dust adhering to the air filter and the filter chamber (use a vacuum cleaner).
Release the four screws retaining the filter holder and remove the air filter.

Fit the new filter and secure it with the filter holder.

Fit the air filter cover and tighten the retaining screws.

aorwbd~

7.3 Replacing a broken starter cord [E

f CAUTION
Risk of damage. The housing may suffer damage if the starter cord is too short.
» Never continue to use a broken starter cord. Replace it immediately.

1. Unscrew the three securing screws and remove the starter assembly.
2. Remove the remaining pieces of the starter cord from the spool and the starter handle.

3. Make a secure knot in the end of the replacement starter cord and then pass the free end of the cord
through the hole in the spool from above.

4. Pass the end of the cord through the opening in the starter housing from below, also through the starter
handle from below, and then make a secure knot in the end of the cord.

5. Pull alength of the starter cord out of the housing as shown in the illustration and pass it through the slot
in the spool.

6. Hold the cord securely close to the slot in the spool and then rotate the spool in a clockwise direction as
far as it will go.

7. Rotate the spool back from its end point at least a 12 revolution, max. 1 Y2 revolutions, until the slot in the
spool is in alignment with the opening in the starter housing.

8. Hold the spool securely and pull the free end of the cord out of the housing towards the starter handle.
Hold the cord under tension, release the spool and allow the starter cord to be pulled in.

10. Pull the starter cord out as far as it will go and check to ensure that the spool can be turned by hand at
least a further %2 turn in a clockwise direction. If this is not possible, spring tension must be reduced by
one revolution in a counterclockwise direction.

11. Fit the starter assembly and press it down gently. Pull the starter cord slightly until the coupling engages
and the starter assembily is fully seated.

12. Secure the starter assembly with the three retaining screws.

7.4 Replacing the fuel filter [E!

-] Note

— When refueling the product, take care to ensure that no dirt or foreign matter finds its way into the fuel
tank.

1. Remove the cap from the fuel tank.
2. Pull the fuel filter out of the fuel tank.
3. Check the condition of the fuel filter.
< Replace the fuel filter if it is very dirty or clogged.
4. Slide back the clip on the hose and remove the dirty fuel filter.
286
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5. Fit a new fuel filter and secure it with the clip on the hose.
6. Push the fuel filter back into the fuel tank.
7. Close the fuel tank.

7.5 Cleaning the spark plug, setting the spark plug gap or replacing the spark plug [l

CAUTION
/i\ Risk of injury. The spark plug and parts of the engine may be hot immediately after the product has
been in use.

» Wear protective gloves and allow the product to cool down.

Use a gentle twisting motion to pull the cable connector off the spark plug.

Use the spark plug wrench to unscrew and remove the spark plug from the cylinder.

If necessary, clean the spark plug electrode with a soft wire brush.

Check the spark plug gap with the aid of a feeler gauge and, if necessary, reset it to the correct gap (0.5

mm).

5. Fit the ignition cable connector to the spark plug and hold the threaded section of the spark plug against
the cylinder.

6. Move the start/stop switch to the “start” position.

robd=

f WARNING
Risk of injury. Touching the electrodes presents a risk of electric shock.

» Don’t touch the spark plug electrodes.

7. Pull the starter cord (press the decompression valve first).

< An ignition spark must now be clearly visible.
8. Use the spark plug wrench to screw the spark plug into the cylinder (tightening torque: 12 Nm).
9. Fit the ignition cable connector to the spark plug.

7.6 Adjusting the carburetor [

The carburetor of this product has been factory set for optimum performance and sealed to prevent tampering
(jets H and L). The idling speed of the machine (jet T) may be adjusted by the user. All other adjustments
must be carried out by Hilti Service.

. Note
— Tampering with the carburetor settings may cause damage to the engine.

» Clean the air filter. » page 14
» Allow the product to run until it reaches its normal operating temperature.

» Use a suitable flat screwdriver (tip width 4 mm/ 5/s2 ") and do not force the adjusting screw beyond its
intended adjustment range.

» Adjust the idling speed jet (T) so that the engine runs smoothly when idling but the cutting disc does not
begin to rotate.

7.7 Care and maintenance of the machine

Note

— To help ensure safe and reliable operation, use only genuine Hilti spare parts and consumables. Spare
parts, consumables and accessories approved by us for use with the product can be found at your

local Hilti Center or online at: www.hilti.com

» Keep the product, especially its grip surfaces, clean and free from oil and grease.
» Do not use cleaning agents containing silicone.

» Clean the outer surfaces of the machine at regular intervals with a slightly damp cloth or a dry brush. Do
not use a spray, steam pressure cleaning equipment or running water for cleaning.
» Do not allow foreign objects to enter the interior of the product.
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7.8 Maintenance

1. Check all external parts of the product and the accessories for damage at regular intervals and check
that all controls operate faultlessly.

2. Do not use the product if parts are damaged or if operating controls do not function faultlessly. Have the
product repaired by Hilti Service.

7.9 Checks after care and maintenance work

» After carrying out care and maintenance, check that all protective and safety devices are fitted and that
they function faultlessly.

8 Transport and storage

8.1 Transportation in a vehicle

DANGER
& Risk of fire and explosion. If the product tips over during transport, fuel may run out of the fuel tank.

» Empty the product’s fuel tank completely before packing and shipping it.
» Transport the product, as far as possible, in its original packaging.

f WARNING
Fire hazard. Hot parts of the machine could ignite material lying about in the surrounding area.

» Allow the product to cool down completely before packing it away or loading it into a vehicle..

1. Remove the cutting disc.
2. Secure the product to prevent it falling over, thereby causing damage or fuel spillage.
3. Transport the saw trolley only when the water tank has been emptied.

8.2 Storing the fuel mixture

f CAUTION
Risk of injury. As pressure may build up in the fuel tank there is a risk of fuel being forced out when
the fuel cap is opened.
» Accordingly, take care when opening the cap on the fuel tank.
» Store the fuel in a dry, well-ventilated room.

1. Mix only enough fuel for a few days’ use.
2. Clean the fuel container occasionally.

9 Troubleshooting

If the trouble you are experiencing isn’t listed in this table or you are unable to remedy the problem by
yourself, please contact Hilti Service.

Trouble or fault Possible cause Action to be taken
Cutting disc slows down or Excessive cutting pressure applied | » Reduce pressure when cutting
stops completely while cut- (cutting disc sticks and stalls in the and guide the product in a
ting kerf). straight line.
The cutting disc is not correctly » Check how it is fitted and the
fitted and tightened. tightening torque.
Wrong direction of rotation. » Fit the cutting disc. — page 9
The forward section of the saw arm | » Have the product repaired by
is loose. Hilti Service.
High vibration, disc wanders | The cutting disc is not correctly » Check how it is fitted and the
off the cutting line. fitted and tightened. tightening torque.
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Trouble or fault

Possible cause

Action to be taken

High vibration, disc wanders
off the cutting line.

Cutting disc is damaged (or unsuit-
able specification, cracked, seg-
ments missing, bent, overheated,
deformed, etc.).

» Change the cutting disc.

The centering bushing is fitted in-
correctly.

» Check that the mounting bore
of the cutting disc to be
fitted corresponds with the
centering collar of the cutting
disc mounting flange.

The saw doesn’t start or is
difficult to start.

The fuel tank is empty (no fuel in
the carburetor).

» Fill the fuel tank. —» page 8

» Change the air filter.

Air filter clogged with dirt or dust.

» Remove the spark plug, dry the
plug and allow the cylinder to
dry out.

» Disengage the choke lever and
repeat the starting procedure
several times.

The engine is flooded (spark plug
wet).

» Remove the spark plug, dry the
plug and allow the cylinder to
dry out.

Wrong fuel mixture.

» Empty the fuel tank and flush
out the tank and fuel supply line.

» Fill the fuel tank with the correct
fuel.

Air in the fuel line (no fuel reaching
the carburetor).

» Remove the air from the fuel
line by operating the fuel pump
several times.

The fuel filter is dirty or blocked (no
fuel or too little fuel reaching the
carburetor).

» Clean the fuel tank and change
the fuel filter.

No ignition spark visible or spark is
too weak (seen when spark plug is
removed).

» Clean the spark plug to remove
carbon deposits.

» Check the spark plug electrode
gap and set it correctly.

» Change the spark plug.

» Check the ignition coil, cable,
plug connections and switch
and change the defective part if
necessary.

Engine compression is too low.

» Check the engine compression
and, if necessary, replace worn
parts (piston rings, piston,
cylinder, etc.).

The ambient temperature is too
low.

» Allow the saw to warm up to
room temperature and repeat
the starting procedure.

The spark arrestor or exhaust exit
is clogged.

» Clean the spark arrestor or
exhaust exit.

The decompression valve is stiff to
operate.

» Make sure that the valve
operates freely.

Low engine power / poor
cutting performance

Air filter clogged with dirt or dust.

» Change the air filter.
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Trouble or fault

Possible cause

Action to be taken

Low engine power / poor
cutting performance

No ignition spark visible or spark is
too weak (seen when spark plug is
removed).

| 4

Clean the spark plug to remove
carbon deposits.

Check the spark plug electrode
gap and set it correctly.
Change the spark plug.

Check the ignition coil, cable,
plug connections and switch
and change the defective part if
necessary.

Wrong fuel mixture.

Empty the fuel tank and flush
out the tank and fuel supply line.
Fill the fuel tank with the correct
fuel.

The disc specification is unsuitable
for the material to be cut.

Change the cutting disc or ask
Hilti Service for advice.

Drive belt or cutting disc slips.

Check that the cutting disc is
clamped securely.

Have the product repaired by
Hilti Service.

Engine compression is too low.

Check the engine compression
and, if necessary, replace worn
parts (piston rings, piston,
cylinder, etc.).

The product is used at an altitude
greater than 1500 meters above
sea level.

Have the carburetor adjusted
by Hilti Service.

Incorrect carburetor setting (fuel /
air mixture).

Have the carburetor adjusted
by Hilti Service.

Cutting disc rotates while the
engine is idling.

Idling speed is too high.

Check the idling speed and
adjust it if necessary.

The half-throttle position is en-
gaged.

Release the half-throttle posi-
tion.

Faulty centrifugal clutch.

Change the centrifugal clutch.

Cutting disc doesn’t rotate.

Inadequate drive belt tension or the
drive belt is broken.

Have the product repaired by
Hilti Service.

Starter assembly doesn’t
work.

The clutch claws are not engaging.

Clean the clutch claws so that
they move freely.

Starter cord is broken.

Replace the starter cord.

10 Disposal

& Most of the materials from which Hilti products are manufactured can be recycled. The materials must be
correctly separated before they can be recycled. In many countries, your old tools, machines or appliances
can be returned to Hilti for recycling. Ask Hilti Service or your Hilti representative for further information.

Drilling slurry

Disposal of drilling slurry directly into rivers, lakes or the sewerage system without suitable pretreatment
presents environmental problems.

» Ask the local public authorities for information about current regulations.

We recommend the following pretreatment:

» Collect the drilling slurry (for example, using a wet-type vacuum cleaner).

» Allow the drilling slurry to settle and dispose of the solid material at a construction waste disposal site
(addition of a flocculent may accelerate the settling process).

» The remaining water (alkaline, pH value greater than 7) must be neutralized by the addition of an acidic
neutralizing agent or diluted with a large volume of water before it is allowed to flow into the sewerage

system.
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11 Manufacturer’s warranty

» Please contact your local Hilti representative if you have questions about the warranty conditions.

11.1 Federal emission control warranty statement

Your warranty rights and obligations

The U.S. Environmental Protection Agency (EPA), the California Air Resources Board (CARB), and Hilti are
pleased to explain the Emission Control System Warranty applicable to your small non-road engine. In U.S.
and Canada, small non-road engines must be designed, built and equipped to meet the stringent federal
antismog standards. The equipment engine must be free from defects in materials and workmanship which
cause it to fail to conform with U.S. EPA standards for the first two years from the date of sale to the ultimate
purchaser. Hilti must warrant the emission control system on your small non-road engine for the periods of
time listed above, provided there has been no abuse, neglect or improper maintenance of your unit. Your
emission control system includes parts such as the carburetor and the ignition system. Where a warrantable
condition exists, Hilti will repair at no cost to you. Expenses covered under warranty include diagnosis, parts
and labor.

Manufacturer’s warranty coverage

All 2001 and later small non-road engines are warranted to meet the applicable EPA and CARB requirements
for two years. If any emission related part on your engine (as listed above) is defective, the part will be
repaired or replaced by Hilti.

Owner’s warranty responsibilities

As a small non-road engine owner, you are responsible for performance of the required maintenance as
defined by Hilti in the owner’s manual. Hilti recommends that you retain all receipts covering maintenance
on your small non-road engine, but Hilti cannot deny warranty solely for the lack of receipts or for your failure
to ensure the performance of all scheduled maintenance. Any replacement part or service that is equivalent
in performance and durability may be used in non-warranty maintenance or repairs, and shall not reduce the
warranty obligations of the engine manufacturer. As the small non-road equipment owner, you should be
aware, however, that Hilti may deny you warranty coverage if your small non-road engine or a part of it has
failed due to abuse, neglect, improper maintenance, unapproved modifications or the use of parts not made
or approved by the original equipment manufacturer. You are responsible for presenting your small non-road
engine to Hilti as soon as the problem exists. The warranty repairs should be completed in a reasonable
amount of time, not to exceed 30 days.

Coverage

Hilti warrants to the ultimate purchaser and each subsequent purchaser that your small non-road equipment
engine will be designed, built equipped, at the time of sale, to meet all applicable regulations. Hilti also
warrants to the initial purchaser and each subsequent purchaser that the emission-related warranted parts
are free from defects in material and workmanship which cause the engine to fail to conform with applicable
regulations for a period of two years. These warranty periods will begin on the date small non-road equipment
engine is purchased by the initial purchaser. If any emission-related part on your engine is defective during
this warranty period, the part will be replaced by Hilti at no cost to the owner. Hilti shall remedy warranty
defects at authorized Hilti service and repair centers. Any authorized work done at an authorized Hilti service
and repair center shall be free of charge to the owner if it is determined that a warranted part is defective.
Any manufacturer-approved or equivalent replacement part may be used for any warranty maintenance or
repairs on emission-related parts, and must be provided free of charge to the owner if the part is still under
warranty. Hilti is liable for damages to other engine components caused by the failure of a warranted part
still under warranty. The California Air Resources Board’s Emission Warranty Part List specifically defines
the emission related, warranted parts. These warranted parts are: the carburetor assembly, coil assembly,
rotor, spark plug, air filter, fuel filter, breather manifold and the gaskets.

Maintenance requirements
The owner is responsible for performing the required maintenance as defined by Hilti in the owner’s manual.

Limitations

The Emission Control Systems Warranty shall not cover any of the following: a) repair or replacement
required because of misuse, neglect or lack of required maintenance, b) repairs improperly performed or
replacements not conforming to Hilti specifications that adversely affect performance and/or durability, and
alterations or modifications not recommended or approved in writing by Hilti, and c) replacement of parts
and other services and adjustments necessary for required maintenance at and after this first scheduled
replacement point. Except as set forth above, the warranty terms set forth in section 12 below, apply.
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11.2 Manufacturer’s warranty

Hilti warrants that it will repair or replace any part containing a defect in material and workmanship for 20
years from the original sale date. This warranty is valid so long as the tool is operated and handled correctly,
cleaned and serviced properly and in accordance with the Hilti Operating Instructions, and the technical
system is maintained. This means that only original Hilti consumables, components and spare parts may be
used in the tool.

This warranty provides the free-of-charge repair or replacement of defective parts only over the entire lifespan
of the tool. Parts requiring repair or replacement as a result of normal wear and tear are not covered by this
warranty.

Additional claims are excluded, unless stringent national rules prohibit such exclusion. In particular,
Hilti is not obligated for direct, indirect, incidental or consequential damages, losses or expenses in
connection with, or by reason of, the use of, or inability to use the tool for any purpose. Implied
warranties of merchantability or fitness for a particular purpose are specifically excluded.

For repair or replacement, contact Hilti immediately upon discovery of the defect at:

In the USA:

800.879.8000

Hilti Inc.

7250 Dallas Parkway, Suite 1000

Plano, TX 75024

CS.InboundUS@hilti.com

In Canada:

800.343.4458

Hilti (Canada) Corporation

2360 Meadowpine Blvd

Mississauga, ON L5N 6S2

CanadaSalesSupport.English@hilti.com

CanadaSalesSupport.French@hilti.com

This constitutes Hilti’s entire obligation with regard to warranty and supersedes all prior or contemporaneous
comments and oral or written agreements concerning warranties.
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Attachment G

Kettle Cut Sketch
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RING GUSSET
SEE Gi/v-D6-88

KETTLE RING -
SEE R1/V-D6-88

108" LD, 127" Q.D.

Note:

Cut examples are for visual reference
only. Actual cut locations and sizes
will vary based on field conditions.
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Attachment H

Typical Breaker Attachment
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-- BXR Series Hydraulic Breakers

search...

BXR Series Hydraulic Breakers

['—'..l'* OVERVIEW | BROCHURE | SIZING | PRODUCTION RATES | TOOLS | ROCK HARDNESS

BTI’s BXR Series Breakers offer outstanding power to
weight ratio, and exceptional efficiency with the oil
regeneration system. Overall system designed for harsh,
continuous duty for use in demanding rock breaking
applications.

« Two speed hydraulic pilot power control; controls
blow energy in varying material conditions.

« Oil regeneration system; increases bpm's without
decreasing energy in harder material applications.

« High volume nitrogen charged accumulator; provides
constant blow energy and recoil absorption.

* Extra-long stroke pressure balanced piston in
conjunction with oil regeneration system; optimizes
impact energy and bpm'’s.

« Button nose piston design; maximizes energy transfer
to the tool.

« Anti-blank fire interlock; protects front head and
retainer pins.

TECHNICAL SPECIFICATIONS

Energy Class

Operating Weight
(including top bracket)

ft-lbs

Joules

Lbs
kg

BXR50

5,000
6,800

4,200
1,900

BXR65 BXR85 BXR100 = BXR120 BXR160

6,500 8,500 10,000 12,000 16,000
8,800 11,500 13,500 16,300 21,500
4,860 6,500 7,800 9,050 12,400
2,200 2,950 3,550 4,100 5,630
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http://www.rockbreaker.com/equipment/breakers/bxrseries.html
http://info.rockbreaker.com/acton/ppform/13254/0010/f-0034
http://www.rockbreaker.com/equipment/breakers/bxrseries/27-products/breakers/833-breaker-sizing-bxr.html
http://www.rockbreaker.com/equipment/breakers/bxrseries/27-products/breakers/643-breaker-production-bxr.html
http://www.rockbreaker.com/equipment/breakers/bxrseries/27-products/breakers/832-stdtools.html
http://www.rockbreaker.com/equipment/breakers/bxrseries/27-products/breakers/641-rockhardness.html
http://www.rockbreaker.com/

TECHNICAL SPECIFICATIONS

Overall Length

ud dard in 103 112 127 133 137 155
. . t
(including standar mm 2,622 2,863 3,241 3,399 3,502 3,943
bracket)
) gpm 40-53 42-56 46-61 62-82 79-106 89-119
Oil Flow Range
lpm 150-200 158-210 173-230 233-310 300-400 338-450
) psi 2,250-2755  2,250-2755 2,250-2755 2,250-2755 2,250-2755 2,250-2755
Working Pressure Range
bar 155-190 155-190 155-190 155-190 155-190 155-190
Blow Rate
bpm 387-589 335-514 285-435 317-482 308-474 238-366
Long Stroke*
bpm 445-804 385-684 328-578 365-636 354-592 274-475
Short Stroke*
in 5.5 6.0 6.3 6.7 7.1 7.9
Tool Diameter
mm 140 150 160 170 180 200
in 25.1 26.2 29.0 30.0 31.0 36.5
Exposed Tool Length
mm 635 665 745 770 810 930
b 39,700- 41,900- 61,700- 75,000- 92,600- 121,300-
Recommended
m 77,200 92,600 105,800 150,000 178,600 220,500
Carrier Weight
tonne 18-35 19-42 28-48 34-68 42-81 55-100
Underwater
standard standard standard standard standard standard standard
provision hole
Auto grease provision hole standard standard standard standard standard standard standard
2-stroke remote control standard standard standard standard standard standard standard
Oil regeneration system standard standard standard standard standard standard standard
Anti-blank fire interlock standard standard standard standard standard standard standard
Grease unit installed on breaker optional optional optional optional optional optional optional
Grease unit installed on . ) . ) . ) .
optional optional optional optional optional optional optional
excavator
Silenced box housing standard standard standard standard standard standard standard
Severe duty wear kit optional optional optional optional optional optional optional

* the maximum bpm includes the effects of the energy recovery system

['—Tﬁi’ OVERVIEW | BROCHURE | SIZING | PRODUCTION RATES | TOOLS | ROCK HARDNESS

BTl Mine Runner Milton Quarry Testimonial
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http://www.rockbreaker.com/equipment/breakers/bxrseries.html
http://info.rockbreaker.com/acton/ppform/13254/0010/f-0034
http://www.rockbreaker.com/equipment/breakers/bxrseries/27-products/breakers/644-breaker-sizing-bxr-copy.html
http://www.rockbreaker.com/equipment/breakers/bxrseries/27-products/breakers/643-breaker-production-bxr.html
http://www.rockbreaker.com/equipment/breakers/bxrseries/27-products/breakers/645-stdtools-copy.html
http://www.rockbreaker.com/equipment/breakers/bxrseries/27-products/breakers/641-rockhardness.html

Hydraulic Wheel Drive Vibratory Pick Scaling

Rockbreaker Systems Mobile Equipment Hydraulic Breakers Attachments Dealers Account Login

Copyright © 2014 Astec Industries Inc. Legal & Terms | Privacy Policy | Cookie Policy | Accessibility | Sitemap
Website Development by FullBore
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http://www.rockbreaker.com/minerunner-vid.html
http://www.rockbreaker.com/milton-video.html
http://www.rockbreaker.com/wheel-drive-vid.html
http://www.rockbreaker.com/vibpick-vid.html
https://www.facebook.com/BreakerTechnology
http://www.linkedin.com/company/breaker-technology
http://www.youtube.com/user/BreakerTechnologyInc
http://www.astecused.com/
http://www.rockbreaker.com/equipment/rockbreakersystemsmain.html
http://www.rockbreaker.com/equipment/mobile.html
http://www.rockbreaker.com/equipment/breakers.html
http://www.rockbreaker.com/equipment/attachments.html
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http://www.astecindustries.com/
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Schedule
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<
Ajﬁfﬂh@ﬂ lteagrated Services, .

ID Task |Task Name Duration Start Finish 8 November 2018 Decembe
Mod. 5 11 | 1a | 17 20 23 26 29 1 | a4 7 10 13 16 19 22 25 28 1
1 |®5 Kettle Removal 21.6 days Fri Wed I 1
10/12/18 11/28/18
2 | Mobilization 2 days Fri Tue [
10/12/18 10/16/18 T
3 |mg Gantry Installation 7 days Tue Wed I
10/16/18 10/31/18
4 |; Set Matting 2 days Tue Thu [ F—
10/16/18 10/18/18
5 | Install Vertical Shoring- Two 2 days Tue Thu I |
Basement Locations 10/16/18 10/18/18
6 |5 Set Railing 2 days Mon Wed [ I
10/22/18 10/24/18 i
7 | Set Gantry 2 days Wed Mon [ N
10/24/18 10/29/18 4
8 |s Controller Installation & 1 day Tue Wed )
System Test 10/30/18 10/31/18 ‘
9 |mg Kettle Removal 13.4 days Wed Wed I 1
10/31/18 11/28/18 i
10 | Kettle Picks 7 days Wed Wed
10/31/18 11/14/18
11 |> Remove Lead from Kettles 10 days Mon Mon N
11/5/18 11/26/18 I}
12 | Load Lead & Prep for Trans 10 days Tue 11/6/18 Tue >l I
11/27/18 ’
13 | Kettle Decontamination 7 days Tue 11/6/18 Tue Pl |
11/20/18
14 | Remove Lead from Site 1 day Tue Wed (L]
11/27/18 11/28/18
15 | Gantry Demobilization 2 days Thu Tue |
11/15/18 11/20/18
Task Project Summary l I Inactive Milestone Manual Summary Rollup Deadline
Project: msproj11 Split donn - External Tasks Inactive Summary [ I Manual Summary 1 Progress
Date: Mon 12/5/16 Milestone L 2 External Milestone o Manual Task [ | Start-only C Manual Progress
Summary 1 Inactive Task Duration-only Finish-only 1

Page 1
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APPENDIX 7
EXIDE SEPTEMBER 29, 2016 LETTER
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MECHANICAL KETTLE REMOVAL - GANTRY SYSTEM
METHOD
EXIDE TECHNOLOGIES
VERNON, CALIFORNIA

Prepared For:

EXIDE TECHNOLOGIES
Vernon, California

Prepared By:

ADVANCED GEOSERVICES
West Chester, Pennsylvania

Project No. 2013-2993
September 26, 2016
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1.0 INTRODUCTION AND BACKGROUND

1.1 INTRODUCTION

Exide Technologies (Exide) understands that the Department of Toxic Substances Control (DTSC)
is preliminarily considering adopting Alternative 3 (Mechanical Removal) from the December
2015 Draft Environmental Impact Report (DEIR) for kettle removal. Exide previously concluded
that the Alternative 3 method was infeasible due to unacceptable worker hazards and schedule
impacts. In the eventuality that DTSC does adopt its Alternative 3, Exide requested that Advanced
GeoServices Corp. (Advanced GeoServices) study whether the Mechanical Removal Alternative
3 could be implemented in a more acceptable manner that materially reduces its serious adverse
worker safety effects and other environmental, health and safety impacts. Exide and Advanced
GeoServices worked with several engineers and technical consultants to develop a gantry lifting
system, and associated kettle dismantling process, that could deconstruct the kettles consistent with
the terms of the Closure Plan. As a result, Advanced GeoServices has determined that by use of a
gantry system to remove the kettles (Gantry System Method), Alternative 3 can be modified to
reduce its earlier determined adverse worker safety effects while also reducing environmental
impacts. If DTSC integrates the Gantry System Method, Mechanical Removal Alternative 3 could
then be deemed feasible. The Gantry System Method described in this study presents DTSC with
an environmentally conscious, and worker sensitive, option for mechanical removal of the kettles

and their contents.

1.2 BACKGROUND

The Closure Plan and the DEIR identify three alternatives for removal of seven kettles containing
hardened lead that are too heavy to be removed with the existing Smelter Building cranes. The

seven kettles are summarized as follows:

o Unit 90 (Receiving Kettle B) (50 tons)
o Unit 91 (Receiving Kettle E) (65 tons)
o Unit 92 (Receiving Kettle F) (100 tons)
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o Unit 93 (Receiving Kettle G) (12 tons)
o Unit 96 (Refining Kettle 3) (15 tons)
o Unit 97 (Refining Kettle 4) (30 tons)
o Unit 100 (Refining Kettle 7) (15 tons)

The hardened lead removal methods previously presented in the Closure Plan, DEIR and other

correspondence are summarized as follows:

Table 1 — Removal Method Summary

Method Reference Document Exide’s Evaluation of
Feasibility
Re-melting DEIR Proposed Project Preferred method; feasible

Mechanical Removal | DEIR Alternative 3; Exide March 25, Not feasible
2016 Comments on DEIR

Water Jet Cutting DEIR Alternative 4; Exide March 25, Not feasible
2016 Comments on DEIR

Crane Removal Exide July 29, 2016 letter Not feasible

As discussed in the DEIR and Closure Plan, Alternative 3 (Mechanical Removal) would require
the use of a backhoe and jackhammers, operated by workers both outside and inside a kettle, to
cut pieces of lead out of the larger block within each kettle. The pieces would then be manually
removed by workers from inside each kettle. Previous correspondence Exide provided to DTSC
demonstrated why Alternative 3 was infeasible without modification. The Gantry System Method

proposed herein resolves several of the issues that previously led to an infeasibility determination.

In follow-up discussions with contractors, Exide has identified a methodology to vary the
Mechanical Removal method originally analyzed as Alternative 3 in the DEIR, which Exide
believes is feasible in terms of avoidance of hazards to workers, negligible environmental impact,
acceptable minimal impact on schedule, and a reasonable increase of cost. This letter presents the
Gantry System Method for mechanical removal of the kettles and an evaluation of the method for

DTSC’s consideration.
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2.0 PROPOSED GANTRY SYSTEM METHOD

2.1 GANTRY SYSTEM METHOD TASKS

The Gantry System Method generally includes using a specialized gantry system to lift the seven
kettles, transfer them to the Blast Furnace Feed Room footprint, and, using conventional
construction equipment, subsequently cut the removed kettles and hardened lead into smaller
pieces for transport to a secondary lead smelter for recycling. A preliminary layout is provided in
Attachment A. The tasks anticipated for the Gantry System Method, and their relationship with

closure activities, are as follows:

1. Install Full Enclosure at Segment 2 (Smelter Building and Blast Furnace Feed
Room) to provide a filtered negative pressure ventilation enclosure to contain
Segment 2. This is a required closure task which will be conducted regardless of

the kettle removal method used.

2. Decontaminate and remove former Interim Status units and equipment within the
Smelter Building and Blast Furnace Feed Room. This is a required closure task
which will be conducted regardless of the kettle removal method used. This

includes:

a. Removal of the six kettles which can be lifted with the existing Smelter
Building cranes; and,
b. Vacuuming loose material from the seven kettles which cannot be lifted

with the existing Smelter Building cranes.

3. Decontaminate and deconstruct the Smelter Building and Blast Furnace Feed
Room, including roof sheeting, wall sheeting, structural steel and concrete walls to
the grade of the floor slab. This is a required closure task which will be conducted

regardless of the kettle removal method use.
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10.

11.

12.

At this point, the Full Enclosure Segment 2 would contain only the seven kettles
(still sitting in their housings in the kettle gallery basement area) which cannot be
lifted with the existing Smelter Building cranes and a concrete floor slab at the
Smelter Building and Blast Furnace Feed Room footprints that has been vacuumed

and washed to reduce the potential for tracking or dust generation.

Install a gantry system with hydraulic lifting mechanism along both sides of the

kettle area and extending into the Blast Furnace Feed Room footprint.

Lift each kettle by its existing lifting rings with the gantry system and move the
kettle and gantry system along the rails to the Blast Furnace Feed Room footprint.

Place the lifted kettle on the existing concrete slab at the Blast Furnace Feed Room.

Cut the steel kettle with saws, and remove the steel pieces from the hardened lead.

Hot torches would not be used to cut the steel kettle.

Cut the hardened lead into smaller pieces using an excavator with hammer

attachment or similar.

Load kettle and lead pieces onto transport vehicles located within the Segment 2

enclosure.

Prepare the vehicles for transport per Closure Plan Appendix G requirements. This
is a required closure task which will be conducted regardless of the kettle removal

method used.

Ship kettle and lead pieces off-site per the Closure Plan. This is a required closure

task which will be conducted regardless of the kettle removal method used.
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13.  Decontaminate and remove kettle housings associated with the seven kettles. This
is a required closure task which will be conducted regardless of the kettle removal

method used.

14.  Decontaminate floor slab in Smelter Building footprint and Blast Furnace Feed

Room footprint in the area used for kettle removal and cutting.

15.  Remove the Full Enclosure Segment 2. This is a required closure task which will

be conducted regardless of the kettle removal method used.

16. Construct Full Enclosure Segment 3. This is a required closure task which will be

conducted regardless of the kettle removal method used.

In addition, Advanced GeoServices and Exide evaluated an alternative sequencing that placed the
installation of the gantry system before decontamination and deconstruction of the former Interim
Status units, equipment, and the Smelter Building itself. However, the presence of structural
building elements, the furnaces, and other equipment would constrain the operational space and

would prevent the use of a gantry system and thus the alternative sequencing was infeasible.

2.2 GANTRY SYSTEM

A gantry system is a modular piece of construction equipment used to lift heavy items and is
commonly used in similar industrial situations. The proposed gantry system has a lifting capacity
of up to 500 tons, which exceeds the 107 tons of the heaviest kettle (100 tons of hardened lead, 7
tons of empty kettle). The proposed system includes a steel frame which rolls along rails on the
ground surface. The frame spans across the item being lifted, and a hydraulic lifting mechanism
is used to lift the item. The frame with the lifted item is then rolled along the rails to its destination.

A typical gantry system design is provided in Attachment B.

To confirm the feasibility of the Gantry System Method, a structural engineer has conducted an

initial evaluation of the proposed gantry system in relation to the existing Smelter Building and
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Blast Furnace Feed Room floor and walls, including basement walls, and concluded that the floors
and walls could structurally support the system. If the Gantry System Method is implemented,
then a detailed engineering evaluation will be completed and minor modifications to the placement
of the gantry system may be needed, but it would continue to be located on the existing floor and

within Full Enclosure Segment 2.

23 KETTLE LIFTING RING EVALUATION

A structural engineer has conducted an initial evaluation and concluded that the existing lifting
eyes on the kettles can be used in their current condition or with minimal modifications. A lifting

sling would not be required.

24 KETTLE AND LEAD CUTTING

A kettle containing lead will be placed on the existing floor of the Blast Furnace Feed Room by
the gantry system. Construction saws will be used to cut the steel kettle surrounding the lead.
Cutting of steel kettles with construction saws is a common practice for industrial facilities. The
pieces of steel would be pulled away from the hardened lead. The kettle would be cut away from
the mass of lead before lead cutting would occur because construction saws are not capable of

effectively cutting the lead .

The process of cutting the kettle with construction saws is similar to cutting and sizing of other
scrap metal generated during implementation of the Closure Plan. Deconstruction of the kettles
and other metal structures is a required closure task that will be conducted regardless of the kettle

removal method used.

After the kettle is cut and removed from the lead mass, the lead would remain on the existing floor.
An excavator with a jackhammer-like attachment would be used to cut the lead into smaller pieces
to allow for transport. Cutting of lead with a jackhammer-like attachment on an excavator is a

common practice for industrial facilities.
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Cutting of the kettle and lead during the Gantry System Method will occur indoors in the Segment
2 Full Enclosure, which is similar to the conditions analyzed in Alternative 3 in the DEIR occurring

within the Smelter Building.
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3.0 IMPACTS

3.1 SAFETY

As noted in Exide’s March 28, 2016 comments on the DEIR and other correspondence with DTSC,
safety of personnel is a significant concern for Alternative 3 (Mechanical Removal) since
personnel would be located within the kettle to manually conduct the lead cutting. In contrast, the
Gantry System Method has substantially fewer safety impacts than Alternative 3 because
personnel would not enter the kettle to cut up the hardened lead. As noted above, the kettle would
be cut away from the lead mass first and thereby reduce safety impacts and increase lead cutting

efficiency.

The confined space entry required by the methods previously described in Alternative 3 would not
be required for Gantry System Method, and the precautions necessary to regulate entry would not
be necessary. Confined space entry is an inherently dangerous activity that OSHA procedures and
California guidance recommend avoiding if at all possible as noted in Exide’s March 28, 2016
comments on the DEIR. A document from the California Department of Industrial Relations titled
“Is It Safe to Enter a Confined Space? Confined Space Guide” dated May 2012 states on page 17
that each employer should ask at the onset of each project: “Is confined space entry always
necessary; or is it possible to complete the task from the outside?”” and “If possible, avoid entering
the confined space. Every consideration should be given to completing the task from the outside.”
In addition, OSHA procedures (Appendix A to 40 CFR 1910.146) and the aforementioned
California guidance would direct the employer to stay out of the confined space if a means of
performing the task without entering the space can be found. Implementation of Gantry System

Method, as a variation of Alternative 3, would avoid use of confined space entry.
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Personnel implementing the Gantry System Method would also not have the potential hazard of a
sudden collapse of the kettle while a worker is inside because the worker would not be inside the
kettle. In addition, the potential for physical injury caused by lifting and moving the lead pieces
within the kettle is reduced as lifting and moving of lead pieces would be performed by

construction equipment on the Blast Furnace Feed Room floor footprint.

Exide consulted with its Closure Contractor and determined that the Gantry System Method can
be implemented safely. The Gantry System Method would use known construction methods (i.e.,
gantry system operations, steel cutting with saws, lead cutting with excavator attachments) that the
Closure Contractor can implement based on substantial experience with similar methods. In
addition, the Closure Contractor would perform job safety hazard analyses for the various steps of

the method to identify and minimize potential safety hazards prior to the start of work.

Therefore, the safety of personnel using the Gantry System Method is substantially improved
compared to Alternative 3 presented in the DEIR.

3.2  AIR EMISSIONS

The DEIR determined that Alternative 3, as proposed in the DEIR, would contribute minimal air
emissions when considered in the context of the larger project. The emissions associated
specifically with Alternative 3 were deemed unavoidable and consist primarily of the potential for
mechanical cutting operations to generate airborne particles that could contain lead. These
insignificant and unavoidable emissions would be captured by the existing emissions control
devices as the activities will be conducted within a full negative pressure enclosure vented to those
devices. As described below, implementation of Alternative 3 with the Gantry System Method
would have a lower potential to generate these minimal emissions, primarily due to the ability to

shorten the time duration of the activities by utilizing the Gantry System Method.

During implementation of the Gantry System Method, particulate matter would be captured by the
existing emission control devices. This is the same condition as originally considered in

Alternative 3. The Gantry System Method would be implemented within the Full Enclosure
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Segment 2 that would operate under negative pressure as required by SCAQMD Rule 1420.1. The
air within Full Enclosure Segment 2 would be managed by existing air emission control devices

(i.e., baghouses), which are SCAQMD-approved and operated per the facility’s Title V permit.

In addition, construction equipment capable of lifting heavier weights than personnel would be
used to manage the lead pieces; therefore, the hardened lead could be cut into larger pieces using
fewer cuts. As fewer cuts would be used, less particulate matter would be released into the air
within the Full Enclosure during implementation of the Gantry System Method. In Alternative 3,
the DEIR contemplated that the hardened lead would be cut by a jackhammer operated by a person,
and the pieces of lead would need to be smaller to be manageable, which requires more cuts and
more potential particulate matter emission generation. SCAQMD-approved air emission control
equipment would be used to capture the lead particulate that is generated under either Alternate 3,

or a minor variation of it, using the Gantry System Method.

Furthermore, the Gantry System Method would use construction equipment for a shorter duration
than analyzed in Alternative 3, and therefore would have less associated air emissions and
greenhouse gas emissions. The Gantry System Method would have a similar amount of emissions

associated with vehicle trips for shipment of the kettle and lead pieces.

The Gantry System Method reduces the air emission impacts of Alternative 3 presented in the

DEIR.

3.3 NOISE IMPACTS

As noted in the DEIR regarding Alternative 3, lead cutting would generate less noise and vibration
than other construction equipment used during the Closure Plan and would not be a primary source
of noise. Moreover, the noise generated during Gantry System Method by the excavator’s
attachment cutting the lead into pieces would be comparable to, and has no greater noise impacts

than, the conventional jackhammer method used in Alternative 3.
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The saws used to cut the kettle away from the lead mass have similar noise characteristics as the
excavators, shears, and other construction equipment that would be used to deconstruct structures
and equipment at the facility under any scenario. The duration of the Gantry System Method is
shorter than the methods previously analyzed in Alternative 3; and therefore less noise would be

generated.

The Gantry System Method reduces the noise impacts of Alternative 3 presented in the DEIR.

34  TRAFFIC IMPACTS

The Gantry System Method would have less overall construction worker vehicle trips because the
duration of work is shorter than the methods previously described in Alternative 3. The quantity
of trips for shipment of kettle and lead pieces would be the same for the Gantry System Method

and Alternative 3.

Approximately 6 to 8 truck trips would be required to deliver the gantry system, and an additional
6 to 8 truck trips would be required to demobilize the equipment. While the quantity of truck trips
for equipment delivery and demobilization of the gantry system is slightly greater than that for
Alternative 3, the quantity of total trips is similar to Alternative 3 because the overall number of

construction vehicle trips for the proposed Project would be reduced.

The Gantry System Method reduces the traffic impacts of Alternative 3 presented in the DEIR.

3.5 SCHEDULE IMPACT

The total duration of the Gantry System Method would be approximately 12 weeks, which

includes:
o 6 weeks — gantry system design and delivery;
o 2 weeks - gantry system installation;
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o 2 weeks - move the seven kettles to the Blast Furnace Feed Room footprint and
begin cutting the kettles and hardened lead and loading the materials for
shipment; and,

o 2 weeks — complete cutting the kettles and hardened lead and loading the

materials for shipment.

Gantry system design and delivery would occur concurrent with other activities within the Smelter
Building or Blast Furnace Feed Room. Gantry system installation, kettle movement and cutting
would occur after deconstruction of the Smelter Building and Blast Furnace Feed Room and would
not adversely impact other activities occurring within the Smelter Building or Blast Furnace Feed

Room as those activities would have already been completed.

Using the sequence of activities shown in the compressed schedule (16 hours per day, 5 days per
week) provided in the November 2015 draft of the Closure Plan, the 12-week duration for
mechanical removal by the Gantry System Method would cause an approximately 2 month delay
in subsequent closure activities, as shown on the adjusted schedule in Attachment C. The critical-
path impact on the closure schedule would be delay in moving the Full Enclosure from Segment
2 to Segment 3; however, other closure activities such as decontamination within the Baghouse
Building and closure activities outside of the North Yard buildings could continue concurrently

with the Gantry System Method activities.

As noted in Exide’s March 28, 2016 comments on the DEIR, Alternative 3 would require 300 8-
hour shifts to implement, or approximately 30 weeks using the compressed schedule of two 8-hour
shifts, 5 days per week that was used to evaluate the Project’s environmental impacts in the DEIR,
plus an additional 7 to 7.5 months to prepare and mobilize, for a total duration of 14 months
minimum. No other activities could occur in the Smelter Building during implementation of
Alternative 3 in order to protect worker safety and avoid conflicts between contractors within the
tight work area of the Smelter Building. The 14-month duration for kettle lead removal under
Alternative 3 would cause a minimum 8-month delay in implementation of furnace

decontamination and removal and all subsequent activities related to the Smelter Building.
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In contrast, the schedule delay caused by using the Gantry System Method (approximately 2
months) is substantially less than the schedule delay previously analyzed in Alternative 3 (8

months minimum).
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4.0 COMPARISON OF METHODS

Advanced GeoServcies’ September 17, 2015 Kettle Inventory Removal Comparison evaluated the
three kettle removal methods available at that time for eleven factors (equipment used; rate of lead
heel removal; time of removal; three separate employee risk factors consisting of personnel having
to enter the confined space of the kettle; the potential for injury while moving lead pieces and
potential for elevated blood lead levels in workers; kettle stability; water management; air
emissions; temperature and experience with the method) by assigning a score of 1 to 5, with 5
being the best and 1 being the worst. The scores for each factor were then totalled to yield an

overall comparison.

The comparison was revised to include the Gantry System Method and is provided in Attachment
D. The comparison shows that the Gantry System Method has a score of 49 out of 55, which is
greatly superior to the score of 23 for both Alternative 3 (Mechanical Removal) and Alternative 4
(Water Cutting). The re-melting process proposed as the Project in the DEIR had a score of 52
out of 55 and remains Exide’s preferred process if DTSC does not incorporate the Gantry System

Method into Alternative 3 before approval.

Alternative 3 had the lowest possible score (i.e., a score of 1) for five factors, including all of the
three employee risk factors for confined space entry into the kettles, potential for physical injury
while moving lead pieces and the potential of elevated blood lead levels, as well as the factors of
kettle stability and experience with the method. The Gantry System Method has better scores for
the three employee risk factors, kettle stability, and experience. The Gantry System Method is a
superior method to accomplish Alternative 3 with less health and safety impacts and less

environmental impacts than previously analyzed in the DEIR.
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5.0 CONCLUSION

For all of the aforementioned reasons, the Gantry System Method is a feasible and superior method
of implementing Alternative 3 for removal of the seven kettles. The Gantry System Method is the
type of method, and minor variation in processes, contemplated by the terms of the Closure Plan.
The specialized gantry system design, reduced schedule impacts, increased worker safety, and
manageable sequencing of events during the Closure Plan implementation distinguish the Gantry
System Method from previous assessments of Alternative 3. Integration of the Gantry System
Method into Alternative 3 is a minor variation that does not introduce significant new impacts. In
fact, the Gantry System Method substantially reduces the worker health and safety concerns, and

other environmental impacts, associated with the version of Alternative 3 analyzed in the DEIR.

While Exide believes that re-melting of the lead in the kettles continues to be the most feasible and
safest kettle removal method, we ask DTSC to consider the Gantry System Method in the event
that the re-melting option is not selected by DTSC. Exide is available by phone or for an in-person

meeting with DTSC at the facility to discuss the Gantry System Method further.
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ATTACHMENT A

Gantry System Layout
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ATTACHMENT B

Typical Gantry System
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D [TaskName puration start Finish Predecessors
Q1,201
1un war May Jun May Jan
1 |CLOSURE PROJECT PHASE 1 - 16 hr/dy, 5 dy/wk 760.94days  Tue3/1/16 Tue 1/29/19
7 |PROJECT PREP ITEMS
3 |RMPS UNITS 44,79 MODIFICATIONS FOR OPERATION 8 days Tue 3/1/16 Fri3/11/16
4_|UNIT 1,2,3 CONTAINER STORAGE ENCLOSURE AND DECON 30days Fri3/11/16 Fri4/22/16 3
5 |UNIT 1,2,3 SAMPLING 15 days Fri4/22/16 Fri5/13/16 4
©_|NEPTUNE SCRUBBER SUMP DECON AND REMOVAL 1day Fri4/22/16 Mon4/25/16 4
7 |UNIT 35 MOBILE EQUIPMENT WASH DECON AND REMOVAL 4 days. Mon 4/25/16 Fri 4/29/16 6
8 |UNIT 35 SAMPLING 15 days Fri4/29/16 Mon 5/2/16 7
9 |SODA ASH SYSTEM DECON AND REMOVAL 30 days Fri 4/29/16 Fri 6/10/16 7 1
10_|OXIDATION TANK AREA UNIT 24 AND 25
T1_|UNIT 24,25 OXIDATION TANK TEMP ENCLOSURE INSTALL 4days Fri3/11/16 Thu3/17/16 3
12 |UNIT 24,25 OXIDATION TANK AND STRUCTURE DECON 5 days Thu3/17/16 Thu 3/24/16 1
13 |UNIT 24,25 OXIDATION TANK AND STRUCTURE REMOVAL 9.5 days Thu 3/24/16 Wed 4/6/16 12
T4_|UNIT 24,25 OXIDATION TANK CONTAINMENT AREA DECON 1day Wed 4/6/16 Thu4/7/16 13
T5_|OXIDATION AREA SAMPLING 25days Thua/7/16 Tue 4/12/16 14
16 |UNIT 24,25 OXIDATION TANK REMOVAL OF CONCRETE PEDESTAL 5 days Thu 4/7/16 Thu 4/14/16 14
17 _|UNIT 24,25 OXIDATION TANK TEMP ENCLOSURE REMOVAL 3days Thu 4/14/16 Tue 4/19/16 16
18 |BLAST FEED BUILDING (UNIT 34) AND EQUIPMENT
19 |BLAST FEED BUILDING PIPE RACK MODIFICATIONS. 15 days. Tue 3/1/16 Tue 3/22/16
20| MATERIAL BAGHOUSE PERMITTED DUCT MODIFICATIONS 75 days Tue3/1/16 Thu3/10/16
21_|BLAST FEED BUILDING COKE EQUIPMENT DECON 1.5 days Fri3/11/16 Mon 3/14/16 203
22_[BLAST FEED BUILDING COKE EQUIPMENT REMOVAL 25 days Mon 3/14/16 Thu3/17/16 21
23 |BLAST FEED BUILDING TEMP ENCLOSURE INSTALL. 10 days Thu 3/17/16 Thu 3/31/16 22
24_[BLAST FEED BUILDING DECON 5 days Thu3/31/16 Thue/7/16 2
25 |BLAST FEED BUILDING SAMPLING 5 days Thu 4/7/16 Thu 4/14/16 24
26 _|BLAST FEED BUILDING SIDING AND ROOFING REMOVAL 12.5 days Thu 4/7/16 Mon 4/25/16 2 o
27 [BLAST FEED BUILDING MODIFY ENCLOSURE TO WINDBREAK WALL 3.5days Mon 4/25/16 Fri 4/29/16 26 ¥ I‘
28 |BLAST FEED BUILDING REMOVAL OF STRUCTURAL STEEL 12.5 days Fri4/29/16 Tue 5/17/16 27 i
39_[BLAST FEED BUILDING REMIOVAL OF CONCRETE WALLS 75 days Tue 5/17/16 Fris/27/16 2
30 |BLAST FEED BUILDING WINDBREAK WALL REMOVAL 25 days Fri5/27/16 Tue 5/31/16 29
31_|BAGHOUSE BUILDING AND EQUIPMENT
32_|ROTARY DRYER UNIT 69 DECON AND REMOVAL 23days Fri3/11/16 Weda/13/16 3
33_|ROTARY DRYER BAGHOUSE DECON AND REMOVAL 8days Wed 4/13/16 Mon4/25/16 32
34 |BAGHOUSE BLDG EQUIPMENT DECON / REMOVAL (UNIT 31, 32) 12.5 days Mon 4/25/16 Wed 5/11/16 33
35 |REVERB BAGHOUSE DECON AND REMOVAL 27.5 days Fri3/11/16 Tue 4/19/16 3
36 |WET SCRUBBER DECON AND REMOVAL 29 days Tue 4/19/16 Mon 5/30/16 35
37 _|SOFT LEAD BAGHOUSE DECON AND REMOVAL 42.5 days Mon 5/30/16 Thu 7/28/16 36
38 |BLAST BAGHOUSE DECON AND REMOVAL 33 days Fri 3/11/16 Wed 4/27/16 3 I‘
35 |MATERIAL BAGHOUSE DECON AND REMOVAL 41 days Wed 4/27/16 Thu 6/23/16 38 i h
40 |HARD LEAD BAGHOUSE DECON AND REMOVAL 44.5 days Thu 6/23/16 Wed 8/24/16 39 L
41 |STACKS DECON AND REMOVAL AS NEEDED 125 days. Fri3/11/16 Fri9/2/16 3
42_[BAGHOUSE BUILDING TEMP ENCLOSURE INSTALL 45 days Thu 7/14/16 Wed 9/14/16
43 |BAGHOUSE BUILDING DECON 11days Wed 9/14/16 Thu9/29/16 42
44 |BAGHOUSE BUILDING SAMPLING 14 days. Thu 9/29/16 Wed 10/19/16 43
45 |BAGHOUSE BUILDING REMOVAL OF SIDING AND ROOFING 87.5 days Thu 9/29/16 Tue 1/31/17 43
46 _|BAGHOUSE BUILDING MODIFY ENCLOSURE FOR WINDBREAK WALL 20 days. Tue 1/31/17 Tue 2/28/17 45
47_|BAGHOUSE BUILDING REMOVAL OF STRUCTURAL STEEL 875days  Tue2/28/17 Thu6/29/17 46
48_|BAGHOUSE BUILDING REMOVE WINDBREAK WALL 10 days. Thu 6/29/17 Thu 7/13/17 47
49 | MAC BAGHOUSE TEMP ENCLOSURE INSTALL 125days  Tue1/31/17 Thu 2/16/17 4
50 |MAC BAGHOUSE DECON AND REMOVAL 29.5 days Tue 12/4/18 Mon 1/14/19 116
51_|MAC BAGHOUSE TEMP ENCLOSURE REMOVAL 6 days Mon 1/14/19 Tue 1/22/19 0
52 |DESULFURIZATION BUILDING AND EQUIPMENT
53_|DESULFURIZATION EQUIPMENT UNIT 9,10,67 DECON 5.5 days Thu 8/25/16 Thu9/1/16
54 |DESULFURIZATION EQUIPMENT UNIT 9,10,67 REMOVAL 12.5 days Thu 9/1/16 Mon 9/19/16 53
55 |DESULFURIZATION EQUIPMENT UNIT 7,8 DECON AND REMOVAL 15 days. Mon 9/19/16 Mon 10/10/16 sa
56 | DESULFURIZATION BUILDING TEMP ENCLOSURE INSTALL 5.5 days. Mon 10/10/16 Tue 10/18/16 55
57_|DESULFURIZATION BUILDING DECON 4days Tue 10/18/16 Mon 10/24/16 56
58_|DESULFURIZATION BUILDING SAMPLING 105days  Mon10/24/16 Mon11/7/16 57
55_|DESULFURIZATION BUILDING REMOVAL OF SIDING AND ROOFING 9days Mon 10/24/16 Fri11/4/16 57
60_[DESULFURIZATION BUILDING MODIFY ENCLOSURE TO WINDBREAK WALL 25days Fri11/4/16 Tue11/8/16 59
61 |DESULFURIZATION BUILDING REMOVAL OF STRUCTURAL STEEL 9days. Tue 11/8/16 Mon 11/21/16 60
62 |DESULFURIZATION BUILDING REMOVAL OF CONCRETE WALLS 5days Mon 11/21/16 Mon 11/28/16 61
63 |DESULFERIZATION BUILDING WINDBREAK WALL REMOVAL 1.5days. Mon 11/28/16 Wed 11/30/16 62
64 |RMPS AND UPPER FEED BUILDING (UNIT 33) AND EQUIPMENT
65| MAPCO SCRUBBER DUCT MODIFICATIONS 5 days Tues/31/16 Tue6/7/16 30 "
66_|RMPS AND UPPER FEED UNIT 12,13,14,40,41,42,43,45,66,68,70,80 DECON 7.5 days Tue 6/7/16 Fri6/17/16 65 s
67_|RMPS AND UPPER FEED UNIT 12,13,14,40,41,42,43,45,66,68,70,80 REMOVAL 12 days. Fri6/17/16 Tue7/5/16 66 b
68 |RMPS MAPCO SCRUBBER DECON AND REMOVAL 18 days Tue 7/5/16 Fri 7/29/16 67
69 [RMPS FILTER PRESS 44 AND TANK 79 DECON AND REMOVAL 20days Thu 8/25/16 Wed 9/21/16
70 |RMPS AND UPPER FEED BUILDING TEMP ENCLOSURE INSTALL 37.5 days Thu 7/13/17 Tue 9/5/17 48
71 |RMPS AND UPPER FEED BUILDING DECON 11 days. Tue 9/5/17 Wed 9/20/17 70
72 [RMPS AND UPPER FEED SAMPLING 18 days Wed 9/20/17 Mon 10/16/17 7
73_|RMPS AND UPPER FEED BUILDING SIDING AND ROOFING REMOVAL 70.5 days Wed 9/20/17 Wed 12/27/17 7
74 |RMPS AND UPPER FEED BUILDING MODIFY ENCLOSURE TO WINDBREAK WALL 12.5 days Wed 12/27/17 Mon 1/15/18 73
75_|RMPS AND UPPER FEED BUILDING REMOVAL OF STRUCTURAL STEEL 705 days Mon 1/15/18 Mon 4/23/18 74
76_|RMPS AND UPPER FEED BUILDING REMOVAL OF CONCRETE WALLS 15 days Mon 4/23/18 Mons/14/18 75 "
77_|RMPS AND UPPER FEED BUILDING WINDBREAK WALL REMOVAL 75 days Mon 5/14/18 Th 5/24/18 % R
78_|SMELTING BUILDING AND EQUIPMENT
79 |KETTLE PIPING AND REMELT LEAD 37.5 days Tue 3/1/16 Thu 4/21/16
80 |REFINING CASTING CONVEYOR EQUIPMENT DECON 5days Wed3/2/16 Tue 3/8/16
81 |REFINING CASTING CONVEYOR EQUIPMENT REMOVAL 15 days Tue 3/8/16 Tue 3/29/16 80
82 |KETTLE 89 THRU 102 DECON AND REMOVAL 45 days Tue 3/29/16 Tue 5/31/16 81
83_|REVERB FURNACE (UNIT 36) DECON AND REMOVAL 87 days Thu12/1/16 Fri3/31/17
84_|BLAST FURNACE (UNIT 37)DECON AND REMOVAL 74 days. Fri3/31/17 Thu 7/13/17 83
5 _[TORIT BAGHOUSE - MODIFY INLET DUCT 7.5 days Thu 7/6/17 Mon 7/17/17
86 |SMELTING BUILDING TEMP ENCLOSURE INSTALL 35 days Mon 7/17/17 Mon 9/4/17 85,48
7 _|SMELTING BUILDING DECON 11days Mon 9/4/17 Tue 9/19/17 a6
88 |SMELTER BUILDING SAMPLING 18.5 days Tue 9/19/17 Fri 10/13/17 87
89 |SMELTING BUILDING SIDING AND ROOFING REMOVAL 75 days. Tue 9/19/17 Tue1/2/18 87
90 |SMELTING BUILDING MODIFY ENCLOSURE TO WINDBREAK WALL 15 days Tue 1/2/18 Tue 1/23/18 89
91 |SMELTING BUILDING STRUCTURAL STEEL REMOVAL 92 days Tue1/23/18 Thu 5/31/18 90 K
92_[SMELTING BUILDING REMOVAL OF CONCRETE WALLS 15 days Thu5/31/18 Thu6/21/18 o1 b
93 |SMELTING BUILDING WINDBREAK WALL REMOVAL 7.5 days Thu 6/21/18 Mon 7/2/18 92
94 _|LOWER FEED BUILDING (UNIT 33) AND EQUIPMENT
95 |LOWER FEED BUILDING SUMP EQUIPMENT DECON 1day Thu 5/31/18 Fri6/1/18 91
9_[LOWER FEED BUILDING SUMP EQUIPMENT REMOVAL 1day Fri6/1/18 Mon 6/4/18 9
97 |LOWER FEED BUILDING TEMP ENCLOSURE INSTALL 22.5 days Thu 5/31/18 Mon 7/2/18 91 ¥
98 |LOWER FEED BUILDING BUILDING DECON 5.5 days Mon 7/2/18 Tue 7/10/18 97
99 |LOWER FEED BUILDING SAMPLING 2days Tue 7/10/18 Thu 7/12/18 98
100 |LOWER FEED BUILDING REMOVAL OF SIDING AND ROOFING 19 days. Tue 7/10/18 Mon 8/6/18 98
101_|LOWER FEED BUILDING MODIFY ENCLOSURE TO WINDBREAK WALL 55 days Mon8/6/18 Mon8/13/18 100
102 |LOWER FEED BUILDING REMOVAL OF STRUCTURAL STEEL 19 days Mon 8/13/18 Fri9/7/18 101
103_|LOWER FEED BUILDING REMOVAL OF CONCRETE WALLS 7.5 days Fi9/7/18 Wed9/19/18 102
104 |LOWER FEED BUILDING WINDBREAK WALL REMOVAL 3days Wed 9/19/18 Mon 9/24/18 103
105 |CORRIDOR BUILDING (UNIT33) AND EQUIPMENT
106 |CORRIDOR DECON MODIFICATIONS 6days Tue 3/1/16 Tue 3/8/16
107 _|CORRIDOR BUILDING DECON AREA OPERATIONS 660.94days  Tue3/8/16 Wed 9/19/18 106
108 |CORRIDOR BUILDING DECON EQUIPMENT AND UNIT 51 2.5days. Wed 9/19/18 Fri9/21/18 103
109 |CORRIDOR BUILDING TEMP ENCLOSURE INSTALL 8 days Fri9/21/18 Wed 10/3/18 108
110 |CORRIDOR BUILDING DECON 4.5 days Wed 10/3/18 Wed 10/10/18 109
111_|CORRIDOR BUILDING SAMPLING 2days Wed 10/10/18 Fri10/12/18 110
112_|CORRIDOR BUILDING EQUIPMENT REMOVAL UNIT 51 SUMP 15 days Wed 10/10/18 Thul011/18 110
113 |CORRIDOR BUILDING REMOVAL OF SIDING AND ROOFING 12.5 days Thu 10/11/18 Tue 10/30/18 12
114_|CORRIDOR BUILDING MODIFY ENCLOSURE TO WINDBREAK WALL 25days Tue 10/30/18 Thu11/1/18 13
115 |CORRIDOR BUILDING REMOVAL OF STRUCTURAL STEEL 12.5 days Thu 11/1/18 Tue 11/20/18 114
116 |CORRIDOR BUILDING REMOVAL OF CONCRETE WALLS 10 days. Tue 11/20/18 Tue 12/4/18 115
117 |CORRIDOR BUILDING WINDBREAK WALL REMOVAL 1.5days Tue 12/4/18 Wed 12/5/18 116
118 |FINSHED LEAD BUILDING
119 |TORIT NORTH AND SOUTH BAGHOUSE DECON 15 days Tue 7/10/18 Tue7/31/18 £
120_|FINSHED LEAD BUILDING DECON 10 days. Tue 7/31/18 Tue 8/14/18 119
121_[FINISHED LEAD BUILDING SAMPLING 85days  Tues/14/18 Fri9/21/18 120
122 |WWTP CONCRETE STRUCTURE AND EQUIPMENT
123 |WWTP ENCLOSURE INSTALL 75 days Tue 8/15/17 Thu8/24/17
124 |WWTP EQUIPMENT DECON UNIT 63,76,52,54,53,57-61,55,56,77,71-75 13 days Thu 8/24/17 Tue 9/12/17 123 i
125 WWTP EQUIPMENT REMOVAL UNIT 63,76,52,54,53,57-61,55,56,77,71-75 315 days Tue 9/12/17 Wed 10/25/17 124 i
126 |WWTP CONCRETE AREA DECON UNIT 62 1day Wed 10/25/17 Thu 10/26/17 125
127 \WWTP SAMPLING 10days Thu 10/26/17 Th 11/9/17 126 i
128 |WWTP CONCRETE PEDESTAL REMOVAL 205 days Thu 10/26/17 Fri11/24/17 126 i
125 |WWTP ENCLOSURE REMOVAL 5 days Fri11/24/17 Fri12/1/17 128
130_|WWTP OPERATIONS DURING PHASE 1
131 |EXISTING WWTP OPERATIONS 38094 days  Tue3/1/16 Tue 8/15/17
132_|TEMP WWTP OPERATIONS 44894 days  Mon5/15/17 Fri1/25/19
133 |EXISTING WWTP FILTER PRESS OPERATIONS UNIT 7,8,44,79 119.44days  Fri3/11/16 Thu 8/25/16 3
134 [TEMP WWTP FILTER PRESS OPERATIONS 654.94days  Mon 7/25/16 Fri1/25/19
135 |TEMP WATER STORAGE FEATURE 654.94days  Mon 7/25/16 Fri 1/25/19
136_|CAUSTIC SYSTEM DECON AND REMOVAL 25 days. Thu3/1/18 Wed 4/4/18
137_[SITE WIDE DECON
138 |SITE WIDE DECON, UNIT 103 DECON 4.5 days Tue 12/4/18 Mon 12/10/18 116
139 UNIT 103 SAMPLING 7days Mon 12/10/18 Wed12/19/18 138
140 |ANCILLARY SUMPS SAMPLING 4 days. Mon 12/10/18 Fri12/14/18 138
T41_|NON RCRA BUILDING ROOF DECON 13days Mon 12/10/18 Thu12/27/18 138
142 |STORM WATER SYSTEM
143 |STORM WATER SYSTEM PIPING, UNIT 46 DECON 41 days Tue 11/20/18 Wed 1/16/19 115
144 |STORM WATER SYSTEM PIPING PRESURE TEST 1day Wed 1/16/19 Thu 1/17/19 143 L
145 _|STORMWATER PIPE, UNIT 46 SAMPLING 65 days Wed 1/16/19 Thu 1/24/19 143 i
T96_|STORM WATER SYSTEM DROP OUT UNIT 47,48,49,50 DECON 15 days Thu 1/1719 Fri1/18/19 144
147_|STORM WATER SYSTEM DROP OUT UNIT 47,48,49,50 REMOVAL 15 days Fri1/18/19 Tue 1/22/19 146
198_|DROP OUT AREA SAMPLING 4days Tue 1/22/19 Mon1/28/19 147
143 |STORM WATER SURFACE IMPOUNDMENT UNIT 78 DECON 1.5days Tue 1/22/19 Wed 1/23/19 147
150 3 unIT 5 days Wed 1/23/19 Wed1/30/19 149
151 |WEST YARD TRUCK WASH DECON 3.5days Tue 1/22/19 Fri 1/25/19 147
152 |WEST YARD TRUCK WASH SAMPLING 15 days Fri1/25/19 Tue 1/29/19 151
(5]
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KETTLE INVENTORY REMOVAL METHOD COMPARISON
EXIDE TECHNOLOGIES, VERNON, CALIFORNIA

EVALUATION TOPIC MANUAL DEMOLITION (ALT 3) WATER CUTTING (ALT 4) REMELTING (DEIR PROJECT) GANTRY SYSTEM METHOD
Uses existing natural gas burners| Uses eantry crane (o move
Uses high pressure air to cut Uses high pressure water to cut to heat lead until molten. Lead kettlegand lyead to work area
Description small pieces of lead from larger| NA  [small pieces of lead from larger NA  |is pumped into molds. Final 5 NA X o NA
. . Kettle and lead cut into pieces
mass. mass tons is removed with an . . .
with contruction equipment.
overhead crane.
Design, build and mobilize water .
. . . - Conventional gantry crane
e L. cutting equipment. Specialty Use existing natural gas burners, .
Mobilize air demolition . system, construction saws,
. . . equipment would need to be pumps and molds. Install .
Equipment Used equipment or backhoe with 3 . X 1 . 5 excavator with hammer 4
designed and built over several temporary natural gas line to .
spade shaped tool. L attachment. Some lead time
months. 150 gpm of water at service kettles. required
20,000 to 40,000 psi quirec.
Rate of Lead Heel Removal 800 hours to cut 100 tons lead 1 400 hours to cut 100 tons lead 3 50 hours per 100 ton kettle 5 i(e)tt-ljo hours per 100 ton 4
. . Several months to build .
Time to Remove 300 tons Lead |300 8-hr shifts, or 63 5-day 1 cquipment, plus 150 $-hr shifts, ot 3 Approximately two 5-day weeks 5 Approximately two 5-day 5
Heels weeks weeks
32 5-day weeks
Personnel enter kettle (confined 1 Personnel enter kettle (confined 1 Personnel do not enter kettle 5 Personnel do not enter kettle 5
space entry) space entry)
Minimal risk to employees as . .
. . L . . L . L R Minimal risk to employees as
Very high potential for injury Very high potential for injury using existing equipment and . .
. . . . 1 . . . 1 Lo 5 using conventional 5
Employee Risk while moving lead pieces. while moving lead pieces. historically successful safety . .
construction equipment
procedures
Minimal risk to employees as Minimal risk to employees as
Very high potential for elevated Very high potential for elevated using existing equipment and . . POy
. 1 . 1 Lo 5 using conventional 5
lead in workers blood. lead in workers blood. historically successful safety . .
construction equipmen
procedures
. . . Kettle is expected to remain
Kettle may not remain . Kettle is expected to remain .
. Kettle may not remain structurally| . structurally sound as cutting
L structurally sound during ! . structurally sound as using .
Kettle Stability X 1 sound during cutting and could 1 L L 5 will occur on the floor slab. 4
cutting and could suddenly . B procedures similar to historic o .
. X suddenly collapse into housing 5 Lifting rings may require
collapse into housing operations .. . R
minimal modification.
Collect and treat 9,000 gallons per]|
hour (72,000 gallons per day) of
Collect and treat water used for wate_r comammg lead rit . Collect and treat water used for Collect and treat water used
‘Water Management 3 particules resulting from cutting. 1 . 4 4
dust control . dust control, if any. for dust control
Water collection and treatment
system would need to be designed
and mobilized.
Low 1i1sl.< to public as managed Low risk to public as managed by Low rllslf to public as managed Low risk to publll? as
by existing Baghouses and . . by existing Baghouses and managed by existing
. . . existing Baghouses and associated| . .
Air Emissions associated HEPA secondary 5 . 5 associated HEPA secondary 5 Baghouses and associated 5
R L HEPA secondary filtration per . i .
filtration per existing AQMD existing AQMD Permit filtration per existing AQMD HEPA secondary filtration per
Permit sting Permit existing AQMD Permit
900 degrees F achieved in 24
Temperature Ambient 5 Ambient 5 hours. This is a lower . 3 Ambient 5
temperature than used during
typical smelting operation.
Exide employees are Gantry crane, constuction
. 5 None. Trial & Error. Never None. Trial & Error; Never done P enenc.ed with this method saw, excavator j aFkhammer
Experience with Method . 1 1 and have implemented these 5 have conducted similar 3
Done on this Scale. before . L .
procedures successfully during activities, but not in the same
historic operations. type of project
Not Selected - high employee Notlselected ) hlgl.l employee risk . Selected - low employee risk,
risk. slow removal rate. new equipment not available, high Selected - low employee risk, reasonable removal rate
Evaluation Results ? y 23 water production, slow removal 23 reasonable removal rate, 52 ’ 49

method, high risk of kettle
instability

rate, new method, high risk of
kettle instability

existing equipment

conventional construction
equipment

NOTES:

1. Score is based on a best case score of 5, worst case score of 1.
2. Highest total score is the selected case.

3. Total possible score is 55.
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